

## Garmiyan & Diyala WASH Cluster Meeting Minutes

<b>Venue</b>	Kalar – arche noVa office
<b>Date &amp; Time</b>	23 <sup>th</sup> January 2019, 10:30 am
<b>Participants</b>	UNICEF, arche-noVa, ICRC, DoGSW, OXFAM & (DRC – by Skype)
<b>Absence</b>	SCI, MSF
<b>Chair</b>	arche noVa, WASH Cluster Focal Point in Sulaimaniyah & Diyala: Rebar Mahmmud, <a href="mailto:wash.subcluster@arche-nova.org">wash.subcluster@arche-nova.org</a>

Agenda Meeting	Updates	Action Point & Note
<b>Action Points</b> <b>Review on camps and updates</b>	<p><b><u>Tazade Camp (324 families - 1511 individuals)</u></b></p> <p><b>Update:</b> - UNICEF is providing the fund for WASH in the camp and extended up to the end of December 2019.</p> <ol style="list-style-type: none"> <li>DoGSW as a partner of UNICEF is operating &amp; maintenance water system and the amount of water provide is 76 m<sup>3</sup>/day (50 L/P/D).</li> <li>Collect solid waste in daily bases and conduct one cleaning campaign in each month.</li> <li>Water pump required to provide more quantity of water for office.</li> <li>Provided budget by UNICEF to replace three submersible motors.</li> <li>One voltage regulator will be provided by UNICEF due to electricity problem.</li> <li>Provided 700 litre of fuel monthly for 100 KVA generator.</li> <li>MSF is following up health services and waste collection.</li> </ol>	<p>1-JCC to follow up the repair of the 2 pumps of 2 boreholes broken.</p>
	<p><b><u>Alwand -1- Camp (659 families - 2883 individuals)</u></b></p> <p>arche nova provide WASH services up to the end of June 2019.</p> <p><b>Updates – arche noVa: -</b></p> <ol style="list-style-type: none"> <li>Operating the permanent water system with 187 m<sup>3</sup>/day (65 L/P/D) amount of drinking water and analysis of water sample done with acceptable result.</li> <li>Maintenance of water and sanitation network continue in the camp.</li> <li>Collecting solid waste from caravans on daily bases with monthly one cleaning campaign.</li> <li>arche noVa is continue with the promotion session.</li> <li>MSF is following up health services and waste collection.</li> </ol>	
	<p><b><u>Alwand -2- camp (235 families - 1041 individuals)</u></b></p> <p>arche nova provide WASH services up to the end of June 2019.</p> <p><b>Updates arche noVa: -</b></p> <ol style="list-style-type: none"> <li>Operating the permanent water system with 68 m<sup>3</sup>/day (65 L/P/D) amount of drinking water and analysis of water sample done with acceptable result.</li> </ol>	

## Garmiyan & Diyala WASH Cluster Meeting Minutes

	<ol style="list-style-type: none"> <li>2. Maintenance of water and sanitation network continue in the camp.</li> <li>3. Collecting waste management from tents on daily bases with monthly one cleaning campaign.</li> <li>4. arche noVa is continue with the promotion session.</li> <li>5. MSF is following up health services and waste collection.</li> </ol> <p><b><u>Qurato Camp (256 families - 1171 individuals)</u></b></p> <p>arche nova provide WASH services to the IDPs in the Camp up to the end of February 2019.</p> <p><b><u>Updates arche noVa: -</u></b></p> <ol style="list-style-type: none"> <li>1. Operating the permanent water system with 90 m<sup>3</sup>/day (77 L/P/D) amount of drinking water and analysis of water sample done with acceptable result.</li> <li>2. Maintenance of water and sanitation network continue in the camp.</li> <li>3. Collect waste garbage on daily basis and monthly one cleaning campaign in the camp.</li> <li>4. Awareness session per a week also distributing posters is continuing.</li> <li>5. arche noVa is continue with the promotion session.</li> </ol>	
<p><b>Action Points</b> <b>Review on off camps and updates</b></p>	<p><b><u>OXFAM:</u></b></p> <ol style="list-style-type: none"> <li>1. Plans to work for two years in nine projects water with maintenance for 03 months.             <ol style="list-style-type: none"> <li>a. Plan to construct water pipe line in Kashkool small village <b><u>(Completed) 100%</u></b>.</li> </ol> </li> <li>2. Plan to construct 400 Latrines and 400 bathrooms:             <ul style="list-style-type: none"> <li>- Start to construct (219 in Said madry &amp; 61 in Kokes). <b><u>(Completed) 100%</u></b>.</li> <li>- Start to construct (80 units in Jumaila village). <b><u>(suspend and transfer to Turath village in Jalawla Sub-district)</u></b></li> </ul> </li> <li>3. Start the works in rehabilitation and construction WASH facilities in two health centres (Khalifa, Qaratapa) <b><u>(Ongoing) 60%</u></b></li> <li>4. Tendering process for construct water supply system in Nakhel village in jalawala. <b><u>(Ongoing)</u></b></li> <li>5. Start the works in power line to the water project in Sarqala. <b><u>Completed 100%</u></b></li> <li>6. Ongoing cleaning campaign in 4 villages (Wadi wosaj, Nakhel, Nawdoman, Tutath) and completed cleaning campaign in 6 villages (telnaqar, Om Alhunata, kalabat, Marjana, Diyala and Faraj). <b><u>(Completed) 100%</u></b></li> <li>7. Complete the distribution of (580) hygiene vouchers for 3 months in (Alwash, khuzifa, buklai, Bahuiza and Julamila) villages. <b><u>(Ongoing).</u></b></li> <li>8. Plan to conducting child to child activities in 8 schools in (said medry, Ali khalaf, buklai, alwash, khuzifa, naodoman, narjes, kharsejla, wadi osaj and telalnaqar) villages <b><u>(Ongoing) 75%</u></b>.</li> <li>9. Plan to construction water project in Jumaila village in Jalawla. They need permission from local authority <b><u>(Suspend)</u></b></li> <li>10. Plan to construction water project in bahiza village Jalawla. <b><u>(Suspend)</u></b></li> <li>11. Plan to construction WASH facilities (water and sanitation) in Jumaila school village, submitted and waiting for local authority permission to use it. <b><u>(Suspend)</u></b></li> <li>12. Plan to conducting assessment in 4 villages (tapa, Toalat, saidlan and salam) for WASH intervention <b><u>(Suspend)</u></b>.</li> <li>13. OXFAM continue the assessments for distribute approximately 2500 hygiene kits in Marjana &amp; Diyala villages and QaraTapa. <b><u>(Ongoing).</u></b></li> </ol>	<p>- It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, DoGSW, ICRC) with WASH Cluster &amp; authority of the area to avoid duplication</p>

Garmiyan & Diyala WASH Cluster Meeting Minutes

	<p><b><u>arche noVa:</u></b></p> <ol style="list-style-type: none"> <li>1. Supplying DoGSW with laboratory equipment <b>Completed 100%</b>.</li> <li>2. Plan for new assessment in Garmiyan and Diyala area to implement new WASH project in 2019, (<b>Ongoing</b>).</li> </ol>	<p>- It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, DoGSW, ICRC) with WASH Cluster &amp; Authority of the area to avoid duplication.</p>
	<p><b><u>SCI:</u></b></p> <ol style="list-style-type: none"> <li>1. Rehabilitation of main WTP of Muqdadiah, <b>tendering</b>.</li> <li>2. Rehabilitation of Hussain Khalaf WTP, the intake unit, <b>tendering</b>.</li> <li>3. Rehabilitation of Abbas almuzyad WTP, the intake unit, <b>tendering</b>.</li> <li>4. Rehabilitation and extension of water pipeline in Shaqraq village, <b>contract and site handover</b>.</li> <li>5. Rehabilitation of a conveyor pipeline in Hay Alnizal, <b>contract and site handover</b>.</li> <li>6. Providing electricity power line to the WTP in Isiewid area, <b>contract and site handover</b>.</li> <li>7. Conducted two trainings for 30 water treatment plants operators and provided necessary tool kits.</li> <li>8. Conduct hygiene promotion training for 21 community-based hygiene promoters and community representatives.</li> <li>9. Open drainage channel in Hay Alsalam and Alhurriyah. <b>30%</b>.</li> <li>10. Improvements &amp; retrofitting of latrines and showers for vulnerable families, <b>tendering</b>.</li> <li>11. Provision of 1000 lit water tanks to families, <b>300 WTs are procured</b>.</li> <li>12. Provision of cleaning kits and waste bins to families, <b>20 kits distributed</b>.</li> <li>13. Provision of family hygiene kits for vulnerable families, <b>procured</b>.</li> <li>14. Hired 17 community-based hygiene promoters to conduct hygiene promotion activities in the target areas.</li> <li>15. Conducted ten hygiene promotion sessions, 214 people benefitted.</li> </ol>	<p>- It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, ICRC, SCI &amp; DoGSW) with WASH Cluster &amp; authority of the area to avoid duplication</p>
	<p><b><u>DRC:</u></b></p> <ol style="list-style-type: none"> <li>1. Have a plan to conduct assessment regarding to environmental health in Diyala Governorate</li> <li>2. Assessment is ongoing for sanitation in Public Centres (schools and health clinics).</li> <li>3. DRC has a plan to work on water supply include dewatering and drainage repair</li> </ol>	<p>It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, DoGSW, ICRC) with WASH Cluster &amp; authority of the area to avoid duplication</p>
	<p><b><u>ICRC:</u></b></p> <ol style="list-style-type: none"> <li>1. Khanaqeen compact unit 300 m3/h capacity inside Khanaqeen water treatment plant due to lack of the capacity and affected by earthquake (<b>Ongoing</b>) <b>85%</b>.</li> <li>2. Jisir pump station rehabilitation in Mandaly sub-district (<b>Ongoing</b>) <b>20%</b>.</li> </ol>	<p>It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, DoGSW, ICRC) with WASH Cluster &amp; authority of the area to avoid duplication</p>

## Garmiyan & Diyala WASH Cluster Meeting Minutes

<b>Gaps &amp; Needs</b>	<ol style="list-style-type: none"> <li>1. Power regulator for the water boreholes needs in Warany &amp; Lifty agha in Naujol Sub district. <b>(Provided by DoGSW)</b></li> <li>2. Deep water well in Rapareen quarter - Rizgary sub district- Kalar district.</li> <li>3. Water network need to Rizgary sub district.</li> <li>4. Water pipe conveyor to Pebaz sub district.</li> <li>5. Director of water in Khnaqeen raised their needs about one of big water tank that feeding the district is out of work and conducted assessment for its need support by NGOs to do :(pipe lines, pumps, and some concrete works)</li> <li>6. DOGSW announced that they opened central water laboratory and request NGOs to provide laboratory equipment.</li> </ol>	
<b>AOB</b>	<b>Activity info report have to be reported in 05<sup>th</sup> of each month</b>	
<b>Next WASH Cluster Meeting Scheduled</b>	<b>Next WASH cluster meeting TBC</b>	