

Garmiyan & Diyala WASH Cluster Meeting Minutes

Venue	Kalar – arche noVa office
Date & Time	27 th February 2019, 10:30 am
Participants	arche-noVa, DoGSW, OXFAM, (DRC – by Skype), DoW & MSF
Absence	SCI, UNICEF & ICRC
Chair	arche noVa, WASH Cluster Focal Point in Sulaimaniyah & Diyala: Rebar Mahmmud, wash.subcluster@arche-nova.org

Agenda Meeting	Updates	Action Point & Note
Action Points Review on camps and updates	<p><u>Tazade Camp (324 families - 1510 individuals)</u></p> <p>Update: - UNICEF is providing the fund for WASH in the camp and extended up to the end of December 2019.</p> <ol style="list-style-type: none"> DoGSW as a partner of UNICEF is operating & maintenance water system and the amount of water provide is 83 m³/day (55 L/P/D). Collect solid waste in daily bases and conduct one cleaning campaign in each month. Water pump required to provide more quantity of water for office. Three submersible motors replaced by UNICEF. 	
	<p><u>Alwand -1- Camp (660 families - 2941 individuals)</u></p> <p>arche nova provide WASH services up to the end of June 2019.</p> <p>Updates – arche noVa: -</p> <ol style="list-style-type: none"> Operating the permanent water system with 173 m³/day (59 L/P/D) amount of drinking water and analysis of water sample conducted with acceptable result. Maintenance of water and sanitation network continue in the camp. Collecting solid waste from caravans on daily bases with monthly one cleaning campaign. arche noVa is continue with the promotion session. MSF is following up health services and waste collection. arche noVa have a plan to distribute hygiene kits in March for all HH. 	
	<p><u>Alwand -2- camp (229 families - 1020 individuals)</u></p> <p>arche nova provide WASH services up to the end of June 2019.</p> <p>Updates arche noVa: -</p> <ol style="list-style-type: none"> Operating the permanent water system with 55 m³/day (54 L/P/D) amount of drinking water and analysis of water sample conducted with acceptable result. Maintenance of water and sanitation network continue in the camp. 	

Garmiyan & Diyala WASH Cluster Meeting Minutes

	<ol style="list-style-type: none"> 3. Collecting waste management from tents on daily bases with monthly one cleaning campaign. 4. arche noVa is continue with the promotion session. 5. MSF is following up health services and waste collection. 6. arche noVa have a plan to distribute hygiene kits in March for all HH. <p><u>Qurato Camp (252 families - 1158 individuals)</u></p> <p>arche nova provide WASH services to the IDPs in the Camp up to the end of February 2019.</p> <p><u>Updates arche noVa: -</u></p> <ol style="list-style-type: none"> 1. Operating the permanent water system with 86 m³/day (77 L/P/D) amount of drinking water and analysis of water sample done with acceptable result. 2. Maintenance of water and sanitation network continue in the camp. 3. Collect waste garbage on daily basis and monthly one cleaning campaign in the camp. 4. Awareness session per a week also distributing posters is continuing. 5. arche noVa is continue with the promotion session. 6. arche noVa have a plan to distribute hygiene kits in March for all HH. 	
<p>Action Points Review on off camps and updates</p>	<p><u>OXFAM:</u></p> <ol style="list-style-type: none"> 1. Plans to work for two years in nine projects water with maintenance for 03 months. 2. Plan to construct 400 Latrines and 400 bathrooms: <ul style="list-style-type: none"> - Start to construct (80 units in Jumaila village). <u>(suspend and transfer to Turath village in Jalawla Sub-district)</u> 3. Start the works in rehabilitation and construction WASH facilities in two health centres (Khalifa, Qaratapa) <u>(Ongoing) 60%</u> 4. Tendering process for construct water supply system in Nakhel village in jalawala. <u>Completed 100%</u> 5. Complete the distribution of (580) hygiene vouchers for 3 months in (Alwash, khuzifa, buklai, Bahuiza and Julamila) villages. <u>(Ongoing).</u> 6. Plan to conducting child to child activities in 8 schools in (said medry, Ali khalaf, buklai, alwash, khuzifa, naodoman, narjes, kharsejla, wadi osaj and telalnaqar) villages <u>(Ongoing) 85%.</u> 7. Plan to construction water project in Jumaila village in Jalawla. They need permission from local authority <u>(Suspend)</u> 8. Plan to construction water project in bahiza village Jalawla. <u>(Suspend)</u> 9. Plan to construction WASH facilities (water and sanitation) in Jumaila school village, submitted and waiting for local authority permission to use it. <u>(Suspend)</u>. Approval of DoE of Baghdad required. 10. Plan to conducting assessment in 4 villages (tapa, Toalat, saidlan and salam) for WASH intervention <u>(Suspend)</u>. 11. OXFAM continue the assessments for distribute approximately 2500 hygiene kits in Marjana & Diyala villages and QaraTapa. <u>(Ongoing). 1200 Hygiene Kits distributed in Qaratapa & will be finished in the other selected area.</u> 12. Planning to conduct an assessment in multi-sector purposes in Diyala Governorate. 13. Conducting of assessment for water projects in Khanaqeen & Sadiyah in Diyala Governorate. 	<p>- It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, DoGSW, ICRC) with WASH Cluster & authority of the area to avoid duplication.</p>

Garmiyan & Diyala WASH Cluster Meeting Minutes

	<p><u>arche noVa:</u></p> <ol style="list-style-type: none"> 1. Conducting of assessment in Garmiyan and Diyala area to implement new WASH project in 2019, (Ongoing). 2. WASH projects in partnership with OCHA will be implemented in Saadiyah, Jalawla, Miqdadiyah, Khanaqeen. 	<p>- It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, DoGSW, ICRC) with WASH Cluster & Authority of the area to avoid duplication.</p>
	<p><u>SCI:</u></p> <ol style="list-style-type: none"> 1. Rehabilitation of main WTP of Muqdadiyah, Contract is signed. 2. Rehabilitation of Hussain Khalaf WTP, the intake unit, Contract is signed. 3. Rehabilitation of Abbas almuzyad WTP, the intake unit, Contract is signed. 4. Rehabilitation and extension of water pipeline in Shaqraq village, Completed, Handover. 5. Rehabilitation of a conveyor pipeline in Hay Alnizal, Completed, Handover. 6. Providing electricity power line to the WTP in Isiewid area, Site is handed over. 7. Plan to train water treatment plants operators and provide necessary tool kits. Done. 8. Plan to conduct hygiene promotion training for community-based hygiene promoters and community representatives. Done. 9. Open drainage channel in Hay Alsalam and Alhurriyah 30%. 10. Improvements & retrofitting of latrines and showers for vulnerable families, 10%. 11. Provision of 1000 lit water tanks to families, 300 WTs are procured. 12. Provision of cleaning kits and waste bins to families, 20 kits distributed. 13. Provision of family hygiene kits for vulnerable families, procured. 14. Hired 17 community-based hygiene promoters to conduct hygiene promotion activities in the target areas. 15. Conducted ten hygiene promotion sessions, 214 people benefitted. 16. #3 cleaning campaigns are conducted in three locations (Haruniyah, Al-Urubah, Ballur) in Muqdadiyah, the campaigns were arranged in cooperation with the Municipality. 17. The Hygiene Promotion team have conducted 260 HH visits benefiting 964 individuals through communicating hygiene messages related to hygiene status of the HHs. 	<p>- It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, ICRC, SCI & DoGSW) with WASH Cluster & authority of the area to avoid duplication</p>
	<p><u>DRC:</u></p> <ol style="list-style-type: none"> 1. Plan to conduct assessment regarding to environmental health in Diyala Governorate. (Ongoing) 2. Assessment is ongoing for sanitation in Public Centres (schools and health clinics). (Ongoing) 3. DRC has a plan to work on water supply include dewatering and drainage repair. (Ongoing) 4. Conducting of assessment for new latrines in public health facilities in Diyala Governorate. 5. Conducting of assessment for new latrines in some schools in Diyala Governorate. 6. Planning to distribute of Hygiene Kits in Jazira & Silsh in Miqdadiyah Sub-district. 	<p>It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, DoGSW, ICRC) with WASH Cluster & authority of the area to avoid duplication</p>
	<p><u>ICRC:</u></p> <ol style="list-style-type: none"> 1. Khanaqeen compact unit 300 m³/h capacity inside Khanaqeen water treatment plant due to lack of the capacity and affected by earthquake Completed 100%. 2. Jisir pump station rehabilitation in Mandaly sub-district (Ongoing) 20% (Suspended). 	<p>It is totally recommended to make a coordination between the partners in the area (OXFAM, DRC, arche noVa, DoGSW, ICRC)</p>

Garmiyan & Diyala WASH Cluster Meeting Minutes

		with WASH Cluster & authority of the area to avoid duplication
Gaps & Needs	<ol style="list-style-type: none"> 1. Deep water well in Rapareen quarter - Rizgary sub district- Kalar district. 2. Water network need to Rizgary sub district. 3. Water pipe conveyor to Pebaz sub district. 4. Director of water in Khnaqeen raised their needs about one of big water tank that feeding the district is out of work and conducted assessment for its need support by NGOs to do :(pipe lines, pumps, and some concrete works) 5. DoGSW announced that they opened central water laboratory and request NGOs to provide laboratory equipment. 6. Construction of water tank (300m3) for Bakhtiary sector in Khanaqeen. 7. Providing of 10 voltage regulators for water wells in Khaqaneen. 8. Providing of 4 voltage regulators for water wells in Bakhtiary sector in Khanaqeen (urgent request) 	
AOB	Activity info report have to be reported in 05th of each month	
Next WASH Cluster Meeting Scheduled	Next WASH cluster meeting TBC	