SITUATION REPORT: ROHINGYA REFUGEE CRISIS
Cox’s Bazar | 26 April 2018
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HIGHLIGHTS













Emergency preparedness for the cyclone and monsoon season remains the priority, with a narrowing window for risk mitigation,
including relocations, strengthening of shelters, and site improvements. In the last two weeks (10 – 23 April), 3,400 people at risk
of landslides or floods have been relocated. Relocations of more than 20,000 people at risk of landslides or floods are planned in
the coming weeks into 3,790 ready and available plots. More safe land is being prepared for more relocation. The Government of
Bangladesh has completed 9 km of drainage out of 20 km planned; and is installing 5 pipe culverts and 2 box culverts are under
construction along the Army Road, with an estimated completion date in May. Shelter upgrades are ongoing, with 117,153
households (65%) supported to date to strengthen their existing shelters. However, refugee sites remain dangerously congested
and exposed to serious risks of floods and landslides.
The Honourable Minister of Disaster Management and Relief, Mofazzal Hossain Chohury, visited Cox’s Bazar this week and held
rallies to create landslide awareness including in Ukhia, around the Kutupalong-Balukhali Expansion Site. The Minister met with
humanitarian actors to discuss the status of emergency preparedness and response planning.
Mitigation measures need to continue ramping up. This includes decommissioning of facilities in at-risk locations. For example,
350 of 1,179 learning centres for refugees are in risk areas: to prevent loss of life, these must be removed. Strengthening of
community shelters in safe areas to enable use as temporary shelter must happen concurrently, as well as rapid installation of
critical services in new settlement areas.
For host communities, in the last two weeks, a total of 27,105 Bangladeshi households in Ukhia and Teknaf were supported with
income generating activities, agricultural inputs and training, and micro-gardening. Also, in coordination with the Department of
Public Health Engineering, 380 new tube-wells have been installed in villages in Ukhia and Teknaf.
The third round of diphtheria vaccination campaign was completed covering 431,448 (104%) children. Planning is underway for
the oral AWD (acute watery diarrhea) vaccination campaign for the refugee population and at-risk host communities, which is
planned for May 2018.
In the last two weeks, 2,240 new cases of severe acute malnutrition were identified and were admitted to in- and outpatient
programs for therapeutic treatment (making the total number of cases 6,509).
The Joint Response Plan is underfunded, including notable gaps in Food Security and Health, and more funding is required for
alternative fuel provision to curb deforestation.

KEY FIGURES AND FUNDING

USD 74M

120,000
refugees in host
communities**

163,000
905,000

received overall for the
2018 Joint Response Plan for the
Rohingya Humanitarian Crisis (JRP)

8%

refugees in other
settlements/camps

received overall
for the JRP*

Rohingya refugees
as of 25 April 2018

USD 48.9M

623,000

in funding outside the JRP
(including the Red Cross Movement and others)

refugees in Kutupalong
Balukhali Expansion Site

SITUATION OVERVIEW
Since 25 August 2017, extreme violence in Rakhine State, Myanmar, has driven an estimated 693,000 Rohingya refugees across the
border into Cox’s Bazar, Bangladesh. Generations of statelessness imposed vulnerabilities on these people even before the severe
traumas of this most recent crisis. The people and Government of Bangladesh welcomed them with resounding generosity and open
borders. The speed and scale of the influx was nonetheless a challenge, and the humanitarian community stepped up its support to help
mitigate a critical humanitarian emergency. The humanitarian response is also designed to mitigate impacts on the Bangladeshi
communities most directly affected by the influx and improve their ability to cope with the strains of hosting nearly a million people.
Months later, refugees remain forced to rely upon humanitarian assistance for their basic needs. They live in congested sites that are illequipped to handle the early rains, monsoon and cyclone seasons. Many refugees have expressed anxiety about their future in light of
media reports of discussions on returns, explaining that they would not agree to return until questions of citizenship, legal rights, access
to services, justice and restitution are addressed.

Rohingya refugees reported by location as of 26 April 2018
Location

Total Population

Refugees in Camps and Settlements

Kutupalong Expansion Site1

608,715

Kutupalong RC

14,129

Leda MS

9,758

Nayapara RC

19,659

Camp 14 (Hakimpara)

31,236

Unchiprang

21,639

Camp 15 (Jamtoli)

45,683

Camp 16 (Bagghona/Potibonia)

22,198

Chakmarkul

12,357

Sub Total

785,374

Refugees in Host Communities

Cox's Bazar Sadar

5,435

Ramu

1,582

Teknaf

109,998

Ukhia

3,029

Sub Total

120,044

TOTAL Rohingya

905,418

* The 2017 Humanitarian Response
** This

Plan for the Rohingya Refugee Crisis (HRP) received USD 334M or 77% of requirements, as of 25 April 2018.
includes refugees living dispersed within Bangladeshi host communities, as well as refugees living in groups amongst Bangladeshi host communities as defined in NPM Round 9.
Inter Sector Coordination Group (ISCG)

https://www.humanitarianresponse.info/en/operations/bangladesh

POPULATION DATA


There are an estimated 905,418 Rohingya refugees in Cox’s Bazar, according to the Needs and Population Monitoring (NPM)
exercise. NPM estimates are based on interviews with key informants and triangulated through field observations and spontaneous
community group discussions.



The RRRC Family Counting Exercise has counted 876,049 refugees (201,527 families) in camps and settlements including arrivals
both before and after August 2017. This methodology is based on interviews with each refugee family, collecting gender- and agedisaggregated statistics, geolocations and specific protection needs at the household level. The complete dataset can be found
here.



The Government of Bangladesh reports biometric registration of 1,108,822 Rohingya as of 24th April 2018.



The number of refugees arriving in Bangladesh has been decreasing over the past months. Although the influx has slowed since the
onset of the crisis, refugees continue to arrive in Bangladesh at the time of reporting. So far, the total number of new arrivals from
January 2018 is over 7,885 individuals. During the last week (until 19 April 2018), 42 families/172 individuals have entered
Bangladesh through 3 entry points. The trend of new arrivals is consistent with 170 new arrivals recorded for the previous week.

Education
Funding

Sector Coordinator:
Co-Coordinator:
Active Sector Partners
(in and outside JRP)

9

Risto Ihalainen
Katy Noble

edusector.cxb@humanitarianresponse.info
edusector.cxb@humanitarianresponse.info

Cumulative Indicators
Number of children and youth
enrolled in learning opportunities
in camps, settlements and host
communities (disaggregated by sex
and age).

TARGET: 530,000 children and youth (132,072)
25%
Reached

75%
Gap

JRP Projects

11

Number of safe, protective and
equipped learning spaces
established and functional with
adequate sex-disaggregated WASH
facilities.

TARGET: 3,500 learning spaces (1,179 reached)
34%
Reached

76%
Gap

Response highlights:
 The education response since August 25th has focused on the provision of pre-primary and primary education for refugee girls and
boys. By 22nd April, the response has reached a total of 91,199 primary aged children (45,157 girls and 46,042 boys) and 35,282
(17,605 girls and 17,677 boys) pre-primary aged children in the camps. The gap for pre-primary and primary aged children in camps
remains approximately at 160,000 learners for aged group 3 to 14 years. For host communities, a total of 3,388 (1,908 girls and
1,480 boys) learners have received pre-primary and primary education.
 The Sector has established a total of 1,179 learning centers in the camp. 2,720 learning facilitators have been recruited and trained
from the refugee and host community. To help maintain the learning centers, 453 learning center management committees have
been established.
 The Sector is reinforcing its camp-level coordination through identifying and training camp-level focal points. Each camp will have
an education focal point from an Education-in-Emergencies agency to liaise between the Sector and field colleagues. A training for
the 33 site focal points will be conducted on Thursday 26th April.
Gaps and Constraints:
 The Sector has identified learning spaces at risk of hazards related to
the monsoon season. A total of 350 learning centers are in risk areas,
of which 166 are threatened by landslides and 216 by floods. The
Sector is following up with partners on mitigation measures, as
potential loss in capacity may affect up to 36,000 learners. Lack of
available space in camps further limits possibility for relocation of
services.
 The Sector has a considerable amount of pending FD7 permits
pending for its NGO partners. A number of these FD7s were submitted
in relation to emergency preparedness and prepositioning of
materials—further limiting the sector’s ability to prepare for upcoming
early rains, monsoon and cyclone seasons.
 The Sector is in the process of establishing a Working Group for
education and life skills for youth and adolescents. The age group of
15 to 24 years remains a major gap in the response with less than
2000 adolescents provided with secondary education or life skills
training—out of the 117,000 in need.


The lack of an approved learning framework continues to hinder
standardized learning programming. The Sector developed a
framework together with the Ministry of Primary and Mass Education,
and recently established a Task Force that convened for the first time
on 19th April to begin developing content while awaiting final
government validation.

Inter Sector Coordination Group (ISCG)

https://www.humanitarianresponse.info/en/operations/bangladesh

Food Security
Funding

Sector Coordinator:
Active Sector Partners
(in and outside JRP)

30

Davide Rossi

davide.rossi@wfp.org

Cumulative Indicators
TARGET: 959,000 people
Number of people receiving food
assistance disaggregated by sex

70%

30%

JRP Projects
TARGET: 350,000 people

23

Host community families receiving
livelihoods support

20%

80%

Response highlights:
 Round 13 of in-kind general food distribution (GFD) was completed on 29th March and reached a cumulative 143,101 families
(approx. 643,955 people). Round 13 reached all family sizes as planned.
 Round 14 is ongoing: it started on 18th April and is planned to finish on 26th April and to reach 104,599 families. Round 14 is
excluding families of 1-3 as per its methodology. So far, it has reached a cumulative 68,685 families (approx. 309,083 people) as
of 22nd April. About 209,000 additional people are receiving food assistance through cash-based transfers/e-vouchers.
 About 6,202 families were supported with fresh food paper vouchers for increasing dietary diversity.
 Daily provision of cooked meals is ongoing and reaches an average of 30,000 individuals daily.
 A monsoon preparedness and tracking system is ongoing with different activities including cooked food, fortified biscuits
stockpiling, dry food distribution, and access improvement measures.
 On addressing livelihoods needs for host communities in settlements close to the camps, for the current reporting period, a total of
27,105 households were supported through the following modalities: income generating activities, agricultural inputs and training,
and micro-gardening.
 For Rohingya refugees, 45,000 families were supported for socio-economic empowerment and resilience through cash for work,
DRR/FFA activities, and other special support packages (skills enhancement, tailoring, etc.).
Gaps and Constraints:
The Sector is funded at 9% of its requirements. Additional funds are needed
to maintain the actual GFD caseloads, including new arrivals, and for
reaching the most vulnerable especially in light of the monsoon and cyclone
seasons. Resources are also needed to scale up livelihoods programmes for
the benefit of vulnerable host communities affected by the influx, including
marginalized farmers and herders and fishermen, as well as initiatives and
small scale activities aimed at building resilience socio economic initiatives
for refugee communities. Such initiatives include:
 Reforestation initiatives and adoption of environmentally sustainable
energy solutions are needed;
 Distribution points are under construction for reaching in a more
effective way the south west side of the mega-camp; and
 Construction of more shops for improving the food assistance with evouchers that will provide access to various food items

The FSS map above, produced in the context of Monsoon Preparedness and Response Planning, illustrates all GFD Distribution Points, WFP Voucher Shops, wet kitchens and the
Logistics Hub. It is also available on http://fscluster.org/rohingya_crisis

Health
Funding

Sector Coordinator:
Active Sector Partners
(in and outside JRP)

Dr Henning Liljeqvist

coord_cxb@who.int

Cumulative Indicators
TARGET: 1 per 6,000 people

107

Number of basic Health units

100%

152

0%

Reached

JRP Projects

TARGET: 1 per 20,000 people
Number of primary health center
facilities

100%

40

33

Reached
TARGET: 1 per 200,000 people

Number of hospital facilities

10

100%
Reached

Response highlights – refugee and host community
 Third round of diphtheria vaccination campaign was completed covering 431,448 (104%) children 6 weeks to 15 years of age.
 Microplanning is ongoing for the oral AWD (acute watery diarrhea) vaccination campaign for the refugee population and at-risk host
communities, which is planned for May 2018.
 Training on laboratory diagnosis of malaria using rapid diagnostic tests and microscopy took place on 21st April 2018. The training
was organized in collaboration with the National Control Program for Malaria.
 In preparation for the upcoming monsoon season, the Sector is continuing to facilitate collaboration to develop practical guides to
support response activities during an emergency. These guides include 1) Health facilities guide for reporting through Early Warning
and Response Systems 2) Outbreak investigation toolkit 3) Preparedness and response plan for diarrheal disease outbreaks.
 Containers for prepositioning emergency health supplies have been delivered. Two have been positioned in the south of Ukhia camps
and one in Teknaf. All prepositioning supplies will be placed in the warehouse by 29th April.
 Field-level Sector coordination has been established and is providing direct communication links with camp focal points and is
contributing to harmonization between partners who train community health workers.
Gaps and Constraints:









The upcoming early rains, monsoon and cyclone seasons are pressing.
Heavy rains are expected to reduce access and exacerbate health
needs significantly, degrading living conditions and increasing risks of
water and vector borne outbreaks. Landslides and cyclones will
damage and disrupt health facility service provision. Needs are
expected to increase for flexible service delivery mechanisms,
management capacity for trauma/mass casualty/emergency
obstetric care, and targeted mental health interventions.
Adherence to the validated minimum package of primary health
services remains variable, and quality of service provision needs
strengthening. Programming for non-communicable diseases,
malaria, TB, and HIV/AIDS remains insufficient.
24/7 services remain a critical gap in the camps and settlements as
well as in the Ministry of Health and Family Welfare facilities.
Challenges remain particularly for obstetric and surgical emergencies,
resulting in avoidable maternal and infant mortalities.
Camps, settlements, and the host community in Teknaf remain
underserved in comparison to Ukhia. There is a distinct lack of beds for
secondary patient care.
Sector’s capability to operate in high-risk flood areas and in cyclonic
conditions is insufficient and presents a real safety hazard to
humanitarians as well as refugees. Training is taking place but may not
be sufficient. Collaboration with Bangladesh Army may offer valuable
support.

Inter Sector Coordination Group (ISCG)

https://www.humanitarianresponse.info/en/operations/bangladesh

Sector Coordinator:
Child Protection:
Gender-Based Violence:

Protection
Funding

Partners

Bernadette Castel
Ranjini Paskarasingam
Saba Zariv
Cumulative Indicators
Number of refugees
provided with legal advice
and counselling including
victims of trafficking and
exploitation, by age and
sex

63

castel@unhcr.org
rpaskarasingam@unicef.org
zariv@unfpa.org

TARGET: 3,500
1%

99%
Reached

Gap

Projects
Percentage of refugees
provided with individual
documentation based on
comprehensive and
unified database by sex
and age

34
Number of individuals,
including percentage of
adolescents, benefiting from
life skills and resilience
programming, by age and sex

TARGET: 111,000

Number of quick and midterm impact projects
contributing to peaceful
co-existence

97%

3%

TARGET: 100%
100%

TARGET: 30
100%
Gap

TARGET: 103,389 Individuals
Number of persons benefitting
from awareness raising and
community-based protection
mechanisms, by age and sex

41%

59%

Response highlights:
 The number of refugees arriving in Bangladesh has been decreasing over the past months. Although the influx has slowed since the
onset of the crisis, refugees continue to arrive in Bangladesh at the time of reporting. So far, the total number of new arrivals from
January 2018 is over 7,885 individuals. During the last week (until 19 April 2018), 42 families/172 individuals have entered
Bangladesh through 3 entry points. The trend of new arrivals is consistent with 170 new arrivals recorded for the previous week.
 Daily border monitoring visits are ongoing to several southern border entry points with continuous efforts in collaboration with local
authorities to provide appropriate reception areas where medical screening and distributions of relief materials are available and to
support the transportation of extremely vulnerable individuals to proper sites in the established refugee camps or to the Transit
Centre near Kutupalong, where new arrivals are provided with food and temporary shelter and screened for vulnerabilities. Since 1
January 2018, 163 border monitoring missions took place and 65 advocacy interventions were conducted with the BGB and the
Army on behalf of new arrivals.
 The current total population (as of 9th April) is 876,049 individuals (201,527 families), of which 842,261 individuals (195,202
families) were counted under the Family Counting exercise and 33,788 (6,325 families) are individually registered (the registered
refugee caseload in Nayapara RC and Kutupalong RC). Registration activities continued during the reporting period the door to door
family counting of new arrivals received at the transit centers, as well as the spontaneous arrivals who arrive at any of the camps as
reported by CICs. Some families have reported to have moved to the camps from host community/urban areas including from Cox’s
Bazaar and Chittagong and protection interviews are ongoing.
 With discussions on returns regularly being reported in the media, refugee communities remain anxious about their future. Over the
past months, refugees have frequently said that they will not consider going back to Myanmar unless questions of citizenship, legal
rights, access to services, justice and restitution are addressed.
 The Sector assisted throughout the reporting period in the relocation of households from areas prone to floods and at risk of
landslides to safer allocated locations, with a focus on supporting the most vulnerable persons in need of assistance, as part of the
emergency preparedness for the incoming monsoon season.
 Mapping and organizing of the Protection Emergency Response Units, as emergency protection mobile teams with experienced
trained protection staff, is ongoing per each camp, in addition to the Protection Officers who will join the Health Mobile Units. They
will provide life-saving protection assistance to affected locations by a possible natural disaster and follow-up on identified and
referred protection cases.
 As part of the ongoing efforts in strengthening refugee’s preparedness and mitigating the risks of the approaching monsoon season,
in Nayapara Camp, Community Outreach Members (16 refugee men and 19 refugee women) supported by protection partners, have
been trained on providing Emergency Preparedness awareness raising messages for the cyclone and monsoon. The training included
sessions on basic communication skills and key preparedness messages, based on the FAQ in Preparation for Cyclone and Rainy
Season. The said Nayapara Camps’ Community Outreach Members also participated in testing landslide risk and mitigation
sensitization messages for a refugee audience.
 From the beginning of the year, 677 legal counselling sessions were conducted by protection partners, while protection staff in the
camps continue to advise refugee communities on available legal advisory services.






On-going protection monitoring missions are conducted along with identification and referral of protection incidents in camps,
facilitated by the use of complaint boxes and a hotline service that is open seven days a week. Since January 2018, a total of 1,015
calls to the Hotline were received, referred and addressed.
During the reporting period, 249 Community Outreach Workers and Members (COMs) (170 men, 79 women) have conducted: 345
home visits, meeting 1,382 people (656 men and 726 women); 79 Information Sessions predominantly on preparedness for the
rainy season reaching 961 refugees (458 men, 503 women). The COMs identified up to 334 cases in need of support of which 28
required urgent intervention. The COMs themselves provided over 94 instances of direct support to refugees while referring 34 cases
to protection partners. In the course of the reporting week the COMs have accompanied refugees to health service providers to
receive different forms of assistance.
The Sector continued with community outreach to identify victims of trafficking (3 newly identified trafficking victims and 9 previously
identified were followed-up) and referral to specialized services. During the reporting period a total of 96 community members and
leaders were sensitized on the risks and consequences of human trafficking.

Child Protection
Cumulative Indicators
TARGET: 400,000
182,287 girls and boys
benefiting from psychosocial
activities














46%
Reached

54%
Gap

11,230 at-risk girls and boys,
including unaccompanied and
separated children, identified
and receiving case
management services

TARGET: 22,000 Boys and Girls
51%
Reached

49%
Gap

The Sub-Sector operates 381 child-friendly spaces.
The Sub-Sector is currently undergoing data validation exercise to verify overall case management numbers including
unaccompanied and separated children).
Since March 2018, adolescent clubs have also been established and psychosocial support, life skills and resilience training was
provided to 29,281 adolescent girls and boys. More than 7,294 girls, boys and men and women have been reached through child
protection awareness-raising activities on prevention and risk mitigation activities, including community events and face to face
awareness sessions.
Through the deployment of Social Workers of the Department of Social Services (DSS), a total of 2,906 refugee children have preidentified and will be targeted for the provision of foster care cash-based assistance. To foster and fast track cash assistance to the
foster families of the targeted children, child protection partners, DSS and representative from two financial institutions held
programmatic discussions to agree on the modalities for the transfers of cash to foster families and on clear guidelines for foster
care including commitments by the foster families required as a pre-condition for the cash assistance.
The Sub-Sector has continued to work with partners to identify and reinforce shelters to be used as temporary emergency shelter for
children who may be separated from caregivers during the monsoons. Of the 28 shelters earmarked by the Sub-Sector, 11 shelters
have now been reinforced and are ready to receive and host children. Procurement of water proof trackable bracelets for children to
facilitate rapid tracing is currently ongoing.
Family tracing and family-based alternative care are also provided to children separated from their parents or caregivers. In addition,
the CPSS Case Management Taskforce developed a Standard Operating Procedure as well as Guidelines for Alternative Care and
Case Management Tools. Inter-agency Case Management Training was also developed and planned.
Within the current effort to ensure compliance with the protection from sexual exploitation and abuse (PSEA) policy, 20 child
protection agency drivers participated in a mandatory PSEA awareness training.
Partnering with the Department of Social Services to strengthen case management services for both Bangladeshi and Rohingya
children in host communities. So far 50 social workers were trained and deployed. In addition, CPSS partners have been supporting
26,321 children and 2,666 adolescents in twenty Child-Friendly Spaces and 90 adolescent clubs in host communities.
The CPSS partners are reaching Bangladeshi host communities through social mobilization, community engagement and
entertainment education on key child health and protection concerns, including child marriage, child labour, corporal punishment
and birth registration. In one of these multi-media campaign reached 2,000,000 people in Cox’s Bazar District on ending child
marriage. Child protection has facilitated a participatory bottleneck analysis and the development of micro-plans and social maps,
in all wards of Ukhiya and Teknaf sub-districts in partnership with the local Government office and elected representatives in Cox’s
Bazar. Based on this analysis in the coming weeks, the local administration and the elected representatives will develop bottom-up
plans to strengthen child rights programmes and budgeting.

Inter Sector Coordination Group (ISCG)

https://www.humanitarianresponse.info/en/operations/bangladesh

Gender-Based Violence
(GBV)
Cumulative Indicators
98%
Number of individuals receiving
case management services by
social service providers trained in
GBV survivor-centered care
approaches, by age and sex







2%
Number of safe,
accessible entry points
for GBV case
management services

99.7%

TARGET: 200
28%
Reached

72%
Gap

0.3%

Achievements since 01 March 2018:
60,904 Rohingya refugees at risk of GBV have received psychosocial
support services, including groups and individual psychosocial
support activities in safe spaces for women and girls.
15,332 dignity kits have been distributed to women and girls.
62 individuals from other service providers have been trained on GBV
first response skills and knowledge.
90 dedicated protection staff were trained on GBV intervention
approaches.
The Sub-Sector has updated and shared GBV Service Referral
Pathways for 22 camps/sites in Ukhia and Teknaf, as part of the
ongoing emergency preparedness and response efforts by both SubSectors and the whole Protection Sector.

Gaps and Constraints:
 Established policies constrain basic refugee rights, such as freedom
of movement outside of the settlements, civil documentation,
education and access to justice, among others.
 The upcoming monsoon season is expected to increase child
protection and GBV risks to refugees including children, adolescents,
women and girls. As some of the GBV service points might be
affected by the flood and landslides, there is a high need to ensure
the continuation of the life-saving GBV services for survivors through
alternative service entry points and mobile service delivery
approaches. Information provision and dissemination (relating to all
Picture: Children playing and learning at Child Friendly Spaces
services and sectors) needs further improvements, as do referral
@ R.Paskarasingam/UNICEF
systems, including specialized systems to connect survivors to
appropriate multi-sectoral GBV prevention and response services in a timely and safe manner. Similarly, safe spaces for delivering
child protection services must be allocated. Areas for child protection and recreational play should be included in the site planning,
with sufficient space to ensure minimum standards.
 It is anticipated that short-term family separation may occur as families evacuate flooded or destroyed houses. As some of the child
protection service points including safe spaces for children, and adolescent might be affected by the floods and landslides, there is
a high need to ensure the continuation of the life-saving child protection services for children at risk including unaccompanied and
separated children through alternative service entry points and mobile service delivery approach.
 Rapid scaling up of protection services in the new extension sites and technical support to ensure the quality of protection services
for children and adolescents, including the services provided in women friendly spaces and child friendly spaces, is essential.
 Lack of access to basic services and self-reliance opportunities exposes refugees—especially women and adolescent girls—to
protection and potentially harmful coping mechanisms such as trafficking, exploitation, survival sex, child marriage, and drug abuse.
 The prolonged registration process of humanitarian agencies and FD7 is hindering the deployment of new actors as well as the
expansion of the existing partners into providing much needed protection services, including child protection.

Nutrition
Funding

Sector Coordinator:

Ingo Neu

ineu@unicef.org

Partners

11

2,240 cases of children 0-59 months with severe
acute malnutrition (SAM) have been identified and
admitted to in- and outpatient therapeutic feeding
centres during the last 2 weeks.
1,258 cases of children 0-59 months with
moderate acute malnutrition (MAM) have been
identified and treated during the last 2 weeks.

Projects

11
Response highlights:
 Total estimated people reached with nutrition assistance: 188,518 (Cumulative)
 In the past 2 weeks 204,737 children under 5 were screened for acute malnutrition (Cumulative: 727,009)
 Among them, 2,240 were identified as severe acute malnutrition and were admitted to in- and outpatient programs for therapeutic
treatment (Cumulative: 6,509)
 In addition, 1,258 children 6-59 months were identified as MAM and were admitted to outpatient settings for treatment. A
significant number of the identified MAM children were admitted to Blanket Supplementary Feeding Program (BSFP) (Cumulative:
6,079)
 38 Pregnant and Lactating Women (PLW) were identified as MAM and were admitted to outpatient settings for treatment
(Cumulative: 375)
 32,421 PLW received counseling on Infant and Young Child Feeding. (Cumulative: 98,633)
 29 children of 6-59 months received Vitamin A supplementation (Cumulative: 144)
 8,681 PLW received Iron Folic Acid supplementation (Cumulative: 22,126)
 10,978 adolescent girls received Iron Folic Acid supplementation (Cumulative: 28,749)
 2,238 children of 6-59 months were admitted to BSFP (Cumulative: 18,574)
 1,487 PLW were admitted to BSFP (Cumulative: 5,980)
 0 Breast-milk Substitute violations reported
 The Sector is mapping nutrition services and service providers geographically with reference to each camp and the respective blocks
in order to enable a more coordinated approach of setting up nutrition facilities and ensuring effective coverage of all communities
and a reduction of duplication.
Gaps and Constraints:
 It is still a challenge to make specific plans about where to establish new nutrition facilities without having clarity about the new
locations and how many Rohingya will be settled in which new blocks. While information is provided about numbers of relocated
Rohingya, it is also important to receive details about sub-blocks that are closed and new ones that are established.
 It remains important to meet with various Sectors in order to plan and coordinate the establishment of new facilities in order to avoid
similar services being provided in close proximity while other areas are not well covered.
 Quality of information collection still needs improvement and a number of facilities need to improve their service quality. Too many
MAM children might be receiving assistance through BSFP programmes only and IYCF services still require further strengthening.
Community outreach programmes require better coordination in order to avoid households to be visited by different volunteers too
often.
 Sector facilities have been assessed in light of new flood and landslides risk analysis and some sites have/will be relocated and
others are currently reinforced. Follow up with specific partner on their level of readiness is continuing.

Inter Sector Coordination Group (ISCG)

https://www.humanitarianresponse.info/en/operations/bangladesh

Shelter and NonFood Items
Funding

Sector Coordinator:
Co-Coordinator:
Active Sector Partners
(in and outside JRP)

29

Hani Chatila
Ratan Podder

sheltercxb.coord@gmail.com
sheltercxb.coord1@gmail.com

Cumulative Indicators
TARGET: 180,000 HH
117,153 in-need households
received Shelter Upgrade Kits

65%
Reached

35%
Gap

Projects
TARGET: 40,000 HH

29

Number of in-need households who
received mid-term shelter solutions

100%

Response highlights – refugee and host community
The Sector are continuing to roll out shelter upgrade kits for individual households
prior to the cyclone and monsoon season. The Sector, in coordination with the
Site Management Sector, is assessing the 853 community structures that do not
fall in landslide and flood zones; 110 (13%) of these structures have been
assessed. The priority needs are fuel, lights and shelter materials. Moreover, the
Sector has developed guidance documents on: community structures upgrading,
structural assessment forms, tie down kits, and tie down guidance. It is important
to note that the Sector has developed pilots of the mid-term shelter solution that
was reviewed and approved by the RRRC.


Progress made to date:
- 117,153 households (65%) have been supported with shelter upgrade
kits to strengthen their existing shelters.
- 62,973 households have received solar lighting.
- 6,935 households have received alternative cooking fuel (liquid
petroleum gas).

Orientation on community structures assessment and
upgrading (April 3, 2018)

Gaps and Constraints:
 The overarching challenge for the shelter response remains the lack of suitable land to decongest camps and construct shelters
which meet the Sphere minimum standards, are capable of withstanding the climatic weather conditions and are adequate for
meeting the protection needs of women and children.
 Efforts to complete the shelter upgrade process before monsoon continue to be hampered by delays in funding, project approvals
for NGOs, and supply chain of shelter materials.
 Sector partners are underfunded and over stretched to be able to cater for the immediate need of assessing and upgrading
community shelter structures.

Site Management
Funding

Sector Coordinator:
Co-Coordinator:

Oriane Bataille
Kate Holland

smcxb.coord@gmail.com
smcxb.coord2@gmail.com

Active Sector Partners

14

12,411 individuals relocated
due to infrastructure works and
risks of landslides/flooding as of
23rd April 2018

JRP Projects

14

3,790 plots available in 7
relocation sites
as of 23rd April 2018

Response highlights







Emergency preparedness activities continue to be scaled up ahead of monsoon season and in preparation for potential cyclones.
Relocation of households identified as being most at-risk from landslide and flood are ongoing simultaneously with demarcation of
at-risk areas and provision of risk information to relevant populations. Families living in areas at highest risk of landslides are
prioritized for relocation, although there is insufficient suitable land available to accommodate event this highest-risk category.
Development of new land to the west of Kutupalong-Balukhali Expansion Site is underway, which should accommodate some of the
most at-risk population prior to the start of monsoon season. Community safety volunteer units are being formed and trained on fire
safety, search and rescue, first aid, as well as protection. 20 Cyclone Preparedness Program volunteers per camp are also receiving
training by the Government of Bangladesh in Ukhia, to disseminate early warning messages in the event of a cyclone.
Road, bridges, and culvert construction to facilitate access during monsoon season continue, along with dredging of main waterways
(9/20 km). Mitigation works have been ongoing in all sites in recent months, constructing secondary and tertiary drainage
infrastructure, retaining walls, footbridges, and footpaths. The Sector guidance on these site improvement works has been recently
updated to include recommendations for improving works design to focus on community safety and support prevention of genderbased violence.
Site Management Support agencies are present in all sites, supporting the management of the sites by the RRRC through the Camp
in Charge. Common standards and tools continue to be developed by the Sector with the RRRC, to facilitate their work, including on
monitoring of service delivery, accountability, and on common approaches to governance systems.
The sector held a workshop in early April with CiC and humanitarian partners to develop its strategy.

Gaps and Constraints:





Lack of sufficient suitable land remains the main constraint in being able to provide a safe, dignified living environment for refugees
across all sites in Cox’s Bazar district.
In addition to insufficient space to relocate all those living in landslide and flood risk areas, there is insufficient space for installation
of sufficient services – compounded by some service locations being in landslide and flood risk areas themselves – and significant
overcrowding in the sites.
Congestion of shelters particularly in Kutupalong-Balukhali Expansion Site is of concern, leading to risk of fire and disease outbreak
including diphtheria and acute watery diarrhea, security risks, and serious protection and mental health concerns.
Community governance mechanisms continue to be a main focus for improvement, with most leaders currently being appointed
males. This includes broadening participation of different groups through community representation structures and improving
accountability of existing leaders.

Inter Sector Coordination Group (ISCG)
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Water, Sanitation &
Hygiene (WASH)
Funding

Sector Coordinator:
Co-Coordinator:
Active Sector Partners
(in and outside JRP)

Naim Md. Shafiullah
Bob Bongomin Jr

wash-cox@bd.missions-acf.org
bbongomin@unicef.org

Cumulative Indicators
TARGET: 1,052,495 people

23

681,359 people in settlements
benefitting from safe water to
agreed standards and meeting
demand for domestic purposes (15
litres per person per day)

TARGET: 1,052,495 people

16

573,348 households who have
received a WASH hygiene kit
and/or a top up kit and/or a
voucher in the last three
months

65%
Reached

35%
Gap

Projects

687,512 women, men, children in
settlements who are benefitting
from functional latrines to agreed
standards

54%

46%
Reached

Gap

TARGET: 1,052,495 people
65%
Reached

35%
Gap

Response highlights:
 Of the 47,674 latrines constructed, 42,081 are functional, 2,699 latrines have so far been decommissioned while about 14,943
have been emptied in the ongoing decommissioning and desludging exercise. 4,961 water points are functional and routinely
maintained to provide water for drinking and other domestic uses to both refugee and host community.
 Rohingya households and host community benefitted from 573,348 hygiene kits/NFIs. The hygiene kit distributions have been
accompanied with awareness sessions on utilization and the promotion of improved practices. Hygiene promotion has focused on
diarrhoea and AWD prevention, hand washing with soap at critical times, solid waste disposal and safe water chain. Efforts are
ongoing to deploy formative data to inform hygiene promotion, as well as to improve household water handling and treatment,
especially with adverse weather expected in the coming months.
 To respond to the upcoming monsoon and cyclone seasons, the Sector mapped its capacity (link here). Camp wise mapping of stock
and capacities have been completed and ongoing discussions on sector level communication and support using the mid-level Area
Focal Agency and Camp focal partners during emergency phase.
 In coordination with DPHE ongoing tubewell installation has seen 380 installed in the Ukhia and Teknaf host community area and
215 in different camps). Ongoing discussion with UNO at Ukhia level for detailed list of prioritized interventions and mapping of
partners with capacity and interest to support.
Gaps and Constraints:
 Water quality issues at tube wells and at
household level. Blanket household
water treatment is under consideration.
 Water scarcity in Teknaf area remains a
major challenge. Water trucking is
ongoing while assessing possibilities for
more sustainable options.
 Sustainable technological options for
sludge management are needed.
 Congestion and under planned nature of
settlements pose access issues for
services like latrines desludging.

Communications with
Communities (CwC)
Funding

Working Group
Coordinator:
Partners

Virginia Moncrieff

cxb.cwcwg@gmail.com

Cumulative Indicators

7

% of people who report that they
have information they need to
make decisions

TARGET: 90% of people
38%
Reached

62%
Gap

Projects

7
Response highlights:
 Regarding emergency preparedness –
- Volunteers conducted over 70,000 inter-personal communications to disseminate information
- Working Group (WG) worked with 32 Rohingya Community Health Workers on community engagement and outreach
- WG trained 16 male and 19 female Community Outreach Members in preparedness landslide risk and mitigation
communication.
- WG reached out to over 138,000 Rohingya refugees with information on cyclone preparedness, hygiene and MCH
issues through tent to tent visits conducted by 1040 community volunteers.
- Translators without Borders delivered linguistic training as part of the Government’s Cyclone Preparedness Programme
training of trainers
- WG worked with various agencies on consolidation of emergency operational language in Rohingya.
 13 radio programs were broadcast on the 2 main local radio stations on topics like cyclone preparedness, health, protection and
nutrition issues.
 Radio Naf conducted house-to-house visits to monitor use of the 300 radios they distributed.
 WG trained 25 Rohingya volunteers on how to form and manage radio listening groups. The training included how to facilitate guided
discussions. There are currently over 75 radio listening groups operating throughout the makeshift camps.
 WG, in collaboration with Radio Naf, started its second radio production workshop in Kutupalong. Eleven Rohingya and host
community volunteers are being trained in radio reporting for a weekly program "Voice of Palong".
 WG finalized a partnership to train teams of Rohingya volunteers to produce weekly audio programmes.
 A focus group discussion (FGD) was held to assist in cross-camp navigation signs. Preferences for measuring distances, direction,
navigation symbols and signs for common camp structures were tested.
 Four FGDs were held on nutrition ranging from testing of banners, porters, relationships with host community members and the right
to complain.
 A FGD was held in which Rohingya women discussed concerns about shelter during the upcoming cyclone season. Other FGDs were
held on WASH, health and protection issues.
Gaps and Constraints:
 CwC Working Group’s NGO partners still face difficulties related to the lack of clarity around the Government’s FD7 (visa) approval
process. Some approvals have been stuck in the pipeline since October 2017.
 There are constraints and challenges in recruiting Rohingya women to work within projects due to cultural restrictions of women
working in a mixed team.
 There are also growing challenges due to lack of space in the camp. This especially impacts the work with women as they are not
willing to work far from their own camp on a regular basis.
 Gaps in radio coverage remains challenging. Improved transmissions would allow the Rohingya community across-the-board access
to radio broadcasts, which remains the preferred method for sharing information. Radio is particularly valuable and efficient during
any emergency.
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Logistics
Funding

Sector Coordinator:
Partners

Peter Donovan

Peter.donovan@wfp.org

% Requests Fulfilled

Total Cargo Handled

100

2

17,496m3

Projects

2
Response highlights:
 The Logistics Hub in Ukhiya continues to provide 2,800m3 of common storage space to humanitarian organizations working within
Cox’s Bazar District.
 A new Logistics & Engineering Hub is under construction in Madhu Chara, 1km north of Kutupalong Camp on the Ukhiya-Balukhali
Army Road. The new Logistics & Engineering hub will provide the humanitarian community with over 5,000m3 of common storage
space.
 The Sector is supporting monsoon preparation plans by providing twenty 20-foot containers for storing prepositioned and rapidresponse goods. These containers were allocated to 8 organizations from Sector stocks, and will be positioned at 7 different sites
throughout Cox’s Bazar District. Eight of these containers were delivered to sites throughout Ukhiya and Teknaf on Sunday 15th April
2018.
 The Sector will share information on physical road access constraints throughout Cox’s Bazar district through an Access Constraints
map which will be updated from information provided by the humanitarian community and the Bangladesh Military. Updates to this
map will be as frequent as required to ensure that access constraints can be shared for use in operational planning through the
Logistics Sector Bangaldesh webpage.
 As of 24 April 2018, Logistics Sector Service Provider(s) have handled a total of 17,495m3 of cargo for 19 organizations.
Gaps and Constraints:
 With ongoing construction work, and in anticipation of probable impacts of the upcoming rainy season on road accessibility, there
is a need to ensure consolidation and sharing of information pertaining to road access constraints used to support the humanitarian
community with operational planning.
 With the ongoing construction at the Logistics & Engineering Hub in Madhu Chara, a primary concern is to ensure the availability of
adequate storage capacity on behalf of the humanitarian community.

Emergency
Telecommunications
Funding

Sector Coordinator:

Pastor Lovo

Partners

Indicators

1
Projects

1

pastor.lovo@wfp.org

TARGET: 32 Hubs
Number of inter-sector information
hubs where ETS will provide
services and equipment

100%

Response highlights:
 The Sector conducted assessment missions to explore potential sites for deploying security telecommunications equipment as part
of the upgrade of the common security telecommunications network in Cox’s Bazar. A deployment plan was finalized in coordination
with UNDSS and UNHCR. The Sector submitted the scope of work and technical requirements to local suppliers for the renting the
renting of tower space to host 5 UN VHF repeaters. New telecommunications equipment awaits custom clearance in Dhaka, and is
expected in Cox’s Bazar in the second week of April. The Sector conducted a 2-days training for radio operators.
 A Field Level Agreement – FLA – is being finalized to formalize the Sector’s support to a local FM community radio (radio NAF), based
in Teknaf for the expansion of the radio signal
 The ETC Connect—version 1.0 of a community feedback mechanism in the form of a mobile app—went live on 15 March. Based on
feedback received from humanitarian organizations, the app can also be used for data collection. The Communicating with
Communities (CwC) Working Group has used the mobile app to collect data related to cyclone preparedness.
- The Sector provided training on how to use the ETC Connect mobile app to humanitarian staff from five organizations
 The Sector, along with CwC information hubs sub-group members, finalized the concept note for the inter-sector collaboration
project whereby the Sector will provide internet access services, a multimedia kit and electrical power equipment to 40 information
hubs located within the refugee camps. The concept note will be presented in the forthcoming CwC Working Group meeting as a final
formal step to start the implementation.
 The Sector has approached IFRC to coordinate support to the Government’s Cyclone Preparedness Programme for emergency
preparedness.

COORDINATION
The Rohingya response is led and coordinated by the Government of Bangladesh, who established a National Strategy on Myanmar
Refugees and Undocumented Myanmar Nationals in 2013. That strategy established the National Task Force (NTF), chaired by the
Ministry of Foreign Affairs, and including 22 Ministries and entities. The NTF provides oversight and strategic guidance to the
government response. For the humanitarian agencies, the Strategic Executive Group (SEG) provides strategic guidance and engages
with the Government at the national level, including liaising with the NTF and relevant line Ministries. The SEG is co-chaired by the UN
Resident Coordinator as well as Country Representatives of IOM and UNHCR.
At the district level since the August influx, the Refugee Relief and Repatriation Commissioner (RRRC), under the Ministry of Disaster
Management and Relief (MoDMR), who had previously overseen only the 34,000 registered refugees who arrived in the early 1990s,
had its mandate extended to cover operational coordination for the entire refugee population. The DC continues to play a critical
oversight role and has the primary responsibility for operational coordination of the response for Bangladeshi host communities.
For the humanitarian agencies, at the District level, the Senior Coordinator heads the Rohingya Refugee Response, ensuring liaison
with the DC (and the UNOs at the Upazila, sub-District level) and the RRRC. The Senior Coordinator chairs the Heads of Sub-Office
(HoSO) Group which brings together the heads of all UN Agencies and Representatives of the international NGO and national NGO
community, as well as two representatives of the donor community based in Cox’s Bazar. The Senior Coordinator also leads the InterSector Coordination Group, thereby guiding the response comprehensively supported by a Secretariat. The Senior Coordinator has a
direct reporting line to the three Co-Chairs based in Dhaka. An overall coherent and cohesive humanitarian response, repository of
information and developments and concrete support to various partners and sectors is enabled through the Office of the Senior
Coordinator and the ISCG Secretariat.
The Gender in Humanitarian Action Working Group (GiHA WG): GiHA WG contributed to the preparation of the Strategic Executive Group
(SEG) Co-Chairs’ statement on Gender Equality Actions in the Rohingya Refugee Response – available at:
https://www.humanitarianresponse.info/en/operations/bangladesh/document/message-seg-gender-equality-commitment-brief
The Statement, in line with the IASC Gender Policy and Accountability Framework (2017), outlines recommended gender equality
actions of the different humanitarian actors including e.g. Government of Bangladesh, UN Agencies, ISCG, Sector, Sub Sector and
Inter-Sector Working Group Leads, INGOs, NGOs, etc. Collection, analysis and use of disaggregated data and analysis on gender, age
and diversity is noted as core to gender mainstreaming and targeted action for gender equality and empowerment of women and girls
in Rohingya refugee response. The goal of the statement is to mobilize interagency and inter-sector support within the Rohingya refugee
response to make gender equality core to humanitarian action. GiHA WG delivered a customized training on the IASC Gender and Age
Marker (GAM) to a multisectoral set of colleagues. The training covered both the overview and application aspects of the GAM, which
were applied to sample projects; the GAM is applied before projects are submitted for funding (Design Phase) and during periodic
monitoring review (Monitoring Phase). The results of the two phases of the GAM are compared and scrutinized during implementation
to ensure that they address the identified needs and vulnerabilities of women, girls, boys and men.
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