



RELOCATION UPDATE : 7 February 2019

Relocation status of prioritized households



Households at the highest risk of landslides or floods



Risks*

246,600 individuals (est.) / 57,424 HH at risk of landslide or flooding

41,751 ind. / 9,660 HH at highest risk of landslide prioritized for relocation**

incl. 24,126 ind. / 5,636 HH at highest risk of landslide in Kutupalong-Balukhali

Completed Relocations

26,844 ind. / 6,003 relocated to date, of those at risk of landslide prioritized for relocation (63.8% of prioritized caseload completed).

incl. 1,244 HH to camp 4 extension and 1,305 HH to camp 20 extension

Remaining

18,674 ind. / 4,425 HH at risk of landslide prioritized* for relocation (36.2% of prioritized caseload remaining)

766 household plots available for relocation.

* Numbers of persons at risk as assessed prior to relocation.

** Prioritization is made based on highest risk & space availability. Numbers for relocation are verified on the ground.

Completed Relocation

| Relocation Reason | Relocated 1 st Jan 2018 — 7th Feb 2019 | | Planned 31 st Jan 2019 — 28 th Feb 2019 | |
|-------------------|---|---------------|---|--------------|
| | HH | Ind. | HH | Ind. |
| Landslide risk | 6,003 | 26,844 | - | - |
| Flood risk | 1,662 | 7,333 | - | - |
| New arrivals | 2,558 | 10,523 | - | - |
| Infrastructure | 721 | 3,073 | 412 | 1,844 |
| Others | 101 | 442 | - | - |
| Total | 11,117 | 48,508 | 412 | 1,844 |