



IM TRAINING AND CAPACITY BUILDING
 Eight-month Provisional Schedule (Revised)
January to August 2019

Activities over an eight-months' timeframe	January				February				March				April				May				June				July				August			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Training of Trainers—IM & the Humanitarian Context																																
TOT, IM & the Humanitarian Context, Maiduguri, Borno (Jan. 14-17)	01																															
TOT, IM & the Humanitarian Context, Damaturu, Yobe (Jan. 21-24)																																
TOT, IM & the Humanitarian Context, Yola, Adamawa (Jan. 21-24)																																
IM Capacity Building (Maiduguri, 11-15 March)																																
IM Capacity Building (Damaturu, 18-22 March)																																
IM Capacity Building (Yola, 1-5 April)																																
Outreach/One-on-One Support (Month of Ramadhan)																																
Advanced IM Training, Adamawa																																
Advanced Humanitarian IM Training (Yola, Adamawa) - (June 10-14)																																
Advanced IM Training, Borno																																
Advanced Humanitarian IM Training (Maiduguri) - (July 8-12)																																
Advanced IM Training, Yobe																																
Advanced Humanitarian IM Training (Damaturu) - (August 19-23)																																
Impact Monitoring and Review (August/September)																																

Key

##	Planned IM Capacity Building Activities
##	Nigeria Official Public Holidays to be observed
##	Training postponed to a later date.
##	Impact Monitoring of IM Support