

### Background

This snapshot shows the projected status of key humanitarian supply pipelines at the national and regional levels for relief items that are regularly stockpiled in Afghanistan or that are essential for emergency response between June to August 2022. The list does not include all humanitarian relief items.

### Key Messages


Between June and August 2022, critical WASH, FSAC and some Nutrition supplies are at risk of pipeline break due to funding shortfalls, import and transport delays, market availability and liquidity challenges. These supplies are needed urgently during summer season and ahead of winter. Given local procurement challenges for certain items and lengthy transport lead times, additional funding to support early procurement and delivery of core supplies is crucial. This will mitigate against border delays and market disruptions and allow for pre-positioning of relief items in locations with high concentration of needs.

### Legend

# kits - Surplus Stocks (in regions)

# kits - Projected Stock Gaps (in region)

### Regions and their acronyms



## HEALTH


**Main challenge:** The Health Cluster requires US\$11.8 million to meet stock requirements from June to August 2022.

### Interagency Emergency Health Kits (IEHK)

Projected requirements:  
**4,000 kits** (4m people)



Stock in country: **867 kits** (876k people)  
In pipeline (not yet in country): **2,970 kits** (3m people)




### Trauma & Emergency Surgery Kits (TESK)

Projected requirements:  
**1,000 kits** (100k people)



Stock in country: **165 kits** (16k people)  
In pipeline (not yet in country): **670 kits** (67k people)




### Reproductive Health Kit

Projected requirements:  
**1,150 kits** (205k people)



Stock in country: **612 kits** (109k people)  
In pipeline (not yet in country): **400 kits** (71k people)



### AWD Kits

Projected requirements:  
**876 kits** (88k people)



Stock in country: **602 kits** (60k people)  
In pipeline (not yet in country): **58 kits** (6k people)



### Pneumonia Kits

Projected requirements:  
**1,200 kits** (120k people)



Stock in country: **20 kits** (2k people)  
In pipeline (not yet in country): **485 kits** (49k people)




### Dignity Kit

Projected requirements:  
**15,000 kits** (15k people)



Stock in country: **14,850 kits** (15k people)



### WATER, SANITATION & HYGIENE

**Main challenge:** Existing stocks of hygiene and water kits as well as chlorine tablets will run out by end of July, due to funding gaps. Some delays are also expected due to ongoing banking and transport uncertainties. There is a funding gap of US\$6.8 million for the procurement of supplies to meet the needs during period of June to August 2022.

#### Hygiene Kits

Projected requirements:  
**143,088 kits** (1m people)



Stock in country: **84,421 kits** (591k people)  
In pipeline (not yet in country): **30,000 kits** (210k people)



#### Surplus stocks and gaps in regions

N: -7,197 kits    NE: -12,559 kits    W: -6,127 kits  
CH: -4,650 kits    C: -29,953 kits    E: -10,522 kits  
SE: -12,432 kits    S: -10,193 kits

#### Water Kits

Projected requirements:  
**143,088 kits** (1m people)



Stock in country:  
**3,711 kits** (26k people)



#### Surplus stocks and gaps in regions

N: -18,672 kits    NE: -16,626 kits    W: -24,975 kits  
CH: -4,744 kits    C: -29,772 kits    E: -13,198 kits  
SE: -12,899 kits    S: -18,491 kits

### Chlorine Tablets

Projected requirements:  
**484m tablets** (7,899,921 people)



Stock in country: **98m tablets** (1.6m people)  
In pipeline (not yet in country): **135m tablets** (2.1m people)



#### Surplus stocks and gaps in regions

N: -57m tabs    NE: -55m tabs    W: -86m tabs  
CH: -17m tabs    C: -104m tabs    E: -40m tabs  
SE: -56m tabs    S: -53m tabs

### EMERGENCY SHELTER & NFI


**Main challenge:** Currently during reporting period of June to August 2022, there is not any significant funding gap for ESNFI commodities.

#### Emergency Shelter Kits

Projected requirements:  
**3,737 kits** (26k people)



Stock in country:  
**27,799 kits** (195k people)



#### Surplus stocks and gaps in regions


Supplies in capital (for further distribution): 25,110 Kits  
N: -214 kits    NE: 2,627 kits    W: -63 kits  
CH: -2,240 kits    C: -501 kits    E: -117 kits  
SE: -5 kits

### Standard NFI Kits

Projected requirements:  
**3,737 kits** (26k people)



Stock in country:  
**42,046 kits** (294k people)



#### Surplus stocks and gaps in regions


Supplies in capital (for further distribution): 39,634 Kits  
N: 1,163 kits    NE: 2,329 kits    W: -63 kits  
CH: -2,219 kits    C: -501 kits    E: -117 kits  
SE: -5 kits

### Emergency Shelter Repair Kits

Projected requirements:  
**3,737 kits** (26k people)



Stock in country:  
**13,647 kits** (96k people)



#### Surplus stocks and gaps in regions

Supplies in capital (for further distribution): 13,647 Kits  
N: -177 kits    NE: -21 kits    W: -63 kits  
CH: -2,268 kits    C: -501 kits    E: -117 kits  
SE: -5 kits

### FOOD SECURITY & AGRICULTURE

**Main challenge:** Due to the Ukraine crisis, congestion at the borders and unavailability of raw materials for production, there is some risk of timely arrival of procured food in the coming three months. There is funding gap of US\$150 million for prepositioning of 150,000 mt of mixed commodities during the summer period in preparation of winter. The current funding gap will lead to a severe reduction in summer implementation and/or winter prepositioning.

#### Food Commodities

Projected requirements:  
**207,302 mt** (6.6m people)



Stock in country: **56,582 mt** (5.5m people)  
In pipeline (not yet in country): **150,720 mt** (7.9m people)



High risk of pipeline break

#### Surplus stocks and gaps in regions

N: 12,573 mt    NE: **-3,454 mt**    W: 42,586 mt  
S: 9,563 mt    C: 3,325 mt    E: 25,654 mt

### NUTRITION

**Main challenge:** The key challenges for the Nutrition Cluster are delays in the transportation of supplies due to the lengthy customs procedures, limited global availability of transport vessels, latent disruptions due to COVID-19 and border clearance processes. There is a funding gap of US\$14 million to ensure commodities are replenished ahead of anticipated gaps. The existing supplies and those in the pipeline will cover the need through Q3 and Q4 2022. However, to prepare the needs of Q4, there is an urgent need to raise sales orders for procurement of RUTF.

#### Ready-to-use Therapeutic Food (RUTF)

Projected requirements:  
**245,000 cartons** (270k children)



Stock in country: **80,725 cartons** (89k children)  
In pipeline (not yet in country): **164,275 cartons** (509k children)



Medium risk of pipeline break

#### Ready-to-use Supplementary Food (RUSF)

Projected requirements:  
**4,620 mt** (42k children/PLW)



Stock in country: **3,432 mt** (1.3m children/PLW)  
In pipeline (not yet in country): **1,188 mt** (3.3 children/PLW)



Low risk of pipeline break

#### Supercereal

Projected requirements:  
**7,143 mt** (161k children/PLW)



Stock in country: **3,206 mt** (457k children/PLW)  
In pipeline (not yet in country): **3,937 mt** (6.3 children/PLW)



Low risk of pipeline break

### PROTECTION

The Protection Cluster has enough stocks in country for the current period.

#### Dignity Kits

Stock in country: **14,946 kits** (15K people)  
In pipeline (not yet in country): **37,850 kits** (38K people)



Low risk of pipeline break

#### Surplus stocks and gaps in regions

S: 5,446 kits    E: 4,420 kits  
W: 5,080 kits

### EDUCATION

#### Arabic Student Kit Grade 1-4

Projected requirements:  
**39,718 kits** (794k children)



Stock in country: **8,197 kits** (164k children)  
In pipeline (not yet in country): **31,521 kits** (630 children)



Low risk of pipeline break

#### Blackboard

Projected requirements:  
**6,196 boards** (186k children)



Stock in country: **537 boards** (17,250 children)  
In pipeline (not yet in country): **5,659 boards** (630 children)



Low risk of pipeline break

#### Arabic Teacher's Kit

Projected requirements:  
**34,276 kits** (1m children)



Stock in country: **1,206 kits** (36k children)  
In pipeline (not yet in country): **33,070 kits** (1m children)



Low risk of pipeline break

#### Tents

Projected requirements:  
**651 tents** (33k children)



Stock in country: **199 tents** (9k children)  
In pipeline (not yet in country): **452 tents** (22k children)



Low risk of pipeline break

#### Pen/ball-point Box

Projected requirements:  
**12,937 boxes** (13k children)



Stock in country: **12,937 boxes** (13k children)



Low risk of pipeline break

#### Recreation Kits

Projected requirements:  
**41 cartons** (1,640 children)



Stock in country: **41 cartons** (1,640 children)



Low risk of pipeline break

#### White Chalk Box

Projected requirements:  
**51,859 boxes** (1m children)



Stock in country: **42,699 boxes** (854k children)  
In pipeline (not yet in country): **9,160 boxes** (183k children)



Low risk of pipeline break