

**1 Row = 1 Cluster + 1 Org + 1 District + 1 Tashah + 1 Village/Camp + 1 Activity**  
 Please enter 1 row per activity per location. If you work in multiple clusters and/or multiple locations, use different rows to enter the information. Please send updates to your cluster focal point.

Cluster focal person details: Name, email, cell number		Activity Duration										Location										Activity										Beneficiary Target										Beneficiary Reached (Direct Beneficiary)										Other Beneficiaries										Contacts									
No.	Context (SP, Non SP)	Donor / Funding Organization	Project Code	Project Title	Project Owner	Project Owner Org. Type	Implementing Partner	IP Org. Type	Cluster/Sub-cluster	Activity	Activity Description	Activity Start Date (m/d/yyyy)	Activity End Date (m/d/yyyy)	Province	District/Agency	Tehsil	Village/Local Govt	Camp Name (if activities)	Target (Number)	Achieved (Number)	Activity Link	Families	Women	Men	Girls	Boys	Families	Female Headed Household	Women	Men	Girls	Boys	Women	Men	Girls	Boys	Comments for Beneficiary type (if required to explain in detail)	Contact Person Name (From the Implementing)	Contact Number	E-mail	Comments, if any	Date (Data updated as of)																													
1	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Link Road	10/20/2016	10/18/2016	FATA	Kurram	Central	Upper Mandan		2	2	No.s	382	452	221			240	5	414	356	564	546						Bakhar Ahmed	3070755589	<a href="#">Link</a>		Total 45 medium scale infrastructure activities have been targeted based on the prioritization by the respective committees. Up to date 20 activities have been initiated in which 14 are completed whereas rest are in progress.	20-02-2017																												
2	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Sanitation	10/20/2016	10/20/2016	FATA	Kurram	Central	Upper Mandan		1	1	No.s	213	368	351			160	4	311	256	424	409						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
3	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Link Road	10/20/2016	10/17/2016	FATA	Kurram	Central	Lower Mandan		2	2	No.s	340	577	560			313	12	441	515	737	712						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
4	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Sanitation	10/20/2016	10/17/2016	FATA	Kurram	Central	Lower Mandan		1	1	No.s	169	282	278			153	3	264	352	360	348						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
5	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Drinking Water supply	10/20/2016	10/17/2016	FATA	Kurram	Central	Wakhanj Kaly		1	1	No.s	182	331	316			161	5	278	365	379	365						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
6	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Sanitation (Street Pavement & Stand)	10/20/2016	In Progress	FATA	Kurram	Central	Abdul ulah		2	2	No.s	476	823	786			510	6	776	742	1058	1024						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
7	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Sanitation (Street Pavement & Stand)	10-11-2016	In Progress	FATA	Kurram	Central	Mir bugh		3	3	No.s	583	1144	1033			584	12	1008	862	1374	1328						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
8	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Link road	11/28/2016	In Progress	FATA	Kurram	Central	Tsalo		2	2	No.s	412	711	679			389	4	671	641	915	885						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
9	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Link Road & Drainage	11/28/2016	In Progress	FATA	Kurram	Central	Jalho		1	1	No.s	205	354	338			187	1	323	308	440	425						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
10	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Sanitation (Street Pavement & Stand)	11/28/2016	In Progress	FATA	Kurram	Central	Jalho		1	1	No.s	177	305	292			150	1	259	247	353	341						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
11	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	OWSS (S.Pipe)	11/28/2016	In Progress	FATA	Kurram	Central	Katriga Kali		1	1	No.s	172	297	283			165	3	385	372	388	375						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
12	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Sanitation (Street Pavement & Stand)	11/28/2016	1/14/2017	FATA	Kurram	Central	Falho		2	2	No.s	466	834	788			420	4	724	682	988	956						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
13	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Sanitation (Street Pavement & Stand)	12/02/2016	In Progress	FATA	Kurram	Central	Manato		5	5	No.s	885	1482	1423			765	20	1320	1265	1800	1740						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
14	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Solarization of DWSS	12/01/2016	1/16/2017	FATA	Kurram	Central	Masood Abad		1	1	No.s	206	355	339			180	5	311	296	424	409						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
15	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Solarization of DWSS	12/01/2016	1/31/2017	FATA	Kurram	Central	Sahar Masood Road		1	1	No.s	206	355	339			180	5	311	296	424	409						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
16	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Solarization of DWSS	12/01/2016	1/20/2017	FATA	Kurram	Central	Mughra Chirwa 1		1	1	No.s	175	302	288			160	3	276	264	376	364						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
17	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Solarization of DWSS	12/01/2016	1/26/2017	FATA	Kurram	Central	Mughra Chirwa 2		1	1	No.s	194	335	320			180	3	311	296	424	409						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
18	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Organization	Participatory Rural Development Society (PRDS)	National NGO	Community Restoration Cluster	Community Physical Infrastructure	Solarization of DWSS	12/01/2016	1/24/2017	FATA	Kurram	Central	Laghara vana		1	1	No.s	189	326	311			170	2	293	280	400	387						Bakhar Ahmed	3070755589	<a href="#">Link</a>			20-02-2017																												
27	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 300 feet street pavement at Zair Kot (Bam Koh)	21/10/2016	19/05/2017	FATA	NWA	Mir Ab	Zair Kot (Bam Koh)	NE	1	1	CPi scheme	157	330	319			157	16	330	319							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
28	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 1000 feet street pavement at Mir Khan Koh	21/10/2016	19/05/2017	FATA	NWA	Mir Shah	Mir Khan Koh	NE	1	1	CPi scheme	120	250	244			120	12	252	244							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
29	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 270 feet street pavement at Qish Koh (Mirwahan)	21/10/2016	19/05/2017	FATA	NWA	Mir Shah	Qish Koh (Mirwahan)	NE	1	1	CPi scheme	80	136	132			80	6	136	132							Gohar Ansh	332947183	<a href="#">Link</a>	Activity in progress		12/02/2017																													
40	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 1100 feet street pavement at Khabul Koh	21/10/2016	19/05/2017	FATA	NWA	Mir Ab	Khabul Koh	NE	1	1	CPi scheme	264	534	526			264	26	534	526							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
41	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 800 feet street pavement at Tq Muhammad Kot	21/10/2016	19/05/2017	FATA	NWA	Mir Shah	Tq Muhammad Kot	NE	1	1	CPi scheme	85	137	132			85	7	137	132							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
42	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 800 feet street pavement at Muhammad Jan Kot	21/10/2016	19/05/2017	FATA	NWA	Mir Ab	Muhammad Jan Kot	NE	1	1	CPi scheme	105	247	230			105	17	247	230							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
43	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 750 feet street pavement at Qash Koh	21/10/2016	19/05/2017	FATA	NWA	Mir Shah	Qash Koh	NE	1	1	CPi scheme	80	136	132			80	6	136	132							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
44	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 750 feet street pavement at Salsada Kot upper	21/10/2016	19/05/2017	FATA	NWA	Mir Shah	Salsada Kot upper	NE	1	1	CPi scheme	110	231	223			110	11	231	223							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
45	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 750 feet street pavement at Kaper Kot	21/10/2016	19/05/2017	FATA	NWA	Mir Ab	Kaper Kot	NE	1	1	CPi scheme	107	225	217			107	11	225	217							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
46	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 750 feet street pavement at Salsada Kot Lower	21/10/2016	19/05/2017	FATA	NWA	Mir Shah	Salsada Kot Lower	NE	1	1	CPi scheme	45	95	91			45	5	95	91							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
47	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 750 feet street pavement at Old arwani	21/10/2016	19/05/2017	FATA	NWA	Mir Ab	Old arwani	NE	1	1	CPi scheme	109	229	221			109	11	229	221							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													
48	SP	UNDP	35343	FATA Transitions and Recovery Programme	UNDP	UN Agency	PAWT (Poverty Alliance Welfare Trust)	NGO	Community Restoration Cluster	Community Physical Infrastructure	Provision of 900 feet street pavement at Umaran Pughan	21/10/2016	19/05/2017	FATA	NWA	Mir Shah	Umaran Pughan	NE	1	1	CPi scheme	95	200	193			95	10	200	193							Gohar Ansh	332947183	<a href="#">Link</a>	Activity completed		12/02/2017																													

