

Sulaimaniyah WASH Cluster Meeting Minutes

Venue	Sulaimaniyah – JCCC Office, Governorate of Sulaimani Building
Date & Time	15 th April 2019, 10:00 am
Participants	UNICEF, DoSSW, UN OCHA, arche noVa, Qandil, JCCC & OXFAM
Absence	UNDP
Chair	arche noVa, WASH Cluster Focal Point in Sulaimaniyah & Diyala: Rebar Mahmmud, wash.subcluster@arche-nova.org

Agenda Meeting	Note	Action Point
1.Action Points Review and updates camps	<p>Surdash IDP’s Camp: (72 families – 340 individuals) - UNICEF is funding WASH activities and supporting partner JCC to continue up to the end of December 2019.</p> <p>Updates:-</p> <ol style="list-style-type: none"> 1. Provide water by water well through water network in the camp with 24.5 m3/day (72 L/P/D). 2. Two water level gauges are not working. 3. Garbage collection is continuing through Shkar Company 3 times per week. 4. UNICEF conducting Hygiene promotion session by team in the camp. 5. 55 HH water tanks without covers. 6. Discussion about Surdash camp consolidation with Ashti IDP camp. 7. UNICEF with their partners conducted some activities for World Water Day in March. 	<p>1-Repairing of water level gauges is required.</p> <p>2-WASH Cluster FP with JCCC, WASH partner & Camp management following up the cover of Water Tanks</p>
	<p>Ashti IDP’s Camp :(2290 families, 11,065 individuals) - UNICEF is funding WASH activities and supporting the partner JCC to continue up to the end of December 2019.</p> <p>Updates:-</p> <ol style="list-style-type: none"> 1. DoSSW as a partner of UNICEF operating the water network on daily basis and provide drinking water with average 675 m³/day (61 L/P/D). 2. Garbage collection is continuing 3 times per week by private company which is Oranos Company in coordination with Arbat municipality. 3. According to the meeting between Arbat municipality and camp management, it is decided if any operator damaged bin should be replaced by the new one. 4. UNICEF will conduct Hygiene promotion session by a team in the camp. 5. Governorate of Sulaimani & JCCC prepare BOQ for water channel problem as the camp faced flooding during heavy rain in the area (in process). 6. UNICEF with their partners have started water tank cleaning. 7. UNICEF with their partners have some activities for World Water Day in March. 	<p>1- It is highly recommended that to continue the hygiene and garbage collection session.</p>

Sulaimaniyah WASH Cluster Meeting Minutes

	<p>Arbat IDP's Camp: (350 families 1658 individuals) - UNICEF is funding WASH activities and supporting the partner JCC to continue up to the end of December 2019.</p> <p><u>Updates:-</u></p> <ol style="list-style-type: none"> 1. DoSSW as a partner of UNICEF operating the water network on daily basis and provide drinking water with average 126 m3/day (76 L/P/D) and maintenance of sanitation. 2. Waste collection is continuing through private Company 3 times per week. 3. UNICEF will conduct Hygiene promotion session by a team in the camp. 4. UNICEF with their partners completed of cleaning the water tanks. 5. UNICEF with their partners have some activities for World Water Day in March. 	<p>1-WASH Cluster will follow-up the water quantity in school in the camp with Camp Management & WASH partner.</p>
	<p>Arbat Refugee Camp: (2239 families – 8957 Individuals) – UNHCR with partner (Qandil & DoSSW) continue provide WASH services to the refugee from mid of February up to the end of Dec. 2019.</p> <p><u>Updates:-</u></p> <ol style="list-style-type: none"> 1. DoSSW continue operating water system to provide 785 m3/day, (87 L/P/D) drinking water with testing it. 2. Arbat municipality collect waste management 3 times per a week. 3. UNHCR planned to create solar power cell for 5 boreholes and the tendering process on going. 4. Cleaning of septic tanks are continuing and will be finished soon and only 6 septic tanks remain for cleaning. 5. Maintenance of sewerage system and water channel cleaning on daily basis conducting by Qandil. 6. According to the water test result, the concentration of nitrate is high in one of the waters well. 	<p>1-WASH Cluster Focal Point in coordination with UNHCR, JCC & DoSSW will follow up the nitrate issue to tackle it as soon as possible.</p>
	<p>Tazade IDP's Camp: (312 families 1497 individuals) - UNICEF is funding WASH activities and supporting his partners JCC & DOGSW to continue up to the end of 2019.</p> <p><u>Updates:-</u></p> <ol style="list-style-type: none"> 1. Operating water system service and provide amount of water 200 m3/day (132 L/P/D). 2. Maintenance of water system outside the caravans are ongoing. 3. Collecting the solid waste management daily basis by UNICEF and one cleaning campaign in each month. 4. UNICEF with their partners cleaned the water tanks in the camp and completed. 	
	<p>Qurato IDP's Camp: (244 Families 1126 individuals) - arche noVa is funding and providing full WASH package in the Camp up to the end of June 2019.</p> <p><u>Updates:-</u></p> <ol style="list-style-type: none"> 1. Provide drinking water with average of 84 m3/day (75 L/P/D) and maintenance of water and sanitation system continue. 2. Collect waste garbage on daily basis and monthly two cleaning campaign in the camp. 3. Maintenance of water & sanitation network continue in the camp. 4. Hygiene promotion conducting by arche noVa team for all the IDPs. 5. Hygiene kits distribution will be conducted by arche noVa. 6. arche noVa is continuing with the promotion session. 	

Sulaimaniyah WASH Cluster Meeting Minutes

<p>2.Off camps updates</p>	<p>UNDP:</p> <ol style="list-style-type: none"> 1. Construction of water tank & water distribution network in the village of Sadubest Progress: 75%. 2. Drill deep water well & construction of pump house in Ranya city Progress: 100%. 3. Construction of sewerage project in Hajiyawa Progress: 100% 4. Water project for Kanda Swra sector in Sulaymaniyah Progress: 35%. 5. Sewerage project for some sectors inside Halabja town Progress: 65%. 	
	<p>UNICEF:</p> <ol style="list-style-type: none"> 1. Procurement process is in progress by UNICEF for provision of two booster pumps with Q=200 m3/hr. For Darbandikhan district water system based on the request letter and specifications were received from Directorate of Sulaimaniyah surrounding water (DoSSW) Ongoing. 2. Providing laboratory equipment for DoSSW Ongoing. 	
<p>3.Coordination / Sharing Information</p>	<p>To get WASH documentation go for link below: - https://drive.google.com/open?id=0B1wO8-XZwdRVclBUZWtQOEVkd2s To get Hygiene documentation go for link below:- https://drive.google.com/folderview?id=0Bwi--MUv1DdeOGE4ZVZZQU9RVm8&usp=sharing</p>	

Sulaimaniyah WASH Cluster Meeting Minutes

<p>4. Gaps& needs</p>	<ol style="list-style-type: none"> 1. Repair and maintenance needs for the Water Project that provides water to the Sarwchawa and Shkarta sub districts in Raapreen administration. This project will be implemented by arche noVa in 2019. 2. Deep water well in Rapareen quarter - Rizgary sub district. 3. Water network need to Rizgary sub district. 4. Water pipe conveyor to Pebaz sub district is implemented. 5. Water tank needs for Qurato sub district. 6. Two submersible pumps required for two well in Pebaz sub-district because the pumps are damaged by flood. 7. Construction of pump house for Rizgary sub-district. 8. Dargala village in Zhrawa subdistrict contain 60 familes they are facing lack of water and they need new borehole to be drill. 9. Providing water pipe (polyethylene pipe) for Twtma village in Rapareen administration. 10. Several water well which provide water for community in Rapareen administration needs to connect their pump to the national electricity service. Three wells will be connected to the National electricity service and will be implemented by arche noVa in 2019. 11. Provide Laboratory equipment for Directorate of Water of Sharazur. 12. Water network project for water tank in Shahidany 1 Kimyabaran in Halabja. 13. Construction of water tank for Sarwaran sector in Halabja. 14. Rehabilitation & maintenance of water network project for Bamo Sub-district. 15. Drilling of water well for Sirwan Sub-district in Halabja. 16. Water piping network between Ahmedawa village & Khurmali Sub-district in Halabja. 17. Rehabilitation and maintenance of water network project of Biyara sub-district. 18. Construction of concert water tanks for Tawela Sub-district in Halabja. 	
<p>AOB - Activity info report has to be reported in 05th of each month</p>		
<p>Next WASH Cluster Meeting Scheduled</p>	<p>Next WASH cluster meeting TBC</p>	