UNHCR/Riccardo Gangale, 2011

SAMPLE OF ORGANIZATIONS PARTICIPATING IN
CONSOLIDATED APPEALS
AARREC
ACF
ACTED
ADRA
Africare
AMI-France
ARC
ASB
ASI
AVSI
CARE
CARITAS
CEMIR
International
CESVI
CFA
CHF
CHFI
CISV
CMA
CONCERN
COOPI
CORDAID

COSV
CRS
CWS
DanChurchAid
DDG
Diakonie Emerg.
Aid
DRC
EM-DH
FAO
FAR
FHI
FinnChurchAid
FSD
GAA
GOAL
GTZ
GVC
Handicap
International
HealthNet TPO
HELP
HelpAge
International
HKI

Horn Relief
HT
Humedica
IA
ILO
IMC
INTERMON
Internews
INTERSOS
IOM
IPHD
IR
IRC
IRD
IRIN
IRW
Islamic Relief
JOIN
JRS
LWF
Malaria
Consortium
Malteser
Mercy Corps
MDA

MDM
MEDAIR
MENTOR
MERLIN
Muslim Aid
NCA
NPA
NRC
OCHA
OHCHR
OXFAM
PA
PACT
PAI
Plan
PMU-I
Première Urgence
RC/Germany
RCO
Samaritan's Purse
Save the Children
SECADEV
Solidarités
SUDO
TEARFUND

TGH
UMCOR
UNAIDS
UNDP
UNDSS
UNEP
UNESCO
UNFPA
UN-HABITAT
UNHCR
UNICEF
UNIFEM
UNJLC
UNMAS
UNOPS
UNRWA
VIS
WFP
WHO
World Concern
World Relief
WV
ZOA

SOMALIA CAP MID-YEAR REVIEW 2012

TABLE OF CONTENTS
1.
EXECUTIVE SUMMARY ........................................................................................................... 1
HUMANITARIAN DASHBOARD ............................................................................................................................ 3
TABLE I.
REQUIREMENTS AND FUNDING TO DATE PER CLUSTER ................................................................ 5
TABLE II.
REQUIREMENTS AND FUNDING TO DATE PER PRIORITY LEVEL...................................................... 6
TABLE III.
REQUIREMENTS AND FUNDING TO DATE PER ORGANIZATION ..................................................... 7
2.

CHANGES IN THE CONTEXT, HUMANITARIAN NEEDS, AND RESPONSE............................ 10

2.1
2.2
2.3
2.4

CHANGES IN THE CONTEXT .............................................................................................................. 10
SUMMARY OF RESPONSE TO DATE ................................................................................................ 13
UPDATED NEEDS ANALYSIS.............................................................................................................. 20
ANALYSIS OF FUNDING (as of 30 JUNE 2012) ............................................................................... 26

3. REVISED STRATEGIC PRIORITIES, STRATEGY AND PROGRESS AGAINST CAP 2012
STRATEGIC PRIORITIES .................................................................................................................... 29

3.1
3.2
3.3
3.4

REVISED STRATEGIC PRIORITIES ...................................................................................................... 29
STRATEGY FOR THE REMAINDER OF THE YEAR ............................................................................ 29
PROGRESS AGAINST CAP 2012 STRATEGIC PRIORITIES ............................................................... 32
CLUSTER RESPONSE PLANS .............................................................................................................. 41

3.4.1
3.4.2
3.4.3
3.4.4
3.4.5
3.4.6
3.4.7
3.4.8
3.4.9

4.

EDUCATION ................................................................................................................................ 41
ENABLING PROGRAMMING ...................................................................................................... 45
FOOD SECURITY ........................................................................................................................ 52
HEALTH ....................................................................................................................................... 57
LOGISTICS .................................................................................................................................. 61
NUTRITION .................................................................................................................................. 65
PROTECTION .............................................................................................................................. 71
SHELTER AND NON-FOOD ITEMS ............................................................................................ 75
WATER, SANITATION AND HYGIENE ....................................................................................... 79

FORWARD VIEW .......................................................................................................................... 82

ANNEX I: LIST OF PROJECTS AND FUNDING RESULTS TO DATE .............................................. 83
TABLE IV.
TABLE V.
TABLE VI.
TABLE VII.
TABLE VIII.
TABLE IX.

LIST OF APPEAL PROJECTS (GROUPED BY CLUSTER), WITH FUNDING STATUS OF EACH .............. 83
TOTAL FUNDING TO DATE PER DONOR TO PROJECTS LISTED IN THE APPEAL ............................ 112
TOTAL HUMANITARIAN FUNDING TO DATE PER DONOR (APPEAL PLUS OTHER)....................... 113
HUMANITARIAN FUNDING TO DATE PER DONOR TO PROJECTS NOT LISTED IN THE APPEAL .... 115
REQUIREMENTS AND FUNDING TO DATE PER GENDER MARKER SCORE ................................... 116
REQUIREMENTS AND FUNDING TO DATE PER GEOGRAPHICAL AREA........................................ 117

ANNEX III: ACRONYMS AND ABBREVIATIONS ............................................................................. 118

Please note that appeals are revised regularly. The latest version of this document is available on
http://unocha.org/cap/. Full project details, continually updated, can be viewed, downloaded and printed from
http://fts.unocha.org.

iii

SOMALIA CAP MID-YEAR REVIEW 2012

iv

SOMALIA CAP 2012 MID-YEAR REVIEW

1.

EXECUTIVE SUMMARY

Famine conditions are no longer present in Somalia,
Consolidated Appeal for Somalia
largely due to the on-going delivery of aid under
Key parameters at mid-year 2012
extremely difficult conditions and the exceptional Duration:
January – December 2012
harvest at the beginning of the year.
The Key milestones Main (Gu) harvest expected in August.
humanitarian situation, however, is still critical. Over in the
remainder of
End of Transitional
2.51 million people remain in crisis, unable to fully 2012:
Government - August.
Deyr (short) rains meet their basic needs without assistance. Among
October to December.
the 1.5 million Somalis who are no longer in crisis,
Target
2.51 million people in
almost 1.29 million are in a stressed food security beneficiaries:
emergency or crisis, and
1.29 million stressed.
situation (―Phase Two‖ of the Integrated Food
Total
funding
Security Phase Classification). They will risk sliding
$1.16 billion
request:
back into crisis without sustained assistance.
Funding
Mortality and malnutrition rates in Somalia have request per
$306
improved dramatically, but remain among the beneficiary:
highest in the world. An estimated 323,000 children are acutely malnourished, representing 22%
of all under-five children.
The mid-year review undertaken by the Humanitarian Country Team for Somalia in May and June
highlights that we must build on the gains made since famine was declared in July 2011 or they
could be reversed. To prevent future shocks from developing into humanitarian catastrophes, we
are asking donors to support our strategy to provide life-saving assistance to millions of Somalis
and build sustainable livelihoods.
Even as this report was being prepared in June 2012, the latest data on the April-to-June Gu
rains showed that the humanitarian situation will likely deteriorate further before recovery is
possible.
In most parts of southern Somalia and part of central Somalia, the rains
underperformed: they began late and were poorly distributed over both time and space. Gu crop
harvests in southern and central agropastoral and inland rain-fed cropping areas consequently
are expected to be below average and delayed until August. As a result, the number of people in
need will likely increase during the second half of the year.
Even in normal seasons, Somalia produces less than half of its cereal requirements and is
heavily dependent on imports and humanitarian food supplies. With the provisional cereal
balance sheet for 2012 already indicating a deficit of about 200,000 metric tonnes, sustained
humanitarian assistance will be crucial to ensure adequate access to food, particularly for the
estimated 1.36 million IDPs, the urban poor and agropastoral communities who are all highly
dependent on food purchases.
Conflict and lack of access to people in need remained major operational challenges in the first
half of the year, especially in the south where more than 70% of those urgently needing
assistance are located. The obstacles humanitarians faced included: the suspension or
expulsion of many humanitarian agencies from Al Shabaab-controlled areas; insecurity, including
detentions and killings of aid workers; ambiguity over who was in charge of local administrations
when power changed hands; and impositions on humanitarian agencies or other interference with
their work. Increased military operations in the southern and central regions of Somalia in the last
months of 2011 and the first half of 2012 resulted in new displacement. Most of the displacement
1
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in Gedo, Lower Juba, Bay, Bakool and Hiraan regions was localized and temporary. The African
Union Peacekeeping Mission in Somalia/Transitional Federal Government military offensive in the
Afgooye corridor displaced over 90,000 people to Mogadishu and other areas. However, access
improved in Mogadishu and western parts of Somalia, including in Gedo region and Dhobley in
the Lower Juba region.
Despite the challenges, humanitarian actors proved that they could adapt and deliver to people in
need, reaching an average of 950,000 people per month with food assistance, vouchers and
cash responses. More than 256,414 children (175,469 moderately malnourished and 80,945
severely malnourished) were reached with nutritional services. Around 2.6 million people
received primary and basic secondary health outreach services, and 1.13 million people were
provided with sustainable access to safe water, sanitation and hygiene. Around 473,000
internally displaced people were assisted with emergency assistance packages.
In response to the changes in the humanitarian context, the humanitarian community dropped the
reference to ―famine‖ from its strategic priorities during the mid-year revision. Nonetheless, the
strategic priorities largely remain unchanged. This reflects the enormous needs on the ground,
as well the recognition that we must redouble efforts to build up Somalis‘ ability to cope with
future shocks in the aftermath of the famine. The strategy focuses on providing life-saving
assistance to people in crisis and emergency (Integrated Phase Classification Phases Three and
Four), with special emphasis on households with malnourished children; resilience-building
through livelihood support, especially for the ―stressed‖ populations; provision of integrated basic
services to vulnerable populations; and strengthening the protective environment for civilian
populations. The approach to assistance will be multi-sectoral and efforts will be made to scale
up humanitarian and resilience-building interventions in areas that become more accessible.
Underlining the importance of producing a realistic and implementable plan for the rest of the
year, the Humanitarian Country Team based its revised appeal on the needs of the Somali
people and humanitarian organizations‘ capacity to deliver, recognizing the prevailing access
challenges in parts of Somalia. The initial consolidated appeal 2012 requested US$1.52 billion.1
The revised appeal requests $1.16 billion to address the needs of 3.8 million people, comprising
the 2.51 million people in crisis and emergency, and the 1.29 million who are in a stressed food
security situation. Half (49.5%) of the requirements have already been provided, leaving an
unmet requirement of $588 million.

1

All dollar signs in this document denote United States dollars. Funding for this appeal should be reported to the
Financial Tracking Service (FTS, fts@un.org), which will display its requirements and funding on the current
appeals page.
2

Humanitarian Dashboard

3

SOMALIA CAP MID-YEAR REVIEW 2012

Basic humanitarian and development indicators for Somalia – 2012 MYR
Sector

Indicator

CAP 2012

Gross domestic product per
capita

$220

CAP 2012 MYR

Trend
*

$226
(UN Statistics Division 2009)

(FAO Somalia 2011-2015
Strategy and Plan of
Action)



Percentage of women and
men living on less than $1
per day

43.2%
(Somalia MDG Report 2007)

43%
(AFDB Group, 2010)



Maternal mortality

1,200/100,000 live births
(UNICEF: Child info Statistics
2010)

-

-

-

-

-

-

-

-

-

-

Economic
status

Life expectancy

Health

51 years
(UNDP – HDR 2011)

Number of health workforce
(medical doctor, nurse,
midwife) per 10,000
population

1/10,000

Measles vaccination rate
(six months-15 years)

24%
(UNICEF Statistics 2009)

(WHO World Health Statistics
2010)

- 54,000 AWD cases including
39,000 children under five
years
Number of cases of AWD,
measles and malaria

- 11,000 measles cases
including 8,530 children under
five years
- 24,000 malaria cases
including 10,000 under five
years (Health Cluster 2011)

Food Security

Other relevant food security
indicator

Proportion of the population
using improved drinking
water sources, total
WASH
Percentage of population
with access to protected
water sources
ECHO Vulnerability and
Crisis Index score
Other
vulnerability
indices

(ECHO Global Needs
Assessment 2011-2012)
HCT Early Warning - Early
Action rating

Four million people are in
acute crisis, including 1.8
million in humanitarian
emergency and 250,000 living
in famine conditions
(FSNAU/FEWSNET, August
2011)

2.51 million people in
acute crisis and an
additional 1.29 million are
in a stressed food security
situation (FSNAU post
Deyr 2011/12)
29%

30%
(UNICEF Statistics 2008)

Less than 20% of the majority
of the population have access
to protected water sources (
FSNAU/ SWALIM, 2010-2011)

(World Health Statistics,
2012
Less than 20% of 2010
population gained access
to protected water sources
since 1995






(UNICEF and WHO, 2012)

3/3

-

-

Red

-

-

* Improve  Deteriorate  No change 
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TABLE I. REQUIREMENTS AND FUNDING TO DATE PER
CLUSTER
Consolidated Appeal for Somalia 2012
as of 30 June 2012
http://fts.unocha.org
Compiled by OCHA on the basis of information provided by donors and appealing organizations.

Cluster

Original
Revised
requirements requirements
($)
A

COMMON
HUMANITARIAN
FUND (CHF)

Funding

Unmet
requirements

%
Covered

Uncommitted
pledges

($)
C

($)
D=B-C

E=C/B

($)
F

($)
B

-

-

31,321,773

n/a

n/a

-

EDUCATION

43,612,585

30,120,128

5,504,310

24,615,818

18%

-

ENABLING
PROGRAMMES

23,839,194

24,070,280

13,527,945

10,542,335

56%

216,000

830,367,890

651,459,552

359,630,748

291,828,804

55%

-

HEALTH

84,868,472

53,981,747

10,751,555

43,230,192

20%

-

LOGISTICS

36,991,031

45,427,449

26,338,121

19,089,328

58%

-

NUTRITION

259,555,936

151,023,467

63,617,784

87,405,683

42%

-

PROTECTION

69,094,498

57,768,696

11,989,075

45,779,621

21%

-

SHELTER AND NFIs

68,455,324

64,022,772

15,536,985

48,485,787

24%

-

105,145,624

86,760,265

19,989,164

66,771,101

23%

1,568,439

-

-

18,013,792

n/a

n/a

-

1,521,930,554 1,164,634,356

576,221,252

588,413,104

FOOD SECURITY

WATER,
SANITATION AND
HYGIENE
CLUSTER NOT YET
SPECIFIED
Grand Total

49%

1,784,439

NOTE:

"Funding" means Contributions + Commitments + Carry-over

Contribution:
Commitment:

the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity.
creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be
contributed.
a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these
tables indicates the balance of original pledges not yet committed.)

Pledge:

The list of projects and the figures for their funding requirements in this document are a snapshot as of 30 June 2012. For continuously
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org).
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TABLE II. REQUIREMENTS AND FUNDING TO DATE PER
PRIORITY LEVEL
Consolidated Appeal for Somalia 2012
as of 30 June 2012
http://fts.unocha.org
Compiled by OCHA on the basis of information provided by donors and appealing organizations.

Priority

Original
Revised
requirements requirements
($)
A

A - HIGH

Funding

Unmet
requirements

%
Covered

Uncommitted
pledges

($)
C

($)
D=B-C

E=C/B

($)
F

513,779,067

569,247,856

47%

1,784,439

($)
B

1,417,788,049 1,083,026,923

B - MEDIUM

82,685,523

64,212,684

11,455,589

52,757,095

18%

-

C - LOW

21,456,982

17,394,749

1,651,031

15,743,718

9%

-

-

-

49,335,565

n/a

n/a

-

1,521,930,554 1,164,634,356

576,221,252

588,413,104

NOT SPECIFIED
Grand Total

49%

1,784,439

NOTE:

"Funding" means Contributions + Commitments + Carry-over

Contribution:
Commitment:

the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity.
creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be
contributed.
a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these
tables indicates the balance of original pledges not yet committed.)

Pledge:

The list of projects and the figures for their funding requirements in this document are a snapshot as of 30 June 2012. For continuously
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org).
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TABLE III.
REQUIREMENTS AND FUNDING TO DATE
PER ORGANIZATION
Consolidated Appeal for Somalia 2012
as of 30 June 2012
http://fts.unocha.org
Compiled by OCHA on the basis of information provided by donors and appealing organizations.

Appealing
organization

Original
Revised
requirements requirements
($)
A

AADSOM
Access Aid
ACF
ACTED
ADA
ADO
ADRA
ADRO
AET
AFREC
AGROCARE
AGROSPHERE
ANPPCAN SomChapter
APD
ARC
ARDO
ASAL
ASD
ASEP
AVRO
AYUUB
BBC World Service
Trust
BUDO
BWDN
CAFDARO
CARE Somalia
Caritas Switzerland
CED
CEDA
CEFA
CESVI
CHEE
CHF
CISP
COOPI
COSV
CPD
CRS
CSDO
DA
DDG
DEH
DF
DFI
Diakonie Emergency
Aid

Funding

Unmet
requirements

%
Covered

Uncommitted
pledges

($)
C

($)
D=B-C

E=C/B

($)
F

0%
0%
0%
69%
0%
0%
24%
0%
0%
60%
100%
27%

-

($)
B

3,321,463
1,977,260
2,312,700
7,153,229
2,708,071
967,087
1,776,727
249,999
434,082
4,641,661
259,848
1,610,350

3,141,177
1,977,260
1,348,600
7,153,229
2,571,071
967,087
1,776,727
249,999
217,041
4,067,854
259,848
1,610,350

4,912,498
428,890
2,458,976
259,848
440,300

3,141,177
1,977,260
1,348,600
2,240,731
2,571,071
967,087
1,347,837
249,999
217,041
1,608,878
1,170,050

294,400

200,200

-

200,200

0%

-

3,766,262
2,487,452
695,000
342,000
1,107,155
4,385,000
230,672
1,534,178

2,045,445
2,363,770
313,000
342,000
1,107,155
4,385,000
230,672
1,330,175

294,375
484,134
217,360
-

1,751,070
1,879,636
313,000
342,000
1,107,155
4,385,000
13,312
1,330,175

14%
20%
0%
0%
0%
0%
94%
0%

-

794,666

-

-

-

0%

-

288,300
1,296,580
807,067
10,784,348
1,493,900
1,188,553
274,772
600,000
3,568,982
595,300
8,081,045
28,071,089
7,267,660
7,807,385
524,300
510,000
630,166
999,661
761,195
234,000
974,622

288,300
1,296,580
371,996
4,598,013
1,011,900
1,147,860
137,386
600,000
3,324,182
595,300
5,001,161
24,134,717
4,655,410
4,822,570
524,300
510,000
424,774
999,661
399,276
284,000
934,214

736,821
431,650
1,005,362
31,321,773
258,630
6,124,763
249,496
749,904
-

288,300
1,296,580
371,996
3,861,192
1,011,900
1,147,860
137,386
168,350
2,318,820
595,300
n/a
4,742,531
18,009,954
4,405,914
4,072,666
524,300
510,000
424,774
999,661
399,276
284,000
934,214

0%
0%
0%
16%
0%
0%
0%
72%
30%
0%
n/a
5%
25%
5%
16%
0%
0%
0%
0%
0%
0%
0%

-

833,860

833,860

795,942

37,918

95%

-
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Appealing
organization

DIAL
DRC
FAO
Farjano
FENPS
FERO
GARDO
GEELO
GEWDO
GH
GREDO (Gol-Yome)
GRRN
GRT
HACDESA
HAPO
HARD
HARDO
HAVOYOCO
HDC
HIJRA
HOD
HOPEL
Horn Relief
HRDO
HWS
IDRO
IFEDA
IIDA
ILO
IMC
IMS
INTERSOS
IOM
IRC
IRW
JCC
JDO
JS
KISIMA
MDM France
MEDAIR
Mercy Corps
Mercy-USA for Aid
and Development
MERLIN
Mulrany International
MURDO
NAPAD
NCA
NRC
OCHA
OXFAM GB
OXFAM Netherlands
(NOVIB)
PASOS
PENHA
RAAS
RAWA

Original
Revised
requirements requirements

Funding

Unmet
requirements

%
Covered

Uncommitted
pledges

($)
C

($)
D=B-C

E=C/B

($)
F

216,000
-

($)
A

($)
B

3,787,600
49,761,890
180,834,782
433,200
456,570
1,270,240
465,280
424,000
394,215
850,380
419,440
1,324,898
266,277
290,925
524,090
1,983,795
885,319
397,165
1,587,350
946,257
542,472
20,618,953
1,114,852
250,075
528,932
476,621
430,615
14,829,081
2,725,067
861,336
7,955,740
5,050,000
3,530,846
10,648,889
3,649,948
326,700
479,000
401,000
2,665,400
7,500,000

4,069,400
42,433,057
166,838,656
393,555
385,570
1,120,330
465,280
424,000
295,661
850,380
419,440
91,905
698,398
266,277
290,925
261,510
1,983,795
885,319
397,165
1,209,234
928,397
542,472
12,371,372
254,855
250,075
528,932
476,621
285,000
11,007,828
2,725,067
978,655
6,587,795
4,050,000
3,112,846
6,875,394
2,156,890
326,700
225,200
479,000
401,000
2,665,400
7,500,000

1,133,523
12,309,775
92,576,128
344,029
91,905
227,634
1,051,792
1,917,826
1,863,090
586,100
701,020
326,700
225,200
372,620
993,789
881,874

2,935,877
30,123,282
74,262,528
393,555
385,570
1,120,330
465,280
424,000
295,661
850,380
75,411
698,398
266,277
290,925
33,876
1,983,795
885,319
397,165
1,209,234
928,397
542,472
12,371,372
254,855
250,075
528,932
476,621
285,000
11,007,828
2,725,067
978,655
5,536,003
2,132,174
1,249,756
6,289,294
1,455,870
106,380
401,000
1,671,611
6,618,126

28%
29%
55%
0%
0%
0%
0%
0%
0%
0%
82%
100%
0%
0%
0%
87%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
16%
47%
60%
9%
33%
100%
100%
78%
0%
37%
12%

2,807,373

2,350,186

-

2,350,186

0%

760,000
1,860,952
1,219,561
1,334,400
7,303,025
35,983,334
10,742,605
28,417,234

760,000
1,860,952
1,757,806
1,334,400
6,764,635
26,168,334
10,115,183
25,272,464

760,000
798,936
576,669
83,594
21,603,693
9,167,222
9,544,016

1,062,016
1,181,137
1,334,400
6,681,041
4,564,641
947,961
15,728,448

100%
43%
33%
0%
1%
83%
91%
38%

14,388,187

14,388,187

-

14,388,187

0%

-

801,750
480,000
248,900
5,573,821

801,750
480,000
124,450
1,743,073

-

801,750
480,000
124,450
1,743,073

0%
0%
0%
0%

-
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Appealing
organization

Original
Revised
requirements requirements
($)
A

Funding

Unmet
requirements

%
Covered

Uncommitted
pledges

($)
C

($)
D=B-C

E=C/B

($)
F

214,141
12,631,318
144,151
4,847,789
147,888
189,785
354,841
1,242,236
960,000
843,598
405,672
18,197,773
48,579,114
5,581,177
160,723
262,148
269,263,828
1,758,937
983,977
144,299
576,221,252

7,479,365
823,905
4,823,580
169,859
477,542
480,000
835,400
9,358,475
400,500
586,635
368,580
586,520
300,000
3,886,612
5,152,211
84,412
449,000
334,760
201,539
554,439
559,750
213,224
1,111,085
556,200
1,751,680
492,000
1,312,440
1,407,606
710,000
960,181
14,632,764
5,860,709
5,650,000
2,286,262
3,091,728
30,417,547
113,586,264
2,424,651
5,523,885
1,194,700
1,891,695
1,861,136
392,868
462,400
63,022,342
8,813,204
3,307,498
102,600
1,541,000
276,000
295,256
7,264,056
411,000
588,413,104

0%
0%
0%
56%
0%
0%
0%
57%
0%
20%
0%
0%
0%
0%
48%
64%
0%
0%
100%
0%
39%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
8%
14%
0%
27%
12%
37%
30%
70%
3%
0%
0%
12%
0%
0%
81%
17%
23%
58%
0%
0%
0%
0%
0%
49%

($)
B

RI
13,212,290
7,479,365
RRP
823,905
823,905
SADO
4,823,580
4,823,580
SAF
459,100
384,000
SAFUK-International
805,776
477,542
SAGE
480,000
SAMRADO
845,400
835,400
SC
52,862,692
21,989,793
SCC
400,500
400,500
SDRO
730,786
730,786
SHA
368,580
368,580
SHILCON
586,520
586,520
SHRA
300,000
300,000
SOADO
3,886,612
3,886,612
Solidarités
10,000,000
10,000,000
SomaliAid
232,300
232,300
SOMTRAG
449,000
449,000
SORAC
334,760
334,760
SORDES
508,000
189,785
SORRDO
387,500
201,539
Southern Aid
909,280
909,280
SOYDA
1,051,290
559,750
SPDS
213,224
213,224
SRDA
1,185,285
1,111,085
SRDO
666,000
556,200
SSWC
1,551,680
1,751,680
SWC
492,000
492,000
SWISSO - Kalmo
1,714,033
1,312,440
SYPD
1,962,951
1,407,606
TARDO
827,320
710,000
TGV
960,181
960,181
UNDP
16,750,000
15,875,000
UNDSS
6,820,709
6,820,709
UNESCO
900,000
5,650,000
UNFPA
3,129,860
3,129,860
UN-HABITAT
6,700,000
3,497,400
UNHCR
48,563,290
48,615,320
UNICEF
289,129,855
162,165,378
UNMAS
7,405,828
8,005,828
UNOPS
7,494,278
5,684,608
VETAID
1,194,700
1,194,700
VSF (Germany)
1,891,695
1,891,695
WARDI
2,602,669
2,123,284
WASDA
392,868
392,868
WCI
495,100
462,400
WFP
424,390,735
332,286,170
WHO
20,985,035
10,572,141
WOCCA
6,917,416
4,291,475
WRRS
328,270
246,899
WVI
1,541,000
YAHAN NETWORK
276,000
276,000
YDA
295,256
295,256
YME
7,264,056
7,264,056
Zamzam Foundation
411,000
Grand Total:
1,521,930,554 1,164,634,356
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2. CHANGES IN THE CONTEXT, HUMANITARIAN
NEEDS, AND RESPONSE
2.1 CHANGES IN THE CONTEXT
At the time of the mid-year review (MYR), 2.51 million people were in crisis and an additional 1.29
were at risk of falling back into crisis without sustained assistance. These 3.8 million people are
the primary target of the revised 2012 consolidated appeal (CAP).
On 3 February, the Food Security and Nutrition Analysis Unit (FSNAU) announced that famine
conditions were no longer present in Somalia and that the number of people in need of
emergency assistance had decreased from four million at the height of the famine to 2.34 million.2
The improvement was largely due to the effective delivery of aid under extremely difficult
conditions and the exceptional harvest at the beginning of the year. In line with FSNAU
projections that took into account the historical drop in food stocks over the course of the dry
months, the number of people in crisis and humanitarian emergency—Integrated Food Security
Phase Classification (IPC) Phases Three and Four, respectively—has since increased to 2.51
million people, with over 70% of them located in the south. In addition, almost 1.29 million of the
1.5 million Somalis who are no longer in crisis are in a precarious, stressed food security situation
(IPC Phase Two). They will be at risk of sliding back into crisis without sustained assistance.
A return to famine is not expected as long as assistance is sustained. The humanitarian situation
is, however, still critical. Mortality and malnutrition rates in Somalia have improved dramatically,
but remain among the highest in the world. An estimated 323,000 children are acutely
malnourished; that is, 22% of all under-five children.
The drivers of the famine—recurrent drought, market shocks and conflict—remain threats. The
impact of the latest drought and famine in 2011 has severely undermined people‘s ability to cope
with future shocks. The 750,000 Somalis who faced famine last year and the millions of others
who were in crisis or emergency, including hundreds of thousands of children who recovered
from malnutrition, are still acutely vulnerable. The improvement in their food security status is
fragile.
The April to June rains underperformed
As of end June, it was impossible to assess the full impact of the April to June Gu rains.
However, the latest data on the Gu rains showed that the humanitarian situation will likely further
deteriorate before recovery is possible. In a Food Security Alert issued on 18 June, the Famine
Early Warning Systems Network (FEWSNET) reported that rainfall in 2012 began late in most
parts of Somalia and was poorly distributed over space and time.3 Gu crop harvests in southern
agropastoral and inland rain-fed cropping areas are subsequently expected to be below average

2

IPC Phase Four-Humanitarian Emergency: Household group has extreme food consumption gaps resulting in
very high acute malnutrition or excess mortality; or household group has extreme loss of livelihood assets that will
likely lead to food consumption gaps; IPC Phase Three-Crisis: Household group has significant food consumption
gaps with high or above usual acute malnutrition; Or household group is marginally able to meet minimum food
needs only with irreversible coping strategies such as liquidating livelihood assets or diverting expenses from
essential non-food items; IPC Phase Two-Stressed: Household group food consumption is reduced but minimally
adequate without having to engage in irreversible coping strategies. FSNAU: http://fsnau.org/ipc
3
FEWSNET, Food Security Alert, issued on 18 June 2012
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and delayed until August. As a result, the number of people in need will likely increase during the
second half of the year.
In Gedo and Lower and Middle Juba regions, rains were especially poor. Some households
reduced the area they planted. In addition, pest infestations, particularly crickets in parts of Bay,
Bakool, and Lower Shabelle, have further harmed standing crops. Cereal production in less
productive rain-fed cropping zones in the southern regions of Hiran, Bakool, Lower and Middle
Juba, and Gedo will most likely be below the Gu 1995-2011 average. Below-average production
is also likely in the surplus-producing regions of Bay and Lower Shabelle, though household
cereal stocks are expected to last through the coming Gu harvest in these areas. In addition to
Bay and Bakool, there are concerns that coastal areas in the north and northeast have also
experienced poor rains.
Access remains a challenge
Access remains a challenge for humanitarian workers. However, since the end of 2011, access
has improved in Mogadishu and in western parts of Somalia, including in Gedo region and in
Dhobley, a key town for humanitarian work in Lower Juba near the border with Kenya.
Mogadishu has seen an increase in humanitarian and development activities, with United Nations
(UN) agencies, international non-governmental organizations (NGOs), Turkish agencies and the
Organization for Islamic Cooperation (OIC) all participating. The Somali diaspora has also
increased investment in Mogadishu, mainly in construction and other business.
While the administration of ―newly recovered areas‖ in southern Somalia changed from Al
Shabaab to Transitional Federal Government (TFG)/TFG-allied forces, security in these areas
remained a key concern.4 Generally, humanitarian access did not improve in southern and
central Somalia in the first half of the year, but humanitarians proved that they can adapt to the
challenging environment by delivering to people in need.
The main access challenges were: the ban of many humanitarian agencies from operating in Al
Shabaab-controlled areas; on-going conflict and general insecurity, including detentions and
killings of aid workers; ambiguity over who is in charge of local administrations when power
changes hands; and impositions on humanitarian agencies or other interference with their work.
The security situation in the southern Somalia worsened during the period under review due to an
increase in military operations.5 The Kenyan Defence Forces (KDF) offensive in Lower Juba and
parts of Gedo continued throughout the period in review, including after the KDF was re-hatted as
a part of the African Union Mission in Somalia (AMISOM). Ethiopian National Defence Forces
(ENDF) took the towns of Belet Weyne, Hiraan region, Baidoa, Bay region, and Hudur, Bakool
region in the first months of the year. AMISOM and TFG-allied forces also increased operations,
taking control of the Afgooye corridor in May.
Al Shabaab continued to control most of the villages and rural areas surrounding Baidoa and
closed the main road from Mogadishu, hampering access to the town. The expulsion of
international organizations and some local NGOs from Al Shabaab-controlled areas remains a
key challenge, especially after the cessation of International Committee for the Red Cross (ICRC)
4

Newly recovered areas are areas that have been recovered by the Kenyan, Ethiopian, AMISOM and/or TFG
forces from AS occupation.
5
Some of these operations started at the end of 2011 but their mixed impact on access and security has been felt
throughout the first half of the 2012.
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operations earlier this year. The result is a greater reliance on local NGOs that do not always
have the ability to absorb the workload at the level of the organizations they are replacing.
Monitoring and evaluation has also become a greater challenge and security concerns have
brought about a more cautious approach toward programming. Nonetheless, humanitarians
remain committed to helping those in need through more innovative programming, such as the
use of food vouchers, and through strengthening the capacity of local NGOs.
Displacement from the Afgooye corridor stress settlements in Mogadishu
Following the AMISOM/TFG announcement in February that it would push into the Afgooye
corridor, an estimated 40,000 internally displaced people (IDPs) were displaced from the corridor
in February and March, with most travelling to Mogadishu. An additional 20,000 IDPs were
displaced after AMISOM/TFG forces actually staged their operation in May. While AMISOM/TFG
successfully minimized civilian casualties during the operation, the resultant displacement has
further stressed IDP settlements in Mogadishu.
The AMISOM/TFG movement into the Afgooye corridor also challenged previous estimates of the
numbers of the IDPs in the corridor. The displaced population figures have always been volatile
and difficult to verify as a result of secondary and tertiary movements between Afgooye town, the
corridor and Mogadishu, as well as movements to other parts of southern Somalia, including Bay
and Bakool. A very large number of IDPs in the Afgooye corridor were originally from Mogadishu
and have returned there. A proportion of the original displaced population is also probably still
residing in the corridor, having moved out of temporary shelter into more permanent homes.
However, it will be impossible to verify any number with certainty until population movements
stabilize and access improves.
Somaliland
Although the humanitarian situation in Somaliland significantly improved over the past five
months, pastoral communities and the urban poor continue to struggle as food and fuel prices
rise with the depreciation of the Somaliland shilling against the United States (U.S.) dollar.
Pockets of IDPs residing in Somaliland opted to return to their areas of origin in southern and
central Somalia, mainly to Mogadishu. An appeal was launched in late June to respond to the
needs of communities affected by drought in the northern coastal strip. Instability in the eastern
regions of Somaliland continued following last year‘s declaration of Khaatumo State, comprising
parts of Sool, Sanaag and Cayn regions as well as Buhoodle town in Togdheer region.
Puntland
In Puntland, successive poor rains, coupled with a large IDP population from southern and central
Somalia, Sool and Sanaag stressed the coping mechanisms of vulnerable groups. The
inhabitants of the coastal areas, including pastoralists from the Bari region and IDPs are most
affected by food insecurity. High levels of malnutrition still exist, but have stabilized. A key
priority remains the search for durable solutions for long-term IDPs. Reports of an influx of Al
Shabaab militias fleeing from the south into the Galgala Mountains raise the concern of a
possible deterioration of security and access.
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2.2 SUMMARY OF RESPONSE TO DATE
FOOD SECURITY CLUSTER
At the beginning of the year, the Food Security Cluster (FSC) planned to assist 1.8 million people
on average per month with unconditional transfers to households in acute crisis (IPC Phase
Three and above) as their first response priority (improved access to food). According to the FSC
members‘ reports over the first five months of the year, an average of 980,000 people were
reached each month. The difference between the planned and actual figures is due to a
combination of funding and access constraints, as well as the retargeting of households to
receive conditional livelihood transfers given the improved food security situation in the post-Deyr
2011/12 period.
For the second response priority objective (livelihoods investments), the maximum number of
people assisted during any month was over 1.6 million, while the monthly average was over
820,000 people.6 Households were given conditional transfers to build livelihood assets, as well
as seasonal livelihood inputs (seeds for agricultural households, and livestock treatment and
vaccination), which corresponded to the seasonal variation of need during the year. The
numbers reflect the improved – but still critical – food security situation in Somalia post-Deyr
2011/12 and the retargeting of households from receiving unconditional transfers to conditional
transfers in the first half of 2012. Under its third objective (to provide safety nets), the FSC
members assisted around one million people a month, just slightly exceeding its target due to the
changing food security situation, most notability around Banadir region.7
The continuation of the Al Shabaab operational ban of FSC members, and in some cases
unofficial bans on particular forms of assistance, has meant that the scale of projects
implemented by the FSC members around objectives one and three has been limited.8 With only
half of the funds requested by the FSC in the CAP received, the FSC members have prioritized
operations related to saving lives, addressing acute needs and seasonal livelihood inputs. The
major achievement of the FSC is the cluster‘s ability to meet the seasonal needs of populations in
rural and urban areas. For example, in April, 88% of the households in crisis in urban areas and
IDPs in urban areas were assisted with safety net-focused programmes that provide regular and
predictable assistance through specific targeted criteria; and, 72% of the rural population in crisis
was targeted with responses to improve their access to food during the lean season. Around
60% of the targeted rural population was reached with seasonal livelihood inputs to contribute to
improved performance during the upcoming Gu harvest.
However, as a result of reduced funding, particularly in Somaliland and Puntland, the FSC
members were unable to implement their resilience-based activities that focus exclusively on
6

The second priority objective of the FSC is to ―provide seasonally appropriate and livelihood-specific
investments to protect and increase production capacity of livelihood assets and prevent further deterioration of
household asset holdings by restoring productive assets and building resilience to withstand future shocks‖.
7
The third priority objective of the FSC is ―In coordination with the Education, WASH and Health Clusters, provide
social safety nets that focus on urban populations in emergency, crisis and stressed that are at risk of falling into
crisis and strengthen existing public services which serve so as to protect vulnerable populations from falling into
crisis or provide them with assistance to reduce their vulnerability‖.
8
The first priority objective of the FSC is ―Focusing on populations in famine, emergency and crisis (during lean
seasons), provide immediate household access to food and essential non-food requirements through emergency
food, voucher and cash responses to populations in crisis with an emphasis on close coordination with the
nutrition cluster ensure complementary blanket and targeted nutrition interventions as necessitated by the
nutrition situation‖.
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developing livelihood capacity to anticipate and manage risk and adapt to, cope with, and recover
from shocks. Examples of these types of activities over a longer period of time include: water
harvesting, animal redistribution to destitute formal pastoralists, improving access to markets
through the renovation of market shelters and road culverts, and diversifying marginalized
livelihoods.

WATER, SANITATION AND HYGIENE (WASH) CLUSTER
At midyear, the WASH Cluster was on track to meet its key mid-year targets: 1) improved access
to sustained safe water (87% or 1,157,127 targeted beneficiaries); 2) hygiene promotion
campaigns (55% or 1,264,455 targeted beneficiaries) and 3) increased access to sanitation
facilities (100% or 601,116 targeted beneficiaries). These WASH interventions strengthen the
resilience of the community against future droughts and acute watery diarrhoea (AWD) and
cholera. After key agencies were banned from southern Somalia in November 2011, the cluster
successfully established a new system to address the resulting gaps for AWD and cholera
prevention and response. The new system increased the role of the cluster in prevention and
response at the national, regional and district levels; built on the regular WASH Cluster meetings
now held in all regions; and enhanced the role of district-level focal points for AWD/cholera and
flooding. Regional supply hubs were established to improve access to key WASH supplies. This
new AWD response strategy was considered a key factor in ensuring there have not been any
AWD or cholera outbreaks during the first Gu rains. Other factors for the reduced outbreaks to
date are the increased access to sustained sources of safe water and improved hygiene
practices. The Somalia-specific emergency hygiene promotion package, which was developed in
2011, includes items to cater for the different needs of women, men, boys and girls. This
package is part of a participatory approach, and is also used in nutrition/health centres, schools,
IDP settlements, and communities. Involvement of agencies in cluster reporting has also
improved, with 97% of agencies in the who, what, where, when (4W) matrix providing updates
prior to the MYR of the CAP. The matrix includes CAP and non-CAP projects. The data are
used to provide useful information to agencies and regional clusters to improve their response.

HEALTH CLUSTER
Most of the cluster‘s response plan activities are on target at midyear. Primary health care (PHC)
access has not been significantly affected by the November 2011 Al Shabaab ban. The
establishment of 29 new health posts and 14 mobile clinics covered gaps in PHC services for
high-risk populations, Outbreaks in Balcad, Middle Shabelle region were also responded to
appropriately. Rapid health assessments of IDP settlements and camps started in May.
Emergency obstetric care (EMOC) is also being rolled out. Three trauma centres (two in
Mogadishu) were established as planned, but service levels are not sustainable with the current
support being provided to secondary health care facilities. In Mogadishu, the main strategy is to
reduce avoidable morbidity in areas of particular vulnerability. Disease outbreak contingency
planning, prepositioned supplies (including for post-rape treatment), and training are in place. In
the meantime, response time of investigations has been reduced. Implementation of the Child
Health Days (CHDs) activities has achieved 89% coverage for measles, which is much higher
than the anticipated targets in southern and central Somalia. The first round of training for
partners on communication and strengthening partnerships was conducted in southern and
central Somalia and Somaliland. An orientation meeting for Puntland health partners was held in
Garowe. HIV interventions, such as anti-retroviral treatment (ART), voluntary counselling and
testing (VCT) centres, prevention of mother to child transmission (PMTCT) and care and support
14
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for people living with HIV continued to be supported in Puntland, Somaliland and South Central,
with the participation of humanitarian agencies, including the United Nations High Commissioner
for Refugees (UNHCR) and the World Food Programme (WFP).

Food Assistance Mogadishu Media mission by Abdi Noor/OCHA

NUTRITION CLUSTER
Despite operational challenges, such as the ban of key organizations in the south in November
2011 and continued access constraints, the cluster has been able to surpass the mid-year targets
for most indicators by working with dedicated local NGOs and through remote management. The
cluster has reached 256,414 children with treatment for acute malnutrition (175,469 moderately
malnourished and 80,945 severely malnourished). The cluster was unable to achieve the target
for the treatment of malnutrition in pregnant and lactating women (PLW) mainly due to shortages
of supplies. Most of the organizations involved in the treatment were able to provide 50% of the
basic nutrition service package (BNSP). Despite the low coverage of the overall programme for
PLW, management of acute malnutrition, immunization, support of optimal infant young child
feeding (IYCF), deworming, prevention and management of common illnesses, and monitoring
and surveillance services were offered at health facilities and at the community level. Community
outreach services improved nutrition service delivery as a whole, including the provision of
BNSPs.
In the food-based intervention for the prevention of acute malnutrition, the cluster covered
379,798 children and PLW (or 24% of the 1,590,000 targeted beneficiaries) in Somaliland,
Puntland and Hiraan, Bakool and Gedo regions during the first six months of the year. A total of
76,229 households (38% of target) in Gedo, Hiraan, Bakool, and Lower Juba were reached with
blanket supplementary food rations. Inaccessibility hampered the programme from covering all
districts within the targeted regions. The IYCF strategy and action plan for the northern zones
was launched and endorsed by the Government and plans are underway for the completion of
the strategy for the south-central zone. Nutritional support for people living with HIV, especially
IDPs and orphans, was provided by WFP in HIV and tuberculosis (TB) treatment centres.
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SHELTER/NON-FOOD ITEMS (NFIS) CLUSTER
The mid-year target for emergency assistance packages (EAP) distributed in Somalia was
505,000 beneficiaries. Shelter Cluster members have distributed 78,965 EAPs reaching 472,620
beneficiaries (93% of MYR target) in Somalia since the beginning of the year. Out of the 78,965
EAPs, 80% (63,521) were distributed by CAP partners. 90% of all EAPs were distributed to
428,040 beneficiaries who reside in southern Somalia. The overall coverage for EAPs now
stands at 34% countrywide. This distribution figure is, however, very uneven, with averages of
46% and 18% in southern and central Somalia, and poor coverage in Puntland (6%) and
Somaliland (0%).
Cluster members have been able to provide 25,075 households with transitional shelter,
representing 65% more shelter than projected (15,000 households). Out of these households,
12,331 (49%) were reached by partners participating in the CAP. This coverage was achieved
through projects funded by the emergency reserve mechanism of the Common Humanitarian
Fund (CHF) in response to the rains in Mogadishu, and the completion of shelter projects in the
Bari Region. With these CHF-funded projects completed, the cluster is concerned that there is
very little funding in the pipeline for areas outside of southern Somalia and that the gains made in
these regions may be lost due to inadequate funds.
To date, 350 families (2,100 IDPs) have returned from Mogadishu to Bay region. The mid-year
target of 5,000 households returning to their place of origin has not been achieved, largely due to
a lack of funds. Given sufficient funding, cluster partners will need to carry out these activities in
the dry period between the Gu rains and the Deyr rains, which begins in October. Cluster
partners have also started consultations with communities, aimed at facilitating durable solutions
for displaced populations through return and relocation where possible and appropriate.9
In Puntland, 1,700 households were assisted to relocate from congested IDP settlements in town
to planned settlements with better access to services and appropriate shelter, usually built with
corrugated iron. Land tenure, ranging from five years to life, has been negotiated with the
authorities. The cluster continues to emphasize mainstreaming gender and protection in its
interventions. Currently, the main initiatives are lockable doors on buuls, dignity kits for women
and fuel efficient stoves. The cluster has prioritized fuel efficient stoves as one of the four pillars
of its strategy. It is anticipated that this initiative will be rolled out, in phases, to all the regions of
Somalia as funding becomes available.

PROTECTION CLUSTER
Protection programs remain severely underfunded at the mid-year mark. Overall delays and/or
limited funding have hampered implementation of the planned activities. As a result, many needs
are not being met.
Nonetheless, service delivery interventions, including psychosocial, medical and referral
programmes were implemented across all zones with a focus on the south-central zone, where
80% of Somalia‘s IDPs reside and 52% of protection violations were recorded. 18,239 survivors
of protection violations received services, including medical, legal and psychosocial support,
9

The cluster is in the process of facilitating consultations with affected IDP populations, traditional and religious
leaders and Puntland authorities. The goal is to identify appropriate transitional shelter options, establish
information management systems on various settlements in the region and to explore land tenure issues affecting
IDPs in the region. Recommendations from these consultations should inform a long-term strategy for developing
and maintaining secure and sustainable IDP settlements in Bossaso, Puntland.
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while 16,453 children attended 127 child-friendly space (CFS) programmes in southern and
central Somalia and Puntland (the figures are not cumulative because the same children may
attend the same space for multiple months.) The children were referred to a number of services
for treatment of violations, such as sexual violence and child abuse, in addition to receiving
medical and nutritional support. A family tracing and reunification (FTR) project registered 1,657
people between January and April. Using an online system, 417 profiles were revisited once and
197 profiles were revisited multiple times and at least 1,300 names of missing people were
targeted. The NGO implementing the FTR project is also assisting 300 unaccompanied children
with psychological support and life-saving services and items, including medical care. Dignity kits
were provided to 500 adolescent girls as part of an integrated WASH and child protection
response in Togdheer region. Child protection committees comprising 19 males and 24 females
were established in IDP camps in Bossaso and Garowe. Thirty solar street lights to address
gender-based violence (GBV) were installed in Halabokhad IDP settlement in North Galkayo and
handed over to the community in March.

Protection displacement from Afgooye Feb by Curreri/UN

EDUCATION CLUSTER
Despite a lack of new funding in 2012, Education Cluster partners provided over 433,000 children
(45% of them girls) the opportunity to learn in approximately 2,000 formal and non-formal
educational institutions in drought impacted areas. By providing education as part of an
integrated approach that included the use of food vouchers and teacher incentives, humanitarians
helped to stabilize population movements in parts of Somalia.
Education Cluster partners surpassed the mid-year targets for construction and rehabilitation of
learning spaces. However, without additional funding, this may not progress for the remainder of
year (emergency education activities were conducted with carry-over funds from the 2011 CAP).
The Education Cluster constructed 138 temporary learning spaces against the targeted 40, and
rehabilitated 66 learning spaces by the end of May against 50 targeted. Approximately 273,000
children (41% girls) received educational and recreational material. The number of learners and
teachers benefitting from life-saving messages at schools and/or CFSs has reached 70,623
children and teachers against the targeted 200,000. The number of teachers receiving incentives
from the cluster reached 1,730 against the target of 4,500. The number of children benefitting
17
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from school WASH facilities is 61,150 against a target of 100,000 children. Youth interventions
were severely hampered due to a lack of funds. Cluster partners only enrolled and assisted
2,299 youth (25% girls) as opposed to the 15,000 targeted for mid-year.
Additional challenges included access limitations, restrictions on the transportation of supplies,
and the ban on key Education Cluster partners. Nonetheless, the cluster continued to enroll
students and maintain learning and recreational activities without major interruption. However,
partners were unable to expand a secondary education and vocational training program for
children at risk due to lack of funds. Disaster risk reduction (DRR), preparedness and response
was another priority for 2012 that was hindered due to the low capacity of partners on the ground
and lack of funds.

LOGISTICS CLUSTER
In line with the mid-year target, an average of the equivalent of 1,000 metric tonnes (MT) of space
was made available each month on vessels bound for Somalia. The majority of cargo
transported was NFIs with low weight to volume ratio. Overall, 1,125 MT (over 4,200 m³) were
shipped to Somalia on behalf of 18 organizations (14 international NGOs and four UN agencies)
in the first five months of 2012. In addition, the cluster produced 35 information management
products, including snapshots of logistics infrastructure, situation reports and physical road
accessibility maps. CAP 2012 storage targets were not reached. This was due to agreement by
participants in February that a common storage facility in Mogadishu was no longer required. As
part of contingency planning, five mobile storage units (MSUs) were purchased and are now in
Mogadishu, available for participants to lease free of charge. The UN Humanitarian Air Service
(UNHAS) transported over 9,400 passengers to locations in Somalia and airlifted more than 94
MT of light cargo, surpassing the CAP 2012 target for passengers. Eight medical evacuations
were conducted. The port rehabilitation project trained 28 port personnel, and installed
communications equipment at the marine tower in Mogadishu‘s port. However, the construction
of a warehouse at Berbera‘s port was not initiated, as the original plot of land was abandoned. A
suitable plot has been acquired, but the new area will need to be developed before construction
can begin.

ENABLING PROGRAMMES10
The goal of Enabling Programmes is to support relief and humanitarian operations in Somalia
through effective coordination, risk management, security support, needs assessments and
outreach.
In the first half of the year, OCHA supported efforts to improve regional-level coordination through
support to the cluster system. Clusters focused on strengthening their field focal points, including
by ensuring that staff with appropriate skills hold these positions. Existing inter-cluster
coordination forums in Somaliland, Puntland, Mogadishu, and Gedo were strengthened, while a
new coordination structure was established in Dhobley to cover the Jubas. In areas where
access has improved, humanitarian gap analysis and response plans were prepared by multisectoral teams comprised of UN agencies and NGOs (local and international). In Mogadishu, the
capacity of clusters has been increased through greater support from Nairobi and through
deployment of additional staff for the OCHA office in Mogadishu. In response to the famine, the
number of actors responding to the crisis substantially increased, mainly in Mogadishu. This
10

Enabling Programmes is not an official Somalia cluster; however, it is used to plan and appeal for common
support services, such as coordination and security.
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necessitated a need for more collaboration with humanitarian actors that were not formally part of
the OCHA coordination network. Most clusters have managed to establish strong partnership
with these actors, namely Islamic charities and Turkish organizations.
To increase security to enable operations to reach those in need, the UN Department of Safety
and Security (UNDSS) doubled its presence in Mogadishu and all hubs in Somalia in the first half
of the year. This resulted in increased interaction with the humanitarian community, including UN
agencies, funds and programmes, international NGOs (INGOs), and implementing partners, as
well as state agencies. UNDSS implemented a medical emergency project to provide medical
support, training and capacity-building. The project is open to INGOs, other non-UN entities and
implementing partners. UNDSS set new modalities of movement independent from military
forces (AMISOM) in Mogadishu, and increased support to non-UN entities operating in Somalia.
It continues to support UN entities in terms of decision-making, security coordination, and security
assessment of access opportunities in new areas for humanitarian intervention. This occurs
particularly in southern and central Somalia, for which a dedicated task force was set up.
Working closely with UNDSS, the NGO Security Programme (NSP) produced roughly 300 ad-hoc
briefing for NGOs, 220 daily reports, 40 weekly reports, 30 advisories, and approximately 20 bimonthly security meeting briefs for NGOs during the period under review. NSP produced maps
on areas of influence, organized 15 Hostile Environment Individual Safety trainings for some 350
participants, as well as first aid trainings. NSP also directly supported NGOs during crises during
at least ten major security incidents, and organized regular security risk assessment missions.
FSNAU conducted assessments and analysis on food security, nutrition and livelihoods;
produced publications; gave presentations, briefings and media interviews; and conducted
trainings for government focal points as well as for NGO staff to prepare baseline studies and
nutrition surveys (April-May 2012). FSNAU also hosts the Gender Standby Capacity project for
Somalia.
In the period under review, Radio Ergo provided a common communication service to the
humanitarian community, enabling agencies to engage in crucial channels of dialogue with
Somali populations in support of the delivery of humanitarian aid. This enabled communities to
voice their needs and concerns, and agencies to convey information on response.
The Somalia NGO consortium provided a vibrant mechanism for information exchange and
coordination, effectively facilitated common advocacy, and strengthened communication and
coordination between NGOs.
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2.3 UPDATED NEEDS ANALYSIS
FOOD SECURITY, LIVELIHOODS AND NUTRITION
At the time of the MYR, an estimated 2.51 million people in Somalia faced acute food insecurity
(IPC Phase Three and above), with the majority (73%) residing in the southern regions. The
situation has indeed improved considerably since 2011, when 750,000 people faced famine (IPC
Phase Five) in six areas in the south and four million people in the country were in need of
emergency assistance. The dramatic improvement in the food security situation was largely due
to the massive scale-up in the delivery of aid made possible by generous donor support and the
exceptional harvest at the beginning of the year. Among the 1.5 million Somalis who are no
longer in crisis, almost 1.29 million are in a stressed food security situation (IPC Phase Two).
They will be at risk of sliding back into crisis without sustained assistance.
A fuller picture of the reasons for the improvements in the food security situation recognizes a
combination of factors, including: the sustained and substantial humanitarian response to
households in crisis, including improved access to food and livelihood investment; the
extraordinary Deyr 2011/12 rain-fed agricultural production; a decline in cereal prices from an alltime high in 2011; an overall decrease in the cost of living, and improved labour availability. In
addition, strong livestock prices/sales enabled poor agrarian, agropastoral and pastoral
households that did not lose their livestock to double or triple the amount of cereals they could
obtain compared to last year by selling a goat or working as casual labourers.
The nutrition situation has also demonstrated steady improvement since the peak of the famine
when an estimated 190,000 children suffered from severe acute malnutrition (SAM) (13% of the
total). However, an estimated 323,000 Somali children (22% of the estimated 1.5 million children
under-five) are currently acutely malnourished, with 93,000 (6% of the total) severely
malnourished.
Of the severely malnourished children, 80% are in the southern regions, where providing the vital
services they need for survival is most challenging. Analysis conducted in January 2012 showed
an extremely critical nutrition situation (global acute malnutrition [GAM] rates are above 30%) in
Juba riverine areas and Bay region.11 Integrated analysis of the nutrition data from health
facilities and selective feeding programmes in Hiraan, Bakool, Gedo and Lower Shabelle
indicated some improvement, from an extremely critical nutrition situation in July/August 2011 to
a likely very critical situation at present. In April 2012, Mogadishu survey results indicated
reduced malnutrition levels, both among residents and IDPs, while mortality levels fell below the
famine threshold (2/10,000/day) that persisted until December. Urban populations and IDPs in
Mogadishu are currently in serious and critical nutrition phases, respectively, which is an
improvement from the very critical phase last December. Populations in central Somalia,
Somaliland and Puntland were classified in serious to critical nutrition phases as of January
2012.
The April to June Gu rainy season was characterized by a late onset, light to moderate intensity
rains, and predominantly uneven distribution, particularly in the southern and central parts of
Extremely critical: GAM levels of over 30% (Nutrition Cluster – under discussion); very critical: GAM levels of
over 20% (WHO); critical: GAM levels of 15%-19.9% (WHO); serious: GAM levels of 10%-14.9% (WHO).
11
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Somalia. However, rainfall performance was slightly better in the Shabelle regions, which
normally account for 65% of Gu cereal harvests. In southern Somalia, the Gu is the major
agricultural season, contributing about 70% of the total annual domestic supply of cereals. The
cereal stocks from the previous Deyr season are available to the majority of middle and better-off
households. However, poor farming households have limited stocks in only a few areas (Lower
Shabelle, Bay and Juba riverine) and these were projected to last only until the end of June or
July. Thus, the Gu crop performance, which is expected to be below average, will have a major
impact on poor households‘ food access, particularly in riverine areas (Juba and Shabelle) and
Bay region—areas where poor households generally collect five to six months of cereal supplies
during the Gu harvest.
The food security outlook is more optimistic for pastoralists. In most areas of Somalia, pasture
and water are available, livestock are in average condition, and livestock production/reproduction
is expected to improve in the second half of the year. Livestock prices are favourable and are
likely to increase further with a rise in demand during the upcoming festivities of Ramadan (JulyAugust) and Hajj (October). Livestock exports through northern ports (Bossaso and Berbera) in
the first quarter of 2012 were 42% higher compared to the same period last year. With the
expanded access to current export markets and improved port facilities, livestock exports will
likely account for a large portion of the country‘s foreign exchange earnings. Sheep pastoralists
along the Indian Ocean coastline of central and northern zones, particularly the Bari region, face
below average to poor rangeland conditions and limited migration opportunities. Pastoral
destitution has been observed in this area in recent years, following several seasons of drought
that severely eroded livestock assets. In addition, fishing, which is a supplementary source of
income for pastoralists, is severely affected by piracy-related insecurity along the coast.

IMPLICATIONS FOR RESPONSE
Even in years in which crop production is average, Somalia produces less than half of its cereal
requirements and heavily depends on imports (cross-border/through the ports) and humanitarian
food supplies. For poor urban and rural households, particularly in southern regions, locallyproduced cereals (maize and sorghum) are preferred over expensive imported ones (rice and
wheat). The provisional cereal balance sheet for 2012 – which is based on commercial import
estimates, the current year‘s Gu crop production, carry-over stocks from the Deyr harvest, and
the humanitarian food supply – indicates a cereal deficit of about 200,000 MT. Given the lessthan-promising cereal crop outlook, continued humanitarian support will be necessary through the
end of 2012. This support is crucial to ensure adequate access to food, particularly for the IDP,
urban and agropastoral populations, all of which are highly dependent on food purchases from
the market.
In addition to food access, disease incidence (associated with consumption of unsafe water and
lack of healthcare services) contribute to high malnutrition levels in Somalia. According to World
Health Organization (WHO) estimates, the leading causes of morbidity include suspected cholera
in southern Somalia and Puntland, confirmed malaria in central zones, and suspected measles in
Somaliland.12 Continued humanitarian support in the health and WASH sectors is essential,
particularly in southern regions. Nutrition projections through June 2012 based on seasonal
trends of health and food security indicators suggest that the situation is likely to remain within the
serious to critical phases in the northern and central regions, and in a very critical phase in the
12

Somalia Emergency Health Weekly Update, May 19-25, 2012 bulletin, WHO.
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south. Currently, an estimated 323,000 acutely malnourished children (22% of children underfive) require specialized nutrition services in Somalia.13

BASIC SERVICES
Millions of Somalis have no access to basic social services such as WASH, health, HIV
prevention and education due to conflict, floods and recurrent drought. Another challenge results
from the absence of government institutions with the capacity to provide basic services for over
two decades, particularly in southern and central Somalia. As a result, girls, boys, men and
women require sustained access to safe water, and sanitation and good hygienic practices to
reduce the risk of AWD and cholera outbreaks, and increase their resilience to future shocks.
The most vulnerable groups are acutely malnourished children (323,000), newly displaced and
existing IDPs, people living in districts at high or medium risk of AWD or cholera (4.7 million),
children enrolled in school, who are often more at risk of disease (580,000), and populations in
drought-prone areas.14 Improved sanitation in Mogadishu and other AWD- and cholera-prone
areas is also required, including latrines that can be emptied, a safe site for sludge disposal, and
sustainable income-generating mechanisms to de-sludge latrines.
Based on the WASH Cluster analysis, 1.4 million people still need sustained access to water, with
large numbers in need in Lower Shabelle and Bay and IDP settlements in peri-urban areas in
Woqooyi Galbeed and Bari regions, while 1.3 million people still need temporary access to water,
particularly in Bay, Galgaduud, Mudug, and in IDP settlements peri-urban areas in Bari, Togdheer
and Woqooyi Galbeed. 900,000 people lack access to sanitation, including in Lower Shabelle,
Bay, Galgaduud and Mudug; and 2.5 million people still need hygiene promotion, with needs
greatest in Lower Shabelle, Bay, Middle Shabelle, Mudug and in IDP settlements in peri-urban
areas in Woqooyi Galbeed.
Maternal and child mortality in Somalia remains among the highest in the world. The maternal
mortality rate (MMR) is estimated between 1,000 and 1,600 per 100,000 live births, while the
infant mortality rate (IMR) is 109 per 1,000 live births and the under-five crude mortality rate
(CMR) is 108 per 1,000 live births.15 Reproductive health, including safe pregnancy, delivery, and
postpartum care, are among the healthcare priorities. Routine immunization is a priority which
cannot be substituted with CHDs and ad hoc immunization campaigns. Fully functional PHC
facilities are needed to provide facility-based and outreach routine immunizations with a goal to
reach minimum coverage levels; however, at present only 252 PHC facilities provide
immunization and only 154 provide outreach routine immunizations.16 In addition, more PHC
services are needed in districts of Banadir, which had previously been adequately covered, as
well as in the newly accessible areas of Bay and Hiraan. There is a need for improved monitoring
of health facility capacity and management in order to attain basic quality healthcare services
delivery. Additionally, behaviour change and communication needs to be improved with the
expansion of community-based health programmes, including HIV prevention, are targeted as a
high priority.
According to two rapid assessments (August and October 2011) carried out by the Education
Cluster in southern and central, an estimated 1.8 million children between the ages of five and 17
years are not in school. Parents, teachers and communities list their priority needs as school
13

FSNAU.
WHO, UNDP, and the Education Cluster
15
MICS 2006
16
Health Cluster 4w (Jan-March 2012)
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feeding, teacher incentives, learning materials and construction/reconstruction of schools and
WASH facilities. Both surveys raised the concerns of substantial student drop-out rates in
southern and central Somalia if education is not supported. The current education coverage and
response supports only 20% of the school-aged population. The existing condition of learning
spaces is a major issue in many regions, particularly in the south. According to the TFG Ministry
of Education, approximately 92 public schools in Mogadishu need rehabilitation.17 Some of these
schools are either closed or partially functioning due to lack of or inadequate infrastructure
facilities. At the same time, the TFG/AMISOM offensive in Afgoye area forced thousands of
school-aged children to leave schooling and move with their families to Mogadishu and adjacent
areas. This overstretched the capacity of existing learning spaces. The return of IDPs and
refugees in Bay, Bakool and Middle/Lower Juba will further complicate and restrict/limit the
access of children into education facilities.
Lack of educational supplies and monthly incentives for teachers are going to be major issue in
the next academic year, which could result in large numbers of dropouts in some regions, as
most partners are unable to procure and transport supplies such as textbooks in the first and
second quarter of this year due to lack of funds.

PROTECTION
Conflict continued to contribute to displacement during the period in review. Indeed, the security
situation remained precarious and in some areas deteriorated due to increased fighting between
Al Shabaab and pro-TFG forces in southern and central regions. Somaliland military forces
clashed with forces supporting the self-proclaimed Khatumo state in Sool and Togdheer regions,
resulting in displacement, death, and loss of property.
Between January and early May, the Population Movement Tracking (PMT) system recorded
176,200 displacements throughout Somalia, with most movements taking place in southern and
central Somalia where over one million of the estimated 1.36 million IDPs reside. It is estimated
that half of Somalia‘s IDPs reside in areas where transitional shelter is suitable. These long-term
displaced (more than six months) are in need of improved shelter in addition to basic EAPs. In
the meantime, IDPs and the poor remain particularly susceptible to environmental and conflictrelated shocks. With their coping mechanisms weakened, many are forced to relocate when
shocks do occur, exposing them to concomitant protection risks.
Violations of human rights were reportedly committed by all sides to the conflict, with the
displaced and returnees heavily victimized. GBV, child labour, forced recruitment of minors, child
trafficking, and children living in the streets in major towns of Somalia are examples of protection
concerns being addressed by the Protection Cluster. Sexual violence, in particular, remains the
most common form of GBV in all areas of Somalia; as a consequence, priority activities remain
emergency response to survivors (medical, psychosocial and legal). These violations are often a
consequence of weak rule of law and non-functional governance structures.
The Protection Monitoring Network (PMN) recorded 973 incident reports involving 2,379 victims
between January 2012 and the end of May. Most of the reported violations were in southern and
central Somalia (1,363 victims), followed by Somaliland (850 victims) and Puntland (165 victims).
Family members have been separated and are not in contact with each other due to conflict,
natural disasters, and forced recruitment. Though the actual number of separated family
17
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members is unknown, one NGO alone working on this issue recorded over 3,000 men and
women (including over 470 children) not being in contact with their family members.
Overall, human rights defenders and humanitarian agencies face difficulties in assessing the
protection situation, and reporting on and assisting survivors of human rights violations. Mixed
migration including the smuggling and trafficking of children is being reported in Puntland. In
southern and central Somalia and in Puntland, IDPs are threatened with relocation and/or
―deportations.‖ Restrictive security policies in Puntland led to ―deportation‖ and eviction of IDPs,
while in Mogadishu, IDPs were evicted from public buildings without due process and without the
Government providing safe and adequate alternatives.
GBV and HIV issues remain
underreported due to social stigma towards those infected with HIV and GBV survivors.
Displacement due to lack of food, conflict and sudden onsets of natural disasters, especially
floods, during the Deyr and Gu periods continued in all areas of Somalia in 2012. Many IDPs
and returnees already are in need of shelter and NFIs and the need is expected to increase as
the year progresses.
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2.4 ANALYSIS OF FUNDING (as of 30 JUNE 2012)
During the mid-year review of the Somalia
2012 CAP, the original requirements of $1.52
billion were decreased to $1.16 billion. These
requirements take into account new needs
assessment
information,
humanitarian
organizations‘ capacity to deliver, and the
prevailing access challenges in parts of
Somalia. The largest reductions were made in
FSC (49%), Nutrition (30%) and Health (9%).
By the end of June, $576 million of funding
(49.5% of revised requirements) had been
reported. This includes $134.2 million in carryover funds from 2011, which means that $442 million in new funding was received this year.18
The current funding level is slightly higher than the 47% reported at mid-2011 and lower than the
56% at mid-2010; however, in absolute terms the amount of funding (both total amounts and new

contributions) is considerably greater.

The current funding coverage across clusters is uneven: The best-funded clusters are Logistics
(58%), Enabling Programmes (56%), Food Security (55%) and Nutrition (42%).19 Five clusters
are less than 25% funded: Shelter (24%), WASH (23%); Health (20%), Protection (21%), and
Education (18%).

18

The carry-over of $134 million includes the CHF ($4.1 million), and the Food Security ($100.5 million), Nutrition
($25 million) and Enabling Programmes Clusters ($4 million).
19

Food security includes both food assistance and agriculture/livelihoods projects. The coverage of food
requirements is 58.1%, while the coverage of agriculture and livelihoods projects is 20.6%.
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NGO projects make up 32% ($478.2 million) of all
appeal requirements; however, funding coverage for
these projects currently stands at just 18%. This
contrasts greatly to last year when NGO
requirements were covered at more than 50% by the
end of the year.
Contributions to the CHF ($71 million, including new
contributions and carry-over) account for only 16%
of new CAP funding in 2012, or only 10% of all
available humanitarian funding for Somalia,
compared to 27% of new CAP funding by June last year. No CERF funding was received to date
in comparison to 2011, when significant CERF funds ($53 million) were mobilized both before and
after the famine declaration. By early March, CHF funding of $50 million was available for the
first standard allocation and the emergency reserve.
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The first CHF standard allocation for this year, in total $40 million, began in March. Early pledges
to the CHF from donors made it possible for the first funds to be disbursed in late April 2012.
Most of the funding ($18.8 million) has been directed to life-saving interventions aimed at
lowering malnutrition, morbidity and mortality rates of populations recovering from severe drought
and famine. An additional $18.8 million was allocated to improve the conditions of secondary and
newly displaced populations, including developing coherent sustainable solutions for returnees.
About $0.5 million was used to provide life-saving AWD/cholera prevention and preparedness in
densely populated high-risk areas. The remaining $2 million was used to support critical common
services, including UNDSS, NGO Security Programme and crucial cluster coordination activities
in Mogadishu. The emergency reserve of the CHF was used to respond to outbreaks of
AWD/cholera and other acute needs in southern Somalia, and to support critical livelihood
interventions in the coastal strip of northern Somalia. An additional $40 million is required to
support the CHF‘s second allocation in August.

CHF WASH project Puntland Bashir /OCHA
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3. REVISED STRATEGIC PRIORITIES, STRATEGY
AND PROGRESS AGAINST CAP 2012 STRATEGIC
PRIORITIES
3.1 Revised Strategic Priorities
Following the review of the humanitarian situation at mid-year, the strategic priorities of the CAP
2012 were revised to eliminate reference to ―population in famine‖. At the same time,
―malnourished children and households with malnourished children‖ were added as part of the
target population (under strategic priority one). Populations living in humanitarian emergency and
crisis will continue to be targeted with life-saving assistance and livelihoods stabilization activities.
In strategic priority two, people living under stressed conditions (IPC Phase Two) were added to
be targeted with livelihood incentives. In strategic priority three, a ―minimum package of basic
services‖ has been replaced by ―an integrated package of basic services.‖ The revised MYR 2012
strategic priorities are as follows:



Provide immediate and integrated life-saving assistance to malnourished children,
households with malnourished children and people living in humanitarian emergency and
in crisis, to reduce mortality and prevent further displacement.



Stabilize and prevent the deterioration of livelihoods for populations in humanitarian
emergency, crisis and stressed conditions through the protection and restoration of
livelihood assets and through early recovery, resilience-building, emergency
preparedness, DRR, and social/productive networks.



Provide vulnerable women, men, boys and girls, including but not limited to IDPs, with
equal access to an integrated package of basic services.



Strengthen the protective environment for civilian populations by increasing response to
protection violations, and through engagement with duty bearers and communities.

3.2 Strategy for the remainder of the year
The CAP 2012 response strategy remains valid. The number of people in acute crisis decreased
from four million to 2.51 million (FSNAU). However, an additional 1.29 million people are in a
stressed food security situation and are at risk of sliding back into crisis without sustained
support. The focus of the strategy for the remainder of the year will be on stabilizing and
preventing the deterioration of livelihoods for people in humanitarian emergency, crisis and
stressed conditions through life-saving and resilience-building activities.
Special attention will be given to Mogadishu. In line with the Humanitarian Country Team‘s (HCT)
Mogadishu strategy, partners will focus on providing an integrated package of basic services to
improve key humanitarian indicators through life-saving interventions for the most vulnerable IDP,
host and returnee populations. This entails a multi-cluster approach to planning, funding and
coordination.
Capacity-building and logistical support to local partners working in Al Shabaab-controlled areas
will be strengthened. Efforts will also aim to increase assistance to vulnerable populations in
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newly recovered areas and provide an integrated package of basic services to returnees in their
place of origin.
In Somaliland and Puntland, the strategy for the remainder of the year will focus on identifying
durable solutions for IDPs, some displaced for over ten years, through multi-cluster approaches
and in partnership with national authorities and development actors. Resilience-building and
DRR activities should also be significantly scaled up for the remainder of the year.
Throughout all interventions special attention will be given to female-headed households as they
are the most vulnerable population facing the greatest protection risks.

EDUCATION
The Education Cluster will continue providing cross-cutting/life-saving education activities in an
integrated approach, e.g. psychosocial, health/hygiene, WASH, child protection, GBV, health
screening and school feeding/voucher programmes. Additional classrooms and WASH facilities
(with separate lockable rooms for girls), learning supplies and teachers for returnee students will
be provided. Non-formal education, secondary education and vocational training opportunities for
youth at risk of recruitment will be scaled up. DRR activities in learning spaces will be
implemented. Advocacy will be stepped up to highlight protection of civilians in conflict areas.

FOOD SECURITY
With the improvement of the humanitarian needs from late 2011 and into 2012, the FSC has
adopted a three-pronged strategy that will address the varying needs of the rural, urban, and IDP
populations that are consistently or seasonally food insecure.
The first prong focuses on households that have an acute food deficit, either in the lead up to the
Deyr and Gu harvests or throughout the calendar year due to a collapse in their livelihood
activities. The key priority, for this group, remains improved access to food through cash, food, or
food voucher transfer on a monthly basis.
In addition to addressing acute food needs, the second prong of the FSC‘s response strategy is
to implement activities to strengthen the ability of people to adapt their livelihoods to shocks. This
priority looks at providing both seasonal livelihood inputs, including seeds, tools, fertilizer, tractor
hours, animal redistribution, and animal vaccination, as well as investing in household and
livelihood assets that enhance productivity and increases production. Examples of these
activities include: water harvesting, raising water tables, rehabilitating water catchments, desilting
and dredging of irrigation canals, and rehabilitation of feeder roads.
The third prong focuses on providing regular and predictable support to households or vulnerable
members of the community that fall into crisis even when the majority of the population does not.
These safety net programmes aim to ensure that households or individuals do not fall further into
crisis, and can often be implemented through existing social infrastructure and or communitybased activities. Examples include support for families with a chronically ill head of household;
support for school-aged children, ensuring they have at least one full meal a day; access to food
for households with malnourished children in vulnerable areas; and incentives for mothers to
access pre- and post-natal care programmes.
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HEALTH
The cluster will focus on equal access to life-saving and basic (primary, secondary and
psychosocial) health services to reduce morbidity of the affected and vulnerable population. The
cluster will implement interventions aimed at prevention, with an emphasis on community
capacity development, and controlling epidemic-prone and communicable diseases including
cholera, AWD, malaria and measles. This will be conducted through integrated health responses
at community, national and sub-national levels and across international borders. The cluster will
ensure appropriate services are available for women, men, boys and girls who are victims of
sexual assault.

LOGISTICS
The Logistics Cluster will support the humanitarian community through continued coordination,
information-sharing and joint action. Challenges will be addressed by a common air service
(UNHAS); infrastructure projects with focus on port rehabilitation; coordination and information
management to plan logistics operations, including facilitating joint action and sharing logistics
resources; and maintaining a contingency stock and providing logistics equipment (mobile
storage units) to facilitate the delivery of life-saving relief assistance. When dealing with
contractors, the Logistics Cluster will continue to raise awareness among members on prevention
and response mechanisms of GBV and protection against sexual exploitation and abuse (PSEA),
including codes of conduct and best practices.

NUTRITION
Acutely malnourished children and pregnant and lactating women will be targeted with an
emphasis on screening and referral. The cluster will focus on the expansion of women‘s and
children‘s access to evidence-based and feasible nutrition and nutrition-related services available
through the use of basic nutrition services package (BNSP) interventions linking nutrition to
health, WASH, protection, and food security programming. The cluster will ensure that vulnerable
women and children have access to quality preventive seasonal food-based interventions
addressing underlying causes of malnutrition. Efforts will be made to strengthen the capacity of
nutrition partners (local and international) local communities and line ministries to deliver quality
and sustainable BNSP services through a variety of approaches.

PROTECTION
The Protection Cluster will continue to focus on three key areas: GBV, child protection, and
protection mainstreaming, specifically within the context of internal displacement. The cluster will
also establish and improve preventative initiatives to prevent the violation of people‘s rights.
Protection activities will include expanding or strengthening the current GBV referral systems to
allow for immediate medical, psychosocial, and legal support to survivors. Data collection
through the recently rolled-out GBV integrated monitoring system and GBV assessment will
improve analysis and advocacy. With respect to child protection, the cluster will continue to focus
on addressing child recruitment to armed groups, as well as highlighting emerging child protection
issues. Protection considerations will be mainstreamed in a number of clusters, particularly those
undertaking life-saving activities. Mine risk education (MRE) programs will be expanded, as will
family tracing and reunification projects.
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SHELTER
Shelter response in newly recovered areas will scale up. Shelter partners will continue to provide
emergency assistance packages, transitional shelter and livelihood assistance to returnees and
IDPs. Longer-term transitional shelter for populations in transition will be emphasized. The
Shelter Cluster will prioritize female-headed households in IDP settlements and ensure that
shelters are lockable from the inside as a proactive protection measure. Using a multi-cluster
strategy, the WASH, Health, Protection (GBV) and Shelter Clusters will work towards the
stabilization of populations in crisis. The cluster will also partner with the Protection Cluster to
ensure returns are voluntary.

WASH
The WASH Cluster will maintain its focus on the provision of sustained access to water, which
includes constructing/rehabilitating protected shallow wells and boreholes to improve community
resilience in this chronic humanitarian crisis. Sustained interventions are used instead of or as
an exit strategy to temporary approaches, such as water access by voucher, which ceases when
funding stops. In Mogadishu, the focus includes improved sanitation for longer term IDPs, such
as latrines which can be de-sludged (solids removed). Sludge removal will be piloted as an
income-generating approach, as well as establishing a temporary sludge disposal site. There
will be a close collaboration with the Shelter and Health Clusters as part of the CHF tri-cluster
strategy. The WASH Cluster will ensure that all latrines are lockable from the inside, and that
women and girls are consulted on the location of toilets and whether they are joint family latrines
or separate male/female latrines.
The WASH targets are based on the number of malnourished children, those at risk of AWD and
cholera, including those at school, IDPs, drought-affected and drought-prone. To date, the
WASH Cluster has effectively prevented and responded to AWD and cholera outbreaks during
the Gu rains, addressing the gaps left by the ban on key agencies, and it will endeavour to
continue to do so in the future.

3.3 Progress against CAP 2012 strategic priorities
Under strategic priority one, humanitarian assistance was significantly scaled up in the first few
months of 2012 in response to the prevalence of famine in southern Somalia, resulting in
reduction of mortality and malnutrition rates. This was largely achieved through an increased
multi-sectoral integrated response provided to people in emergency, crisis and stressed
conditions. An average of 980,000 people per month benefitted from food, voucher and cash
responses, while over 256,414 children (175,469 moderately malnourished children and 80,945
severely malnourished) were reached with nutritional services. About 472,620 IDPs were
assisted with EAPs, while 66,768 children (36,543 boys and 30,225 girls) and 3,825 teachers
(3,010 male and 845 female) benefitted from life-saving messages and CFSs. The combined
effect of these and other interventions, mainly in health and WASH, and good rains resulted in a
significant reduction of malnutrition rates in Mogadishu (for both the IDP and the urban
population). For the Mogadishu IDP population, the GAM and SAM rates improved from
approximately 30% and 10% in December 2011 to 16.1% and 3.7% in April 2012, respectively.
For the Mogadishu population, the GAM and SAM rates also decreased significantly from 21.1%
and 5.6% to 10.3% and 1.7%, respectively, for the same period. While no national nutritional
survey was conducted in the first half of the year, a similar trend of significant reductions in
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malnutrition and mortality rates was observed in some southern regions where surveys were
conducted. In the northwest, northeast and in central regions, GAM and SAM rates were kept
below the 2010 median rates of 16% and 4%, respectively.
Significant progress was made towards the key indicators of strategic priority two. A maximum
of 1.6 million people with an average of over 820,000 people per month, were supported through
conditional livelihood investment against a mid-year target of 200,000 people per month. In
addition, eight million animals were vaccinated against a mid-year target of 1.5 million. These
interventions, which were aimed at stabilizing livelihoods and preventing further deterioration, will
also enhance the resilience of the target populations to cope with future shocks.
The focus of strategic priority three was to provide vulnerable populations with a package of
basic services.
More than 1.8 million health outreach consultations to enhance access to
primary and basic secondary health-care services were conducted. About one million children
under-five and 831,579 women of childbearing age were vaccinated. Sustainable access to safe
WASH reached 87% of the mid-year target of 1,157,127 people. With the objective of providing
social safety nets to urban populations in emergency, crisis and stressed phases, a total of
96,000 children per month were reached with school feeding programmes against a target of
115,000 per month. An additional 85,000 people received hot meals (wet feeding) per month.
Almost 30,000 TB/HIV inpatients received daily meals (wet feeding) on a monthly-basis, against
the initial mid-year target of 42,000 per month. A further 6,700 TB/HIV outpatients received takehome family rations. Pregnant women who delivered under medical attention, numbering 21,000
(70% of target), received food assistance. Teaching and learning supplies, including recreational
materials, reached 273,416 children against a target of 200,000. Over 21,000 transitional
shelters were provided to IDPs against a target of 15,000 by the end of May.
The key targets of strategic priority four were partly achieved. About 18,663 survivors of
violations directly benefitted from protection services against a mid-year target of 4,000 people.
The beneficiaries received medical, legal, and psychosocial support, while some of these
beneficiaries also benefitted from CFSs and assisted voluntary return. While thousands of people
benefitted indirectly from the interventions of various clusters, it is not possible to quantify the
number of indirect beneficiaries.
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2012 Somalia Strategic Priorities Monitoring Matrix (MYR achievements)
2012 Strategic
Priority

1. Provide
immediate and
integrated life-saving
assistance to
malnourished
children and
households with
malnourished
children and people
living in humanitarian
emergency and in
crisis to reduce
mortality and prevent
further
20
displacement.

Cluster Objective

Number

2012 Indicator

Responsible Cluster

Mid-year and End of
Year Targets

End of May
Achievement

Prevent further deterioration of
acute malnutrition in children
under-five in targeted
humanitarian emergency and
famine-affected populations in
21
Somalia.

GAM and SAM rates do not
deteriorate from 2010 median rates
[GAM 16% and SAM 4%].

Food Security,
Nutrition, WASH,
22
Health.

No deterioration.

Mogadishu IDPs
(GAM=16.1%
SAM=3.7%)
Mogadishu Urban
(GAM=10.3%
SAM=1.7%);
Median for North
East, North West
and Central
(including IDPs):
GAM =15.2%,
23
SAM = 3.1%.

Focusing on populations in
famine, emergency and crisis
(during lean seasons), provide
immediate household access to
food and essential non-food
requirements through emergency
food, voucher and cash
responses to populations in crisis
with an emphasis on close
coordination with the Nutrition
Cluster. Ensure complementary
blanket and targeted nutrition
interventions as necessitated by
the nutrition situation.

Number of beneficiaries.

Food Security

End of May: 1.8
million people per
month.

980,000 people
per month.

End of year: 1.4
million.
Number of returnee IDPs receiving
a 3-5 month food access response
upon departure and while in the
villages of origin.

Food Security

New activity and
targets post June.

New activity and
targets post-June.

End of year: 12, 000
people in 6 months.

Famine dropped and replaced with ―people in humanitarian emergency and in crisis‖ during the MYR. Also ―malnourished children and households with malnourished children‖
added in the target population under this strategic priority
21
Famine is dropped but is not taken out as an objective here due to the fact that the Cluster addressed famine-affected populations during the first months of 2012. However,
‗famine-affected populations‘ is dropped from the FSC objective for the remainder of the year in sync with the revision made on the strategic priority one. This applies to other
sections of the MYR document where the reference to ―famine-affected populations‖ is not taken out.
22
Due to the merger of the Agriculture and Livelihoods Cluster and the Food Assistance Cluster to form the FSC, objectives, indicators and targets for the FSC are revised and merged
accordingly.
23
No surveys were done in most regions of the south and therefore there are no national GAM and SAM levels.
20
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2012 Somalia Strategic Priorities Monitoring Matrix (MYR achievements)
2012 Strategic
Priority

Cluster Objective
Coordinate support to strategic
services for the efficient delivery
of common humanitarian aid.

24

Number

2012 Indicator

Responsible Cluster

Mid-year and End of
Year Targets
Midyear: 80% of
requests resolved.

End of May
Achievement

Number of organizations that
received logistics support in terms
of common logistics and
information services offered by the
Logistics Cluster.

Logistics.

95.6% of requests
24
resolved.

Contribute to the protection of
displaced and other vulnerable
groups from life-threatening
elements through the distribution
of emergency assistance
packages

Percentage of target beneficiaries
(disaggregated by sex) receiving
EAPs

Shelter/NFIs

Mid-year: 505,000
End of year:
1,010,000

472,620

Acutely malnourished children
and PLW are treated by having
access to and utilizing quality
services for the management of
acute malnutrition.

Percentage of acutely
malnourished children and PLW
caseload referred and admitted to
centres for the management of
acute malnutrition.

Nutrition

End of May:
Under-five SAM:
56,000 (50%).
Under-five MAM:
138,000 (50%).
PLW: 29,000 (20%)
community
mobilization and
outreach screening
25
services: 40%.
End of year:
Under-five SAM:
112,000
Under-five
MAM:276,000
PLW: 58,000.
Screening: 1,500,000.

Under-five SAM:
80,945 (145%).
Under-five MAM:
175,496 (127%).
PLW: 18,074
(62%).
Screening:
199,468 (13%).

End of year: 90% of
requests resolved.

43 of 45 cargo movement requests shipped – one rejected as falling outside humanitarian cargo and one pending next shipment.

25

The Cluster revised the CAP targets as they were based on an average of Dyer 201010/11and Gu 2011 (famine). In December 2011, the FSNAU assessment results became available and the targets for
2012 were revised/recalculated to the current levels which are slightly lower that the CAP figures.
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2012 Somalia Strategic Priorities Monitoring Matrix (MYR achievements)
2012 Strategic
Priority

Cluster Objective
Improve the quality of education,
integrating essential services and
life-saving messages into formal
and non-formal education.

Number

2012 Indicator
Number of learners and teachers
(disaggregated by sex) benefittting
from life-saving messages and/or
CFSs.

Responsible Cluster
Education

Mid-year and End of
Year Targets

End of May
Achievement

Midyear: 200,000.
children/teachers
(120,000 male; 80,000
female).

66,768 (36,543
boys and 30,225
girls).

End of year: 400,000
children/teachers
(240,000
male/160,000 female)

2. Stabilize and
prevent the
deterioration of
livelihoods for
populations in
humanitarian
emergency, crisis
and stressed
conditions through
the protection and
restoration of
livelihood assets and
through early
recovery, resiliencebuilding, emergency
preparedness, DRR
and
social/productive
26
networks.

26

Provide seasonally appropriate
and livelihood-specific
investments to protect and
increase production capacity of
livelihood assets and prevent
further deterioration of household
asset holdings by restoring
productive assets and building
resilience to withstand future
shocks.

Number of people supported
through conditional livelihood
investments.

Food Security

End of May: 200,000
people per month.

3,855 (3,010 male
and 845 female)
teachers.

820,000 people
average per
month.

End of year: 500,000
average per month.
Number of people receiving
seasonal livelihood inputs.

Food Security

End of May: 900,000
people per season.

1.1 million people
per season.

End of year: 1.8
million over two
agricultural seasons.
Number of animals vaccinated.

Food Security

End of May:1.5 million
animals.
End of year: 20 million
animals vaccinated.

Stressed added during the MYR.
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Eight million
animals
vaccinated.
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2012 Somalia Strategic Priorities Monitoring Matrix (MYR achievements)
2012 Strategic
Priority
3. Provide
vulnerable women,
men, boys and girls,
including but not
limited to IDPs, with
equal access to an
integrated package
27
of basic services.

Cluster Objective
Increase access to education for
children, youth and adults in
humanitarian emergencies.

Number

2012 Indicator
Number of children (disaggregated
by sex) benefitting from teaching
and learning supplies, including
recreational materials

Responsible Cluster
Education

Mid-year and End of
Year Targets
Mid-year:
200,000 children
(120,000 boys and
80,000 girls)

273,416 (160,959
male and 112,457
female) children

End of year:
400,000 children
(240,000 boys and
160,000 girls)
Provision of primary and basic
secondary health services with a
focus on sexual, reproductive and
child health.

Number of people receiving primary
and /or basic secondary health care
services.

Health

Mid-year: 2,750,000
(69%).
End of year: (Revised
based on consultation
projections -- not
75% of population in
crisis as previously)
1,660,000.

Facility based
consultations
reported: 287,670.

Outreach
consultations:
1,835,783.

Acutely malnourished children
and PLW are treated and have
access to quality services for the
management of acute
malnutrition.

Percentage of geographical area
providing basic nutrition services
accessed by children 6–59 months
and PLW (based on geographical
coverage surveys).

Nutrition

Mid-year: 40%
End of year: 60%

No coverage
surveys conducted
yet.

Access to quality life-saving
health care services and
emergency assistance including
high impact, critical life-saving
services for women and children
in both rural and urban areas.

Number of children under-five and
women of childbearing age
vaccinated.

Health

Mid-year: 300,000
(The mid -year target
projection was based
on 20% of targeted
population in
humanitarian crisis).

Children underfive: 1,004,204.

End of year: (This is

27

End of May
Achievement

Minimum package dropped and replaced by integrated package during the MYR.
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831,579 women of
childbearing age
received tetanus
(TT) vaccination.
(The figures are
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2012 Somalia Strategic Priorities Monitoring Matrix (MYR achievements)
2012 Strategic
Priority

Cluster Objective

Number

2012 Indicator

Responsible Cluster

Mid-year and End of
Year Targets
revised to capture
CHD targets that
cover entire
population).
Children under-five:
1,745,396.
Women of
childbearing age
2,230,228.

End of May
Achievement
derived from a
CHD exercise that
covers entire
population
irrespective of
humanitarian
crisis.

Improve the living conditions of
the displaced population in
stabilized settlements through site
planning and the provision of
transitional shelter.

Number of beneficiary households
headed by women or men receiving
transitional shelter.

Shelter/NFI

Mid-year: 15,000
End of year: 35,000

21,012

Provide social safety nets that
focus on urban populations in
emergency, crisis and stressed
that are at risk of falling into crisis
and strengthen existing public
services which protect vulnerable
populations from falling into crisis
or provide them with assistance to
reduce their vulnerability.

Number of children receiving school
feeding.
Number of girls receiving a takehome ration.

Food Security

End of May: 115,000
max per month.
34,000 number of girls
max per month.

96,000 max per
month.
34,000 number of
girls max per
month.

End of year: 115,000
max per month.
34,000 number of girls
max per month.
Monthly average number of TB/HIV
inpatients receiving daily wet
feeding.

Food Security

End of May: 4,200
inpatients monthly.
End of year: 4,200
inpatients monthly.
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30,000 inpatients
monthly.
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2012 Somalia Strategic Priorities Monitoring Matrix (MYR achievements)
2012 Strategic
Priority

Cluster Objective

Number

2012 Indicator
Monthly average number of TB/HIV
outpatients receiving take-home
family rations.

Responsible Cluster
Food Security

Mid-year and End of
Year Targets
End of May: 6,500
TB/HIV outpatients
monthly (32,000
family members).

End of May
Achievement
6,700 TB/HIV
outpatients
monthly
(33,500 family
members).

End of year: 6,500
TB/HIV outpatients
monthly (32,000
family members).
Number of pregnant women who
delivered under medical attention
and received food assistance.

Food Security

End of May: 30,000
women.

21,000 women.

End of year: 30,000
women.
Number of cooked meals
beneficiaries (wet feeding).

Food Security

End of May: 111,000
targeted per month.

85,000 targeted
per month.

End of year: 111,000
targeted per month.
Ensure that the most vulnerable
displaced and disaster-affected
women, girls, boys and men have
increased, equal and sustained
access to safe and appropriate
water, sanitation services and
hygiene promotion, including
complimentary activities with the
Nutrition, Health, Agriculture and
Livelihoods, and Food Assistance
Clusters.

Number of people, disaggregated
by sex, with sustainable access to
safe WASH.

WASH, Education

Mid-year: 1.3 million
End of year: 2.5
million

1.16 million or 46%
of year-end target
(at 30 May 2012).
61,150 (31,993
boys and 29,157
girls) learners
benefitting from
school WASH
activities.
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2012 Strategic
Priority

4. Strengthen the
protective
environment for
civilian populations
by increasing
response to
protection violations,
and through
engagement with
duty bearers and
communities.

28

Cluster Objective
Strengthen the resilience of male
and female survivors of rights
violations and vulnerable
communities through the
provision of protection-related
services.

Number

2012 Indicator
Number of direct beneficiaries
(survivors of protection violations)
accessing services (medical, legal,
psychosocial, family tracing, CFSs,
assisted voluntary return, etc.),
emergency support, and
community-based projects
28
(disaggregated by age and sex).

Responsible Cluster
Protection

Mid-year and End of
Year Targets
Mid-year: 4,000
End of year: 13,500

End of May
Achievement
18,663

It was not possible to measure the number of indirect beneficiaries of protection services. Therefore, an indicator on indirect beneficiaries is deleted from the monitoring matrix.
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3.4 CLUSTER RESPONSE PLANS
3.4.1 EDUCATION
The Cluster will continue to prioritize key education activities such as access to
recreational and learning opportunities, the provision of cross-cutting/life-saving
interventions, capacity-building of teachers, communities and authorities and the
continuation of resilience-building interventions such as DRR (targeting both
infrastructure and children in school), vocational training for youth and education
services to returnees.
Cluster partners will assess the operational and
programmatic requirements for the remainder of year and will make appropriate
changes in their proposals and budgets. A large portion of the budget is devoted
to procurement of school supplies ahead of the next academic year. Priority will
be given to those projects designed to assist large numbers of IDPs and
returnees. The continuation and provision of education activities will be a critical.
It will help motivate the returnee population to access basic services, cope with
the effects of displacement, and reduce the risks of GBV. The Education Cluster
and Child Protection Working Group collaborate to minimize risks of youth
recruitment to the militia and continued attacks on education facilities in combat
zones.
The positive outcomes of the food voucher program for children in
schools, with special attention to girls, means cluster partners will continue with
this initiative in areas experiencing slow recovery.

Cluster lead agency

UNITED NATIONS CHILDREN’S FUND;
CO-LEAD: SAVE THE CHILDREN

Cluster member
organizations

70 international and national NGOs and UN Agencies

Number of projects

30

Cluster objectives





Increase access to education for children, youth and
adults in humanitarian emergencies.
Improve the quality of education, integrating essential
services and life-saving messages into formal and
non-formal education.
Support the establishment and strengthening of
education systems, structures and policies in
emergency-affected areas.

Number of
beneficiaries

576,703 (children, parents and community members)

Funds required

Original: $43,612,585
Revised at mid-year: $30,120,128

Funds required per
priority level

High: $25,488,324
Medium: $3,519,527
Low: $1,112,277

Funding to date

$5,504,310 (18% of revised requirements)

Advocacy will remain a key component of education in emergencies (EiE)
Contact information Jumma Khan, Education Cluster Coordinator,
response plan. The cluster will continue work with other clusters to establish a
jkhan@unicef.org
multi-sectoral/integrated programme approach towards the provision of services
in safe learning spaces. Inclusive initiatives for assistance with school-going children and their families will be sought from the WASH, Food Security,
Health, Protection and Shelter Clusters.
Information collection and dissemination will help partners, donors and other stakeholders to assess the
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humanitarian situation and take appropriate and timely action to avoid and minimize any future disasters and displacements. The cluster is concerned that
funding challenges can hamper the new school year in September and a lack of funds could widen the educational supplies gap, teachers‘ monthly
incentives and non-availability of education services for the IDPs and returnees.
CLUSTER OBJECTIVE 1
Objective

Increase access to
education for children,
youth and adults in
humanitarian
emergencies.

Activities

Success indicator

Indicator target
for end-May

End-May achievement

Indicator target for yearend

Support additional learning spaces
(including single-sex spaces) in
areas with high population influxes
and overcrowded classrooms.

Number of temporary learning
spaces constructed and existing
school structures rehabilitated.

40 classrooms
constructed, 40
tents and
temporary
structures
installed and 50
rehabilitated.

138 classrooms ;
66 rehabilitated,
31 tents.

80 classrooms constructed
with 80 tent and temporary
structures and 100
rehabilitated.

Establish WASH facilities at
schools, with separate latrines for
girls and boys.

Number of children (disaggregated
by sex) benefitting from school
WASH facilities.

100,000 children
(60,000 boys and
40,000 girls) .

61,150 (31,993 boys
and 29,157 girls)
learners.

200,000 children (120,000
boys and 80,000 girls).

Support non-formal education
opportunities, such as literacy
classes, vocational/skills training,
and/or recreational activities for
targeted youth and adults (male
and female).

Number of youth and adults
(disaggregated by sex) engaged in
non-formal education opportunities
such as literacy classes, vocational
training and/or recreational activities.

15,000 youth
(10,000 boys and
5,000 girls).

2,299 (1,837 male and
462 female) youth and
adults.

30,000 youth (20,000 boys
and 10,000 girls).

Provide schools with supplies,
including basic learning materials,
textbooks, and recreational
materials.

Number of children (disaggregated
by sex) benefitting from teaching
and learning supplies, including
recreational materials.

200,000 children
(120,000 boys and
80,000 girls).

273,416 (160,959 boys
and 112,457 girls).

400,000 children (240,000
boys and 160,000 girls).

Expand school feeding
programmes or alternative food
support for schoolchildren in
emergency-affected areas.

Number of school children
(disaggregated by sex) benefitting
from school feeding or alternative
food support.

40,000 children
(20,000 boys and
20,000 girls).

104,355 (62,347 boys
and 42,008 girls) .

60,000 children (30,000 boys
and 30,000 girls).
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CLUSTER OBJECTIVE 2
Objective

Activities

Provide training and incentives for
teachers and school administrators
(male and female).

Success indicator

Number of teaching personnel
(disaggregated by sex) trained in
pedagogy, child-centred teaching
methodologies, and/or school
management.
Number of teachers and school
administrators (disaggregated by
sex) receiving incentives.

Improve the quality of
education, integrating
essential services
and life-saving
messages into formal
and non-formal
education.

Indicator target
for end-May

End-May achievement

3,000 teachers
(2,000 male and
1,000 female).

3,325 (2,609 male and
716 female) teachers.

5,000 teachers (3,500 male
and 1,500 female).

4,500 teachers
(3,000 male and
1,500 female).

1,702 (1,321 male and
381 female) teachers.

5,500 teachers and other
educational personnel (3,500
male and 2,000 female).
400,000 children and
teachers (240,000male and
160,000 female).

Integrate life-saving messages on
key issues (such as disaster
preparedness, health and hygiene,
MRE, GBV, and peace education)
into classroom instruction, taking
into account different needs and
risks for boys and girls.

Number of learners and teachers
(disaggregated by sex) benefitting
from life-saving messages at
schools and/or child friendly spaces
(CFS).

200,000 children
and teachers
(120,000 male
and 80,000
female).

66,768 (36,543 boys
and 30,225 girls).

Train teachers and CFS facilitators
in disaster preparedness and
awareness.

Number of teachers and CFS
facilitators (disaggregated by sex)
trained in disaster preparedness and
awareness.

1,000 teachers
and CFS facilitator
(600 male and
400 female).

No training conducted.

3,825 (3,010 male and
845 female) teachers.

29

29

Number of teachers (disaggregated
by sex) trained in psychosocial
support.

No trainings were conducted due to the low capacity of partners and lack of funds for DRR interventions.
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1,500 teachers
(900 male and
600 female).

1,500 teachers and facilitator
(900 male and 600 female).

2,000 teachers (1,200 male
and 800 female).

1,500 teachers
(900 male and
600 female).
Train teachers in psychosocial
support.

Indicator target for yearend

861 teachers (602 male
and 259 female).

2,000 teachers (1,200 male
and 800 female).
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CLUSTER OBJECTIVE 3
Objective

Support the
establishment and
strengthening of
education systems,
structures and
policies in
emergency-affected
areas.

Activities

Success indicator

Indicator target
for end-May

End-May achievement

Indicator target for yearend

Train community education
committees (CECs) in school
monitoring, management, and
record keeping.

Number of community education
committees (disaggregated by sex)
trained in school monitoring,
management and record keeping.

500 community
education
committees.

263 CECs (1,844,
comprising 742 male
and 1,102 female)

800 community education
committees.

Improve planning, monitoring and
budgetary capacity of regional
education authorities, including
education umbrellas, where they
exist.

Number of regional education
authorities (disaggregated by sex)
trained in planning, monitoring and
finance.

80 regional
education
authorities and
local NGOs.

24

140 regional education
authorities and local NGOs.

Train CECs in DRR and
preparedness.

Number of CECs (comprising of
men and women) that have been
trained and developed DRR plans.

200 CECs

62 CECs (40% female)

300 CECs
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3.4.2 ENABLING PROGRAMMING
The focus for the remainder of 2012 for enabling programmes will be to improve
coordination, mainly in Mogadishu and other southern regions. Where access
improves, the focus will be on providing risk management and security support to
the humanitarian community, and enhancing humanitarian programming through
strengthened needs assessment.
As per its two-year work plan, UNDSS will increase its security support and risk
management activities. In close coordination with the NSP, it will continue to
implement programmes and develop new activities, new maps and area briefs,
and new training, including codes of conduct and protection from sexual
exploitation and abuse. Strong collaboration will be maintained with the NGO
consortium. In addition to the continuation of its regular assessment and analysis
of food security and livelihoods situation in Somalia, FSNAU plans to conduct a
stand-alone gender study during the second half of the year.

Cluster lead agency

OFFICE FOR THE COORDINATION OF
HUMANITARIAN AFFAIRS AND UNITED NATIONS
DEPARTMENT FOR SAFETY AND SECURITY

Cluster member
organizations

FAO, NGO Security Programme, Radio Ergo, NGO
consortium.

Number of projects

9

Cluster objectives





Strengthened coordination to support the delivery of
humanitarian aid to the most vulnerable Somalis
and to ensure equal access for women, girls, boys
and men.
Enable humanitarian activities and personnel with
safety and security programmes in Somalia.

Number of
beneficiaries

Humanitarian community

Funds required

Original: $23,839,194
Revised at mid-year: $24,070,280

With the emphasis placed on building resilience, Radio Ergo will step up Funds required per
High: $24,070,280
programming with a focus on practical expert advice on livelihoods, health and priority level
$13,527,945 (56% of revised requirements)
nutrition, and sanitation, while continuing to pay attention to the information needs Funding to date
of the internally displaced and others still living in crisis conditions. The
Contact information Justin Brady – bradyj@un.org
comprehensive training of Radio Ergo's local journalists will continue, with a focus
Omar Castiglioni – omar.castiglioni@undp.org
on reporting on violence against women and girls. Steps will be made to diversify
information dissemination and gathering of audience feedback using not only radio but also internet and mobile phone solutions.
The Somalia NGO consortium will continue its regular information exchange, coordination and advocacy activities. However, the consortium will significantly
strengthen its presence in southern and central Somalia, supporting information-sharing and cooperation with new actors as well as strengthening its
information management, establishing a more vibrant public presence and strengthening advocacy initiatives.
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CLUSTER OBJECTIVE 1 – Supports HCT strategic priority one
Objective

Activities

Success indicator

Provide secretariat support to enable
strategic and field coordination
(Humanitarian Coordinator, HCT,
inter-cluster working group (ICWG)
and clusters).

Existing regional
ICWG fora
maintained, more
fora established and
functioning.

Indicator target for endMay
Seven regional ICWGs
functioning.

End-May achievement
Five regional ICWGs
functioning with one in
Somaliland, Gedo and
Mogadishu and two in
Puntland.

Indicator target for
year-end
Six regional ICWGs
functioning.

Inter-agency meetings
taking place in two other
regions, (Jubas, and
Middle
Shabelle/Bay/Bakool), but
not yet formalized into
ICWG.
Strengthened coordination
to support delivery of
humanitarian aid to the
most vulnerable Somalis
and to ensure equal
access for women, girls,
boys and men.

Provide information analysis and
information products to support
operational needs and situational
understanding (maps, 3W and
reporting).

Minimum set of 3W
products established
and regularly
updated.

3W data set fully updated per
quarter.

3W data set fully updated
on a quarterly basis.

3W data set fully
updated each quarter.

Provide and coordinate information
to support decision-making and
advocacy on key issues (messages,
talking points).

Number of UN
Information Group
communications
strategy planned
activities completed.

Two activities completed.

Six activities
completed:(two
humanitarian media
mission to Mogadishu, one
joint messaging for London
and Doha Conference; one
joint media mission to
Puntland; UN media day in
Somaliland; one
background briefing to
international journalists.

Ten activities
completed.

Assist in prioritizing resources based
on identified needs and gaps
ensuring gender as key cross-cutting
theme by: facilitating field-level
assessments, consultation through

Percentage of 2011
CAP funded.

40%

TBA later

60%
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Objective

Activities

Success indicator

Indicator target for endMay

End-May achievement

Indicator target for
year-end

and on behalf of assigned clusters,
advising on the use of the pooled
funds (CERF and CHF) and other
humanitarian financing mechanisms,
strengthen implementation of InterAgency Standing Committee (IASC)
Gender Marker on mainstreaming
gender and guiding the process of
monitoring CAP projects.
Provide policy guidance on
protection, GBV, PSEA, international
humanitarian law and human and
women‘s rights law.

Percentage of
prioritized pooled
funding projects that
are gender-sensitive,
and responding to
assessed needs, and
gaps/selected cluster
indicators.
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CLUSTER OBJECTIVE 2 – Supports HCT strategic priority four
Objective

Activities
Provide security training to UN and
NGO staff working in Somalia to be
gender responsive to the different
needs of women and men in hostile
situations.

Enable humanitarian
activities and personnel
with safety and security
programmes in Somalia.

Maintain a dedicated aircraft
(UNHAS) to facilitate UNDSS security
risk assessments, medical
evacuations and staff relocations.

Success indicator

Indicator target for endMay

End-May achievement

Indicator target for
year-end

Security briefing and
hostage incident
management
modules (module I).

At least 32.

20 security briefings.
Five module I.

At least 80.

In-country training for
local UN and
humanitarian
personnel based in
Somalia; (refresher
security training) for
UN personnel with
safer and secure
access to field
environment (SSAFE)
training in
Afghanistan or Iraq;
any other tailored
training for UN staff
working embedded in
southern and central
Somalia.

Four module II,
Three module III ,
Five SSAFE trainings.
Four emergency trauma bag
and incident command
trainings.
Two radio operator trainings.

Seven SSAFE.
Two emergency trauma
bags (ETB) and incident
commander training.
One module II.
Seven module III.

Eight module II (incountry training) .
Eight module III
(Refresher security
training) for UN
personnel with SSAFE
training in Afghanistan
or Iraq.
15 SSAFE trainings.
Nine emergency trauma
bag and incident
command trainings.
Four radio operator
trainings.

An appropriate
response mechanism
comprising a
dedicated aircraft
fitted for medical
evacuations and
search and rescue,
medical emergency
response teams,
stabilization rooms at
the main UN hubs
and night landing

At least six MEDEVACS
(two with night landing), 20
interagency (UN and
INGOs) security
assessments, ten airstrip
assessments; ten escorts to
humanitarian missions; four
emergency relocation of
humanitarian personnel and
two search and rescue
missions.

Two medical evacuations.
12 interagency security
assessments with airstrip
assessment.
One security evacuation.

At least 12 MEDEVACs
(four with night landing),
30 interagency security
assessment missions,
20 airstrip security and
safety assessments; 24
escorts of humanitarian
missions to unstable
areas; eight emergency
relocations of
humanitarian personnel
and four search and

48

SOMALIA CAP MID-YEAR REVIEW 2012

Objective

Activities

Success indicator

Indicator target for endMay

End-May achievement

capability is in place
to improve the
survival possibilities
of our UN personnel
and humanitarian
counterparts.

Expand the Security
Information and
Operations Centre (SIOC)
for Somalia to strengthen
the capacity and
capabilities of the UN
security management
system.

Indicator target for
year-end
rescue missions.

Increase UNDSS security presence
and information flow by employing
additional field security coordination
officers (FSCOs) and local security
assistants (LSAs) and ensure
representation of women in the field
in recruitment.

A timely coordinated
and successful
response to
contingencies and
emergencies that can
save lives of UN
personnel and
humanitarian
counterparts.

At least two FSCOs and two
LSAs per UN and
humanitarian hub (Hargeisa,
Bossaso, Garowe, Galkayo);
six FSCOs and nine LSAs
helping to enable operations
in Mogadishu and two
FSCOs and four LSAs
focused in southern and
central Somalia.

Two FSCOs and two
LSAs per UN and most of
the humanitarian hubs
(Hargeisa, Bossaso,
Garowe; one FSCO and
two LSAs in Galkacyo);
five FSCOs and nine
LSAs helping to enable
operations in Mogadishu
and two FSCOs and three
LSAs focused in southern
and central Somalia.

At least two FSCOs and
two LSAs per UN and
humanitarian hubs
(Hargeisa, Bossaso,
Garowe, Galkacyo); At
least one FSCO and
one LSA in Baidoa and
Doloow, focused in
southern and central
Somalia.
Five FSCOs and nine
LSAs helping to enable
operations in
Mogadishu.

Under the coordination of the SIOC,
our FSCOs and LSAs will ensure a
quick reaction to security incidents by
organizing emergency
evacuations/relocations, search and
rescue operations,
MEDEVAC/CASEVAC and hostage
incident management. This will be in
close coordination with the
Designated Officer, Security
Management Teams, the Area
Security Coordinator, Area Security
Management Teams, FSCOs, singleagency security officers and security
focal points of the UN agencies,
funds and programmes (AFPs) and

SIOC fully staffed
with a chief SIOC,
two operations
officers, two
information security
analysts and two
LSAs.

Expanded SIOC reinforced
by two additional
professionals (operations
and information analyst) to
be deployed in Mogadishu
together with two LSAs.

One information analyst
deployed to Mogadishu.

Expand the SIOC for
Somalia to strengthen
the capacity and
capabilities of the UN
security management
system.
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Objective

Activities

Success indicator

Indicator target for endMay

End-May achievement

Indicator target for
year-end

Business continuity in the field of the
UN AFPs and humanitarian
counterparts enabled.
Occurrence of major security
incidents that can affect the UN
personnel or humanitarian
counterparts in the field prevented
and minimized.

Number of daily and
weekly situation
reports and weekly
reports with security
analysis aimed at the
decision-makers.

Number of daily and weekly
situation reports with
security analysis aimed at
the decision-makers.
Number of flashes and
security warnings using the
HF, VHF, email and SMS
system. Level of
coordination and information
exchange with the UN AFPs,
INGOs, member states,
Somalia local government
and religious and armed
groups to ensure that an
early warning security
information network.

Achieved

Maintain a flow of realtime, security-related
information and analysis
to UN agencies and
NGOs.

Individual UN personnel dealing with
their stress and having a better
understanding of the way the
cumulative stress is affecting their
interpersonal relationships.

Stress counsellor
counselling for at
least 50 UN and
humanitarian
personnel; training in
stress management
forat least 300 staff;
training as basic peer
support volunteers for
at least 25 UN and
humanitarian

Stress counsellor
counselling at least 100 UN
and humanitarian personnel;
training in stress
management at least 600
staff; training as basic peer
support volunteers at least
25 UN and humanitarian
personnel; doing advanced
training for another 50 PSVs
already trained; at least 12

Stress counsellor reaching
200 staff.
One training in stress
management.
Two training peer helper
supporter volunteers.
Ten interventions in CISR
and PTSD.

Maintain a psychosocial
support office for all UN
agencies working for
Somalia to respond
effectively to the
different needs of
women and men.

humanitarian counterparts.

Maintain a flow of realtime, security-related
information and analysis
to UN agencies and
NGOs.

Maintain a psychosocial
support office for all UN
agencies working in
Somalia to respond
effectively to the different
needs of women and men.

Number of flashes
and security warnings
using the high
frequency (HF), very
high frequency (VHF),
email and SMS
system. Level of
coordination and
information exchange
with the UN AFPs,
INGOs, member
states, Somalia local
governments and
religious and armed
groups to ensure an
early warning security
information network.
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Objective

Activities

Success indicator
personnel; advanced
training for another 25
PSVs already trained;
at least five
interventions in
critical incident stress
response and posttraumatic stress
disorder.
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Indicator target for endMay
interventions in critical
incident stress response
(CISR) and post- traumatic
stress disorder (PTSD).

End-May achievement

Indicator target for
year-end
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3.4.3 FOOD SECURITY
Cluster lead agency

FOOD AND AGRICULTURE ORGANIZATION OF THE UNITED NATIONS AND WORLD FOOD PROGRAMME

Cluster member
organizations

AAD, AADSOM, ADRO,AET, ASAL, ADA, ASEP, AFREC, APD, ACTED, ADO, Agrosphere, ARDO, BWDN, CLHE, CARE, CRS, CED, CSDO,
COOPI, DRC, DIAL, CEFA, FENPS, FERO, FAO, GEELO, GREEN HOPE, HOD, HAVOYOCO, Horn Relief, HARDO, HIJRA, IDRO, ILO,
INTERSOS,IOM, Islamic Relief, JCC, KPD, MC, MURDO, NAPAD, NCA, NRC, OXFAM GB, OXFAM Novib, PENHA, PASOS, RAWA, Relief
International, RRP, SAMRADO, SC, SHARDO, SHILCON, SADO, Solidarités, SHA, SOADO, SPDS, SORDA, SORAC, SOMTRAG, SOUTHERN
AID, SWISSO–Kalmo, TARDO, TGV, UNICEF, UNDP, Vetaid, VSF-Germany, WFP, WOCCA, YAHAN NETWORK.

Number of projects

112

Cluster objectives





Provide immediate household access to food and essential non-food requirements through emergency food, voucher and cash responses to
populations in crisis.
Provide seasonally-appropriate and livelihood-specific investments to protect and increase production capacity of livelihood assets and prevent
further deterioration of household asset holdings.
Provide social safety nets that focus on urban populations in emergency, crisis and stressed that are at risk of falling into crisis and strengthen
existing public services.

Number of beneficiaries

Cluster objective 1: Target - 1.4 million people per month
Cluster objective 2: Target - 1 million people per livelihood season
Cluster objective 3: Target - 900,000 people per month

Funds required

Original: $830,367,890
Revised at mid-year: $651,459,552

Funds required per priority
level

High: $651,459,552

Funding to date

$359,630,748 (55% of revised requirements)

Contact information

Mark Gordon mark.gordon@wfp.org
Francesco Baldo Francesco.baldo@fao.org
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As a result of substantial humanitarian assistance and the above-normal Deyr harvest, the number of people in need decreased from over four million to 2.51
million. However, 1.29 million people are at risk of falling back into crisis without sustained assistance. Indeed, the four million Somalis who were in crisis, of
which 750,000 were dealing with famine, are still acutely vulnerable and the temporary improvement in their food security status is susceptible to minor
shocks. The current outlook for the main production season for 2012 is still unclear. The Gu rains were below average in many areas which could lead to
the possibility of a poor harvest and low availability of livestock fodder, water and milk for human consumption with the potential increase of the populations
in emergency/crisis. A continued multi-sectoral response is required for all those in crisis and seasonally-timed and livelihood-appropriate responses to
strengthen the livelihoods of households in a stressed condition.
As highlighted in the post-Deyr assessments, the 2.51 million people in crisis and 1.29 million people whose food security situation is stressed are highly
vulnerable to shocks. Those who were formerly in crisis are at risk of falling back into that state if the next season‘s harvest is below normal. Although the
FSC adjusted the target number of households in the different response priorities, the total number of people to be assisted in the second half of 2012
remains more than 3.4 million. Over 2.6 million people require transfers on a monthly basis to either stabilize their immediate food access needs, and,
depending on the outcome of the agricultural season, over one million households may require seasonal livelihood inputs. For example, the number of
people in crisis to be assisted monthly through improved access to food through cash, voucher and food transfers was reduced from 1.8 million to 1.4 million.
The number of people moving from crisis to stressed means that over one million people will need assistance through livelihood activities, including a
combination of seasonal livelihood inputs, such as high-yielding seeds and durable agricultural tools, livestock treatment and vaccinations. Up to half a
million people require lean season transfers to improve food access on a monthly basis, focusing on rebuilding household or community-based livelihood
assets.
The post-Deyr 2011/12 assessment resulting in a refocused CAP, as well as the increase in people classified as food stressed resulted in an increase in the
number of people to be targeted with seasonal livelihood transfers and complementary improved access to food responses during the lean season. This
complementary programming addresses acute food gaps and invests in livelihoods with both seasonal inputs and the resources to construct household and
community livelihood assets. This means that the FSC members need to consider higher cost programming per beneficiary. With over one million people in
urban areas classified as either in crisis or stressed, safety net activities to protect vulnerable households through regular and predictable programmes will
remain a priority.
The FSC compares the response activities of its members vis-a-vis the district and livelihood FSNAU assessment figures, which indicate the number of
people to be targeted with life-saving, livelihood and safety net responses. The combined FSC response is then mapped, with gaps identified. If areas,
based on the CAP‘s planning figures, are oversubscribed, the FSC Secretariat works with its members to revise targeted responses or to re-focus to address
different response priorities. If, by contrast, there is a response gap, the FSC Secretariat would explore possible scaling up with members who submitted
CAP proposals.
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CLUSTER OBJECTIVE 1 - Aligned with CAP strategic priority one30
Objective
Focusing on populations in
famine, emergency and
crisis (during lean seasons),
provide immediate
household access to food
and essential non-food
requirements through
emergency food, voucher
and cash responses to
populations in crisis with an
emphasis on close
coordination with the
Nutrition Cluster to ensure
complementary blanket and
targeted nutrition
interventions as necessitated
by the nutrition situation.

Activities

Success indicator

Indicator target for
end-May

End-May
achievement

Indicator target for year-end

Households in crisis receiving
unconditional improved access to
food through cash, voucher and food
assistance.

Number of beneficiaries.

1.8 million people
per month.

980,000 people per
month.

1.4 million people per month.

Provision of food access assistance
to IDPs returning to their villages of
origin.

Number of returnee IDPs
receiving a 3-5 month
food access response
upon departure and while
in the villages of origin.

New activity and
targets post June

New activity and
targets post June

12,000 people in six months.

30

The original CAP 2012 Food Assistance Cluster and Agriculture and Livelihoods Cluster log frames were merged to reflect the merged objectives, activities and indicators of the
Food Security Cluster.
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CLUSTER OBJECTIVE 2 - Aligned with CAP strategic priority two
Objective

Provide seasonallyappropriate and livelihoodspecific investments to
protect and increase
production capacity of
livelihood assets and prevent
further deterioration of
household asset holdings by
restoring productive assets
and building resilience to
withstand future shocks.

Activities

Success indicator

Indicator target for
end-May

End-May
achievement

Indicator target for year-end

Food/cash/voucher for work/assets
and food for training (including: fodder
production, soil and water
conservation through cash-for-work
and food-for-work, water catchment,
irrigation canal desilting, improving
feeder roads).

Number of people
supported through
conditional livelihood
investment.

200,000 people per
month

820,000 people
average per month

500,000 average per month

Distribution of seasonal agricultural
inputs (seeds, tractor hours, tools,
fertilizers, fuel and water vouchers,
fishing gear).

Number of people
receiving seasonal
livelihood inputs.

900,000 people per
season.

1.1 million people per
season.

1.8 million over two
agricultural seasons.

Treatment and vaccination against
the most common diseases for
pastoralist‘s animals in humanitarian
emergencies and acute food and
livelihood crisis (AFLC) in 2012.

Number of animals
vaccinated

1,500,000 animals

Eight million animals
vaccinated.

20 million animals vaccinated.

Provision of income-generating
activities (IGA) for alternative
livelihood strategies for IDPs that are
likely to remain in urban areas.

Number of non-returning
IDPs receiving IGA
training.

New activity and
targets post-June.

New activity and
targets post-June.

12,000 people.

Provision of livelihood-specific
returnee packages to IDPs returning
to their villages of origin.

Number of returnee IDPs
receiving a livelihood restarter kit upon arrival in
the villages of origin.

New activity and
targets post-June.

New activity and
targets post-June.

12,000 people.
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CLUSTER OBJECTIVE 3 - Aligned with CAP strategic priority three
Objective

In coordination with the
Education, WASH and
Health Clusters, provide
social safety nets that focus
on urban populations in
emergency, crisis and
stressed that are at risk of
falling into crisis and
strengthen existing public
services which serve to
protect vulnerable
populations from falling into
crisis or provide them with
assistance to reduce their
vulnerability.

Activities

Success indicator

Indicator target for
end-May

End-May
achievement

Indicator target for year-end

Emergency school feeding and girls'
take-home ration.

Number of children
receiving school feeding.
Number of girls receiving
a take-home ration.

115,000 max per
month.
34,000 number of
girls max per
month.

96,000 max per
month.
34,000 number of girls
max per month.

115,000 max per month.
34,000 number of girls max
per month.

Institutional feeding for TB/HIV
patients and families.

Monthly average number
of TB/HIV inpatients
receiving daily wet
feeding

4,200 inpatients
monthly

30,000 inpatients
monthly

4,200 inpatients monthly

Monthly average number
of TB/HIV outpatients
receiving take-home
family rations

6,500 TB/HIV
outpatients monthly
(32,000 family
members)

6,700 TB/HIV
outpatients monthly
(33,500 family
members)

6,500 TB/HIV outpatients
monthly (32,000 family
members)

Pregnant women receive an incentive
family ration to deliver under medical
attention.

Number of pregnant
women that delivered
under medical attention
who receive food
assistance.

30,000 women

21,000 women

30,000 women

Provision of prepared food (e.g. wet
feeding) in Mogadishu.

Number of cooked meals
beneficiaries.

111,000 targeted
per month

85,000 targeted per
month

111,000 targeted per month
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3.4.4 HEALTH
In the second half of the year, the focus for the Health Cluster is life-saving services,
preventable disease control, improved coordination at sub-national level in newly recovered
areas and areas recovering from recent famine, and gaps in access to service. In the first
half of the year, core coordination functions were strengthened and the quality of response
improved significantly as PHC was made available. Despite the Al Shabaab ban, service
delivery for PHC was not adversely affected.
An increase in agreed targets for
immunization campaigns was reported. Due to the availability of funds and increased
access to previous inaccessible areas, the cluster partners achieved greater coverage and
revised the initial target to 1.83 million, compared to the previous target of 900,000.
A focus on improving access to PHC services, maternal child health (immunization and
reproductive health services), trauma management, the provision of essential medicine
supplies and equipment, disease surveillance, behaviour change and health communication
and messaging will be undertaken by cluster partners. Cluster funding requirements were
reduced by 26% to $62,452,310 when the reduction in the number of people in need of
humanitarian assistance declined to 2.51 million. Following this change, the Health Cluster
targets adjusted the beneficiary population to 1.77 million.
Health partners will target
approximately 1,749,396 children under-five and 2,230,228 women of childbearing age
through the second round of CHDs.

Cluster lead agency

WORLD HEALTH ORGANIZATION

Cluster member
organizations

ACF, AFREC, APD, ARC, AVRO, CESVI, CISP,
COSV, DIAL, HOPEL, HIJRA, HDC, IR,
INTERSOS, IOM, IRC, MDM, MERCY USA, RI,
SAF, SWISS-KALMO, SC-UK, SOYDA,
MULRANY, MERLIN, MEDAIR, WARDI, UNICEF,
UNFPA, UNOPS, WHO

Number of projects

42

Cluster objectives





Ensure equitable access and provision of
basic and life-saving health services to
affected and vulnerable population.
Prevent and control epidemic-prone and
communicable diseases.
Coordinate integrated health responses at
national and sub-national levels, and across
borders and inter- cluster/sectors.

Number of
beneficiaries

1,770,000

Funds required

Original: $84,868,472
Revised at mid-year: $53,981,747

Funds required per
High: $37,133,984
The supervision and monitoring of field activities remains a challenge to be incorporated into
priority level
Medium: $14,870,610
future plans. The opening of newly recovered areas posed a significant opportunity to
Low: $1,977,153
expand Health Cluster operations to needy populations. The recruitment of new partners
Funding
to
date
$10,751,555 (20% of revised requirements)
and health focal agencies provided a rapid response, but this needs more comprehensive
Contact
information
Dr Kamran Mashhadi
coverage. Too much focus on Mogadishu diverted attention from other deserving hotspots
mashhadik@nbo.emro.who.int
and it is anticipated that the availability of funding for the neglected regions would balance
the demand in the remaining half of the year. There was a huge improvement in bringing other Health actors within the cluster coordination loop. Positioning a
full-time Health Cluster focal person for Mogadishu provided more opportunities for regular contact and greater involvement of some new actors.
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CLUSTER OBJECTIVE 1 – Supports HCT strategic priorities one and three
Objective

Activities
Provision of PHC services
through primary health units
and health centres.

Indicator target for endMay

End-May achievements

Indicator target for
year-end

Provision of basic package of
health services within two km
of settlement with more than
10,000 population.

Addition of 25 PHC
facilities in target areas.

29 additional health posts
supported.

Addition of 50 PHC
facilities in target
areas.

Provision of reproductive
health services to IDPs and
host communities.

One functional reproductive
health facility per region.

Six functional
reproductive health
facilities

23 facilities providing
reproductive healthcare in
South Central zone.

12 functional
reproductive health
facilities.

Secondary care via hospitals
and referral health centres
EMOC.

Establish EMOC centres in
major district hospitals.

Six EMOC centres
established.

Two EMOC centres
established in two hospitals in
South Central zones.

EMOC centres
established.

Management of trauma

Establishment of EMOC
centres in major district
hospitals.

Three trauma
management centres in
selected districts.

Three trauma centres
established with two in
Mogadishu

Six trauma
management centres in
selected districts.

Provision of essential
medicine s supplies and
equipment.

Supply of first line essential
medicine and equipment to
primary health units, health
centres and referral hospitals.

Essential supplies to 25
additional PHC facilities.

29 additional health posts
supported.
14 additional mobile clinics
supported.

Essential supplies to
50 additional PHC
facilities.

Management of nutritional
complication

Establish specialized units for
complications for malnutrition.

Establish specialized
nutrition units in six
district hospitals

Two stabilization centres
established in hospitals across
Somalia.

Establish of specialised
nutrition units in 12
district hospitals.

Mental health services

Establish specialized units for
provision of basic package of
mental health services.

Establish two specialised
units for mental health
services.

Two established in Garowe
and Bossaso.

Establish four
specialized units for
mental health services.

Advocacy for improved health
seeking behaviour and
increasing awareness on
service availability

Develop and disseminate
advocacy campaigns for
improved health-seeking
behaviour and knowledge of
health services availability.

Develop and implement
behaviour change
campaigns in six
districts.

Stamp out cholera campaign
conducted in 16 districts and
social mobilization exercise in
two IDP camps in Hargeysa
and Galkayo.

Development and
implementation of
behaviour change
campaigns 12 districts.

Provision of targeted primary
health services through mobile
clinics for vulnerable groups.

Ensure equitable
access and provision of
basic and life-saving
health services to the
affected and vulnerable
population.

Success indicator
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CLUSTER OBJECTIVE 2 – Supports HCT strategic priority two
Objective

Prevent and control
epidemic-prone and
communicable diseases.

Activities

Success Indicator

Indicator target for
end-May

End-May achievement

Indicator target for yearend

Establish disease early warning and
alert systems (EWARS). Include
data collection from service
providers for analysis and
dissemination.

Expansion of EWARS in
additional targeted areas.

50 additional
EWARS sites

222 sentinel sites
reporting

222 sentinel sites

Rumour verification, outbreak
investigation and response.

Rumour verification and/or
outbreak response initiation
within 96 hours of case
reporting.

70% of all outbreak
cases investigated
within 96 hours.

Ten investigations carried
out. Six (60%)
investigated within 96
hours.

80% of all outbreak cases
investigated within 96 hours.

Epidemic preparedness
contingency planning and
implementation.

Contingency plans
prepared and essential
supplies prepositioned for
all district on area-based
approach.

Six contingency
plans for six districts
(one per district).

Contingency Plans for
SCZ, Puntland and
Somaliland zones.
Outbreak response has
been implemented in six
regions.

12 contingency plans for 12
districts (one per district).

Establishment and strengthening of
expanded program on
immunization.

Implementation of CHD
package in all three zones
of Somalia.

Implementation of
round one of CHD
package.

One round CHD
completed with the
exception of:
Middle Shabelle
Lower.Shabelle
Middle Juba
Lower Juba
Hiran
Bakool
Gedo
Bay

Implementation of round two
of CHD package.

Establish community-based care for
child survival interventions.

Implement integrated
community case
management (ICCM)
package for child survival in
target districts.

Six ICCM programs
implemented in six
districts.

Training is underway in all
four pilot regions and their
communities, 241 persons
trained in six districts.

12 ICCM programs
implemented in six districts.
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CLUSTER OBJECTIVE 3 – Supports all IASC strategic priorities (one, two, three, four)
Objective

Coordinate integrated
health responses at
national and sub-national
levels, and across
borders and intercluster/sectors.

Activities

Success indicator

Indicator target for
end-May

End-May achievements

Indicator target for yearend

Strengthen Nairobi and field level
coordination.

Recruit sub-cluster focal
persons in each zone.

Recruit three subcluster focal points.

Two people recruited for
Mogadishu and one to
cover both Somaliland
and Puntland.

Recruitment of three subcluster focal persons.

Decentralize Health Cluster
coordination at each regional level
through cluster focal agencies.

Induction of sub-regional
focal agencies in each
region.

Induction of six subregional focal
agencies in each
region.

Ten regional focal
agencies inducted.

Induction of 12 sub-regional
focal agencies in each
region.

Strengthen inter cluster collaboration
at Nairobi and field level.

Regular inter-cluster
planning and coordination
meetings at Nairobi and
field level.

One meeting per
month per zone and
at Nairobi level.

Nairobi- monthly
Mogadishu- weekly
Somaliland and
Puntland- quarterly.

13 meetings per year.

Assessment and regional health
profiling.

Carry out assessments to
prepare regional health
profiles for strategic health
planning and operational
decision-making

Six regional health
profiles prepared.

Three regional health
profiles completed.

12 regional health profiles
prepared.
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3.4.5 LOGISTICS
A discussion on needs for cluster support services was held with the Logistics
Cluster on 17 February with participation from 22 individual organizations. The
revised strategy for the remainder of 2012 was decided based on the FSNAU
post-Deyr assessment and the overall humanitarian situation in Somalia.31 The
strategy included a continuation of common services, a clear timeframe for the
end of the free shipping service and a reduction of the storage component. In
place of one common storage facility MSUs will be provided on request, with
MSUs managed by each individual organization. A decision was taken to
maintain the coordination and information management structure until the end of
2012, with the flexibility to scale up any activities should the need arise.

Cluster lead agency

WORLD FOOD PROGRAMME

Cluster member
organizations

ACF, ADRA, CESVI, CONCERN, FAO, Islamic Relief,
Mercy USA, Muslim Aid, NRC, Save the Children,
SOWEP, WARDI, UNDP, UNDP, UNICEF, WFP, WHO

Number of projects

3

Cluster objectives





Coordinate support to strategic services for the
efficient delivery of humanitarian assistance.
Coordinated and prioritized rehabilitation of logistics
infrastructure in Somalia.
Improve Logistics preparedness and contingency
planning.

N/A – Providing support indirectly to beneficiaries, by
Over 9,400 humanitarians were transported by UNHAS between January and Number of
beneficiaries
providing logistics coordination support and common
May 2012 to locations across Somalia. This was an average of 1,880
service to the Humanitarian Community (UN and NGOs).
passengers per month (far exceeding the initial target of 1,350 passengers).
Funds required
Original: $36,991,031
Demand for UNHAS services increased, with new destinations added to reflect
Revised at mid-year: $45,427,449
the changing situation in Somalia and requests by the user group. To meet Funds required per
High: $ 45,427,449
current levels of demand, the UNHAS fleet expanded its number of aircraft, and priority level
increased funding requirements for the remainder of 2012. Over 1,125 MT Funding to date
$26,338,121 (58% of revised requirements)
(4,200 m³ volume) were transported to Somalia via Logistics Cluster-coordinated Contact information John Myraunet - john.myraunet@wfp.org
Hamza Mohmand – hamza.mohmand@wfp.org
vessels between January and May 2012. End of year targets for shipping will
change as participants agreed to end the free shipping services at midyear (1 July 2012). There is a possibility for shipping on full cost-recovery, but the
decision will be taken on a bilateral basis outside the logistics projects included in the CAP. As mentioned above there will no longer be any common
storage in Mogadishu, so targets related to this will be removed. However, MSUs will still be available for free lease.

31

Logistics Cluster meeting minutes 17 February 2012: http://www.logcluster.org/ops/som11a/meeting-minutes-somalia-120217/view and revised Concept of Operation:
http://www.logcluster.org/ops/som11a/conops)
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In 2012 so far, the port rehabilitation project trained 28 port personnel, and installed communications equipment at the marine tower in Mogadishu Port.
Further training to build local capacity and port rehabilitation activities will continue during the remainder of 2012, as per the original strategy.
CLUSTER OBJECTIVE 1 – Supports HCT strategic priority one.
Objective

Activities

Provide interagency storage
capacity via available
warehouses, MSUs, etc.

Coordinate support to
strategic services for
the efficient delivery
of humanitarian
assistance.

Success Indicator

Indicator
target for
end-May

End-May achievement

32

Indicator target for
year-end

Total storage space made
available.

5,000 m²

Not achieved

Indicator not relevant

Number of agencies/organizations
using storage facilities.

12

NA (see above)

Indicator not relevant

Provide interagency cargo
transport facility by sea.

Overall space made available for
humanitarian community cargo on
chartered vessel.

4,000 MT

5,000 MT of space made
33
available by sea

6,000 MT (free
shipping service to
end on 1 July)

Provide interagency cargo
transport by air.

Overall space made available for
cluster participants through airlift.

100 MT

(94 MT of light cargo
transported via UNHAS

180 MT

Produce and disseminate
information management
products.

Number of bulletins, maps and
other logistics information
produced and shared.

40

35 products produced and
published on the website.

60

Provide passenger transport
via UNHAS.

Overall number of passengers
served.

6,750

End of May: 9,445 passengers
transported.

19,200

32

In the original plan, a common warehouse was to be utilized; however, it was decided by the Cluster that common storage in Mogadishu was no longer a requirement.
From January to April 2012, via six vessel options: one in January (to Mogadishu), one in February (to Bossaso), two in March (to Mogadishu/Bossaso), one in April to Mogadishu,
and one in May (to Mogadishu/Bossaso). Note: Space was also offered in end-April for Djibouti to Berbera and Bossaso.
33
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CLUSTER OBJECTIVE 2 – Supports HCT strategic priority two
Objective

Coordinated and
prioritized
rehabilitation of
logistics infrastructure
in Somalia

Activities

Success indicator

Indicator target
for end-May

End-May achievement

Aids to navigation
installed.

Underway – not complete.

Indicator target for
year-end

Rehabilitation of fenders along
wharf – Bossaso Port.

Replacement/installation of
fenders along wharf (Bossaso
Port).

Provision of pilot boat, fire
fighting kit, cargo handling
gear, provision and installation
of aids to navigation –
Bossaso Port.

Provision of required equipment.

Capacity building of Bossaso,
Mogadishu, and Somaliland
port personnel.

Four pilots and six additional staff
trained at each port (ten staff at
each port).

20 personnel
trained (covering
at least two ports).

28 personnel trained.

30 personnel trained
(covering three ports)

Provision of electronic
equipment at Mogadishu Port.

Electronic equipment provided for
tower at Mogadishu Port (radio,
radar).

Electronic
equipment at
Mogadishu Port
tendered for.

Electronic equipment
tendered for and installed.

Electronic equipment
at Mogadishu Port
tower provided.

Construction of warehouse at
Berbera Port.

Construction of 5,000 MT
warehouse for food storage.

Warehouse
partially
constructed.

Not done – New plot of
land acquired (needs to be
developed before initiating
construction activities).

Warehouse
constructed.
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One pilot boat
provided.

Fire fighting kits
provided.
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CLUSTER OBJECTIVE 3 – Supports HCT strategic priority two
Objective

Improve logistics
preparedness and
contingency

Activities

Success indicator

Indicator target
for end-May

End-May achievement

Indicator target for
year-end

Revise the logistics capacity
assessment (LCA).

Published LCA, available to the
humanitarian community.

LCA published.

Updated snapshots of ports,
airports, and road network
maps available on the
Logistics Cluster website.

Regular update of
published LCA.

Pre-position MSUs for rapid
deployment.

MSUs available for the
humanitarian community.

12 large and
eight small
MSUs available
in contingency
stock.

Seven mobile storage units
(MSUs) made available (five
in Mogadishu, two in
Bossaso). Further MSUs to
be ordered based on
requirements.

12 large and eight
small MSUs available
in contingency stock.

Maintain an updated Logistics
Cluster website, with key
logistics information and
updates, including maps.

Key logistics information available
for the humanitarian community
on the website.

Updated website

Achieved (with an average of
one or two updates per
week, including situation
reports, maps, snapshots
etc.).

Updated website.

Maintain regular cluster
meetings.

Cluster meetings arranged as
required based on intensity of
response.

Cluster
meetings
arranged as
required based
on intensity of
response.

Achieved (fortnightly
meetings 12 Meetings held
Jan –May 2012).

Cluster meetings
arranged as required
based on intensity of
response.

Joint contingency planning
with the humanitarian
community for logistics
response.

Contingency plan available.

Contingency
plan available.

Concept of operations
(CONOPS) strategy
developed with participants
for 2012.

Contingency plan
available.

Medical and security
evacuation of personnel.

MEDEVAC of UN and NGO
personnel across the region as
needed.

100% of
evacuation
requests
fulfilled.

Achieved (eight medical
evacuations in 2012 by
UNHAS so far).

100% of evacuation
requests fulfilled.
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3.4.6 NUTRITION
The Cluster targets for treatment of acute malnutrition
was revised based on the post-Deyr 2011/2012 FSNAU
assessments.
The caseload of 650,000 is the new
estimate for malnourished children in 2012 with 325,000
boys/girls requiring nutrition for the second part of the
year.
This means that the cluster will target 194,000
children (60% of 325,000 boys/girls) between June and
December.
In light of the seasonal changes and the
need to build a safety net for vulnerable communities
during the food lean periods, the cluster added a fourth
objective on preventive seasonal food-based interventions
as a way of mitigating the malnutrition vulnerability of
households, particularly female-headed households. The
other three objectives remained unchanged but a
community component was added under objective one.
At end of April 2012, the cluster has a total of 131 active
partners, 25 stabilization centres, 833 outpatient
therapeutic centres and 1,055 targeted supplementary
feeding centres across Somalia. The cluster will focus
mainly on improving quality of services and improved
supplies in these centres in the remainder of the year.
Even though there were notable achievements since the
beginning of 2012, the cluster faced numerous challenges
such as: access constraints due to insecurity; taxation

Cluster lead agency

UNITED NATIONS CHILDREN’S FUND; CO-LEAD: DEVELOPMENT
INITIATIVE ACCESS LINK

Cluster member
organizations

ACF, ADA, AFREC, ANPPCAN, APD, CAFDARO, CARE, CEDA, CESVI,
CISP, COSV, CPD, CWW, DA, DEH, DIAL, FERO, FSNAU, GEWDO, HARD,
IMC, INTERSOS, JCC, MEDAIR, MERCY USA, MI, MURDO, Oxfam Novib,
RAAS, RI, SAF, SAFUK, SC, SDRO, SomaliAid, SORDES, SORRDO,
SOYDA, SRDA, SRDO, SWISSO-Kalmo, WARDI, WFP, WOCCA.

Number of projects

45

Cluster objectives







Acutely malnourished boys, girls and PLW are systematically treated by
having access to and utilizing quality services for the management of
acute malnutrition through enhanced community screening and referral.
Expansion of women, boys‘ and girls‘ access to evidence-based and
feasible nutrition and nutrition related services, available through the use
of BNSP interventions linking nutrition to health, WASH, and food
security programmes.
Vulnerable women, boys and girls have access to quality preventive
seasonal food-based interventions addressing underlying causes of
malnutrition.
Strengthening capacity of nutrition partners: LNGO/CBO/INGO, local
communities and line ministries to deliver quality and sustainable BNSP
services through a variety of approaches.

Number of beneficiaries

Total: 708,000 [children 6-59 months : 650,000 (318,500 boys, 331,500
girls); PLW: 58,000;]

Funds required

Original: $259,555,936
Revised at mid-year: $151,023,467

Funds required per priority
level

High: $139,705,029
Medium: $9,047,219
Low: $2,271,219

Funding to date

$63,617,784 (42% of revised requirements)

Contact information

Leo Matunga- lmatunga@unicef.org
Abdullahi Diriye- abdullahi@dialafrica.org
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pressure from local authorities; insufficient supplies; lack of technical capacity of partners; continued high staff turnover; and lack of reliable population
numbers, hence unreliable target data for planning, monitoring and evaluation of programmes.
SECTOR OBJECTIVE 1 - Objective Code: 0601
Objective

I. Acutely malnourished
children and PLW are treated
by having access to and
utilizing quality services for
the management of acute
malnutrition.

Activities
Support access to and utilization of
existing nutrition services
(stabilization centres (SC), outpatient
therapeutic care programmes (OTP),
targeted supplementary feeding
programmes (TSFP), etc.) or to newly
established ones for the management
of acute malnutrition (technical- and
supply-based management)
34
including gender analyses.

Success indicator

Indicator target
for end-May

End-May
achievement

Indicator target
for year-end

Number and percentage coverage of
acutely malnourished boys, girls and
PLW

Under-five:
194,000 (50%).
PLW: 29,000
35
(20%).

Under-five:
256,414 (132%).
PLW: 18,074
(62%).

Underfive:388,000.
PLW: 58,000.

Number and percentage of acutely
malnourished boys/girls and pregnant
and lactating women (P/LW), referred
and admitted to nutrition centres for
the management of acute malnutrition
by the community mobilization and
outreach screening services.

Under-five SAM:
56,000 (50%).
Under-five MAM:
138,000 (50%).
PLW: 29,000
(20%).
Community
mobilization and
outreach screening
36
services: 40%.

Under-five SAM:
80,945 (145%).
Under-five MAM:
175,496 (127%).
PLW: 18,074
(62%).
Screening:
199,468 (13%).

Under-five SAM:
112,000.

70 % OTP/SC.
50% TSFP.
90% Reporting.

OTP/SC (100%).
TSFP (100%).
Reporting –SAM
(83%).
Reporting- MAM

Percentage of centres for the
management of acute malnutrition
attaining SPHERE standards
(cured>75%, defaulters<15%, death
<10% (SAM treatment program) or
death< 3%( MAM treatment program)
34

Under-five MAM:
276,000.
PLW: 58,000.
Screening:
1,500,000.
OTP/SC: 858
TSFP: 1,055.
SAM reporting:
780.

Gender analyses of issues such as access to services from households, nutrition services and sex-disaggregated data to monitor any changes in knowledge, attitudes and practice
assumptions around feeding and nutrition practices for girl and boys and PLW.
35
The Cluster revised the CAP targets as they were based on an average of Dyer 201010/11and Gu 2011 (famine). In December 2011, the FSNAU assessments results became
available and the targets for 2012 were revised/recalculated to the current levels which are slightly lower that the CAP figures.
36
The Cluster revised the CAP targets as they were based on an average of Dyer 201010/11and Gu 2011 (famine). In December 2011, the FSNAU assessments results became
available and the targets for 2012 were revised/recalculated to the current levels which are slightly lower that the CAP figures.
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Objective

Activities

Success indicator

Indicator target
for end-May

and reporting rate.

End-May
achievement

Indicator target
for year-end

(41%).

MAM
reporting:950.

Ensure adoption and utilization of
standardized protocols for the
treatment of acute malnutrition in
Somalia, updated as necessary.

Percentage of partners using
standardized guidelines and tools for
management of acute malnutrition.

90%

All (100%)

Partners:131

Maintain a quality nutrition
surveillance system and analyze and
review the anticipated caseload of
acutely malnourished boys compared
to girls and PLW biannually.

Nutrition updates published bimonthly
including sex- and age-disaggregated
data..

Three.

Two (66%)

Six

Nutrition Cluster brief prepared and
shared monthly.
Partner sharing of nutrition gender
analysis results (see footnote four).

Six

Six (100%)

12
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SECTOR OBJECTIVE 2 - Objective Code: 0602
Objective

Activities
Strengthen Nutrition Cluster partners
to adopt and implement the essential
37
components of the BNSP.

II. Expansion of equal
access for women, boys and
girls to evidence-based and
feasible nutrition and
nutrition-related services,
available through the use of
the BNSP interventions,
linking nutrition to health,
WASH, and food security
programming.

Expand maternal-child health and
nutrition (MCHN) services to
functional MCHNs for children undertwo and PLW in Somaliland and
Puntland.

Expand BSFP intervention in targeted
districts.

37

Success indicator

Indicator target
for end-May

End-May
achievement

Indicator target
for year-end

Percentage of partners using more than
50% of the essential components of the
BNSP.

50%

100%

131

Percentage of boys/ girls receiving
appropriate micronutrient interventions
(Vitamin A, deworming, zinc etc.) through
CHDs/National Immunization Days (NIDs)
and routine healthcare services.

Under-five Vitamin
A: 1067,707.
Under-five
deworming:
942,886 80%.

Under-five
Vitamin A:
919,803 (86%).
Under-five
deworming:
779,081 (83%).

Under-five Vitamin
A: 1,067,707.
Under-five
deworming:
942,886.

Percentage of PLW receiving micronutrient
supplementation (Vitamin A, FeFo, MMN)
through CHDs/NIDs and routine
healthcare services.

PLW Vitamin A:
85,000.
PLW deworming:
85,000
(20%).

PLW Vitamin A:
0.
PLW
deworming: 0.

PLW Vitamin A:
85,000.
PLW deworming:
85,000.

Percentage of coverage of boys and girls
under-five in areas where blanket
supplementary feeding programme
(BSFP) is implemented.

70% rural areas.
90% urban areas.

379,798 (24%).
-

Percentage of identified functional MCHN
clinics supporting the provision of
supplementary food to the target
population.

117 (40%)

106(90%)

117 (40%)

Percentage of boys/ girls 6-23 months
reached with supplementary food through
MCHN programme.

40%

298,349 (36%)

40%

Percentage of PLW reached with
supplementary food through the MCHN.

40%

81,449 (28%)

58,000

Percentage of children under-five and
PLW reached with BSFP in targeted areas
(sex disaggregated).

30%

The essential components are listed in the BNSP.
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Objective

Activities

Success indicator

Indicator target
for end-May

End-May
achievement

Indicator target
for year-end

Partners are engaged in
implementation of the IYCF strategy
and action plan.

IYCF activities being implemented as per
the action plan.

50%

Activities on
track in two out
of three zones
(66%).

Four

Health and nutrition information,
education and communication to
beneficiaries and communities.

Number of sensitization sessions
conducted.

50%

1 pilot training
conducted for
southern and
central Somalia
(33%)

Three

Number of community
mobilizations/sensitization meetings held.

50%

50%

50%

Percentage of nutrition projects in CAP
2012 with link to WASH, health and food
security at objective and operational level.

50%

43 proposals
(100%)

43

Nutrition services linked to WASH,
health, livelihoods/food security.
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SECTOR OBJECTIVE 3 - Objective code: 0603
Objective

III. Strengthening capacity
of nutrition partners:
LNGO/CBO/INGO, local
communities and line
ministries to deliver quality
and sustainable BNSP
services through a variety of
approaches.
Of

Activities

Success indicator

Organize training nutrition partners, in
particular LNGOs/CBOs/INGOs on
essential components of BNSP.

Percentage of nutrition partners/staff
trained to the management of acute
and chronic malnutrition, including
implementation of essential
components of BNSP targeting an
appropriate mix of male/female
participation.

50%

Two trainings by
UNICEF.
Six trainings by
DIAL
16 trainings by
WFP.

Four by UNICEF.
12 by DIAL.

Develop a cluster-wide capacitybuilding and training plan including
quality emergency nutrition
intervention and surveillance.

Multi-year cluster capacity-building
plan developed and endorsed by the
cluster.

One

0

One

Number of training work plan
developed.

One

0

One

Percentage of implementation of the
work plan.

40%

0

40%

Percentage of nutrition surveillance
training of appropriate mix of
male/female participants and
male/female trainers.

Four.

Four (100%)
SMART
methodology
surveys conducted.

Four

Number of Nutrition Cluster
meetings held in and outside
Somalia.

Six in Nairobi.
Six in Puntland.
Six in Somaliland.
18 in south-central
Zimbabwe
excluding
Mogadishu.
12 in Mogadishu.

Five (83%).
Four (66%).
Five (83%).
14 (77%).
Nine (75%).

12 in Nairobi.
12 in Puntland.
12 in Somaliland.
36 in southern and
central zones,
excluding
Mogadishu.
12 in Mogadishu.

Enhance coordination and
communication structures within and
outside Somalia.
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3.4.7 PROTECTION
For the remainder of 2012, the Protection Cluster will continue to pursue three
key areas of protection work.
The three key focus areas are: GBV, child protection, and protection
mainstreaming, specifically within the context of the internally displaced and
returnees. In parallel with the three key areas, the Protection Cluster will explore
new initiatives and improve existing preventative mechanisms to ensure that
people‘s rights are not violated. Protection activities to be undertaken include
expanding or strengthening current GBV referral systems to allow for immediate
medical, psychosocial, and legal support for survivors. Data collection through
the recently rolled-out GBV information management system (IMS) and GBV
assessment will improve analysis and advocacy. Under child protection, the
cluster will continue to focus on addressing child recruitment into militias, as well
as highlighting and addressing emerging child protection issues. Protection
considerations will be mainstreamed in a number of clusters, particularly those
undertaking lifesaving activities.
MRE programmes will be expanded to
previously underserved regions, while FTR projects will form the mainstay of ongoing activities. Between January and April 2012, 38 PMT and PMN products
were disseminated. They will be continued for the remainder of the year but
with increased focus on providing sex-disaggregated information. In order to
strengthen reporting, PMT/PMN assigned field monitors to violation hot spots,
IDP camps, and new and refresher trainings were conducted and will continue
for PMT/PMN partners. For the remainder of the year, the Cluster will continue
to disaggregate its data by sex and, where possible, by age.

Cluster lead agency
Cluster member
organizations
Number of projects
Cluster objectives

UNITED NATIONS HIGH COMMISSIONER FOR
REFUGEES; CO-LEAD: DANISH REFUGEE COUNCIL
130
31





Number of
beneficiaries

Strengthen the resilience of survivors of rights‘
violations and vulnerable communities through the
provision of protection-related services.
Strengthen the capacities of key duty-bearers,
including formal and informal institutions, to enhance
the overall protective environment and improve
response to protection violations.
Inform advocacy and programme response through
accurate monitoring and reporting of protection
violations.

1,100,000

Funds required

Original: $69,094,498
Revised at mid-year: $57,768,696

Funds required per
priority level

High: $53,556,691
Medium: $4,212,005

Funding to date

$11,989,075 (21% of revised requirements)

Contact information

Bediako Buahene, Protection Cluster Coordinator,
buahene@unhcr.org
Roel DeBruyne, Protection Cluster Co-chair,
protection.nairobi@drchoa.org

The environmental shocks and conflict in 2011 continues into the first quarter of 2012 displacing over 142,000 people to neighbouring countries. The overall
security situation remains precarious and in some areas (south and central regions) it has deteriorated due to increased fighting between Al Shabaab and
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pro-TFG forces/AMISOM. Civilians often bear the brunt of the conflict, and the protection of civilians remains of significant concern to the Protection Cluster
members. Advocacy efforts will be stepped-up as will other initiatives to mitigate the effects of war.
CLUSTER OBJECTIVE 1 – Supports HCT strategic priority four
Objective

Service Delivery
and Community
Mobilization

Strengthen the
resilience of
survivors of rights
violations and
vulnerable
communities
through the
provision of
protection-related
services.

38

Activities

Success indicator

Indicator
target for
end-May

End-May
achievement

Indicator target for
year-end

Establish and strengthen multisectoral prevention and response
(including referral mechanisms) to
men, women, boys and girls who are
survivors of protection violations.

Number of direct beneficiaries (i.e. the survivors of
protection violations) accessing services (e.g.
medical, legal, psychosocial, family tracing, CFSs,
assisted voluntary return, etc.), receiving emergency
support and community-based projects
disaggregated by age and sex.

4,000

18,663

13,500

Increase gender-sensitive livelihood
initiatives for men and women facing
protection threats.

Number of beneficiaries assisted through protection
initiatives (number of CFSs, neighbourhood watch
and livelihood initiatives).

15,000

52,142

35,000

Strengthen community safety and
security initiatives through community
watch projects (including incident
reporting) and infrastructure
improvement suitable for women and
men, boys and girls.

Number of indirect beneficiaries (catchment
population/number of directly targeted populations
38
(disaggregated by age and sex, if possible).

300,000

Not relevant as
the indicator is
cancelled

750,000

Indicator cancelled as it is deemed not measureable.
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CLUSTER OBJECTIVE 2 – Supports HCT strategic priority four
Objective

Activities

Number of service providers (including protection
monitoring partners) supported through capacitybuilding disaggregated by age and sex.

80

396

200

Capacity-building
and advocacy

Provide capacity-building for service
providers to ensure timely and
comprehensive response to the needs
of survivors of violations, as well as in
emergency situations.
Build and strengthen the capacity of
formal and non-formal authorities
through training and other capacitybuilding activities, including on policies
and legislative frameworks in line with
human rights standards, to promote
effective protection response to
vulnerable men, boys, women and
girls.

Number of formal and non-formal personnel working
for authorities trained on human rights standards,
policies and good practices disaggregated by sex.

80

0

200

Undertake advocacy initiatives to
enhance the overall protective
environment for women and girls, men
and boys.

Number of joint advocacy initiatives undertaken.

Four

Five

Ten

Strengthen
capacities of key
duty bearers,
including formal
and informal
institutions, to
enhance the
overall protective
environment and
improve response
to protection
violations.

Success indicator

73

Indicator
target for
end-May

End-May
achievement

Indicator target for
year-end
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CLUSTER OBJECTIVE 3 – Supports HCT strategic priority four
Objective

Activities

Success indicator

Indicator
target for
end-May

End-May
achievement

Indicator target for
year-end

Information
management

Conduct periodic protection
mappings, profiling exercises and
needs assessments in key locations.

Number of mappings, profiling exercises and
assessments conducted.

Five

Six

Ten

Inform advocacy
and programme
response through
accurate monitoring
and reporting of
protection
violations.

Strengthen protection monitoring and
reporting mechanisms of
displacement and violations against
women, men, girls and boys.

Number of IMS operational.

Four

Four

Four

Number of reports disseminated (PMN, PMT, etc.)

20

38

50
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3.4.8 SHELTER AND NON-FOOD ITEMS
The needs in Somaliland and Puntland remained largely unchanged.
Protracted
IDPs, particularly female-headed households, living in and around the major urban
centres continue to lack basic household items and adequate shelter.
Since the beginning of the year, approximately 80,000 people have been newly
displaced in Mogadishu. Those coming from Afgooye have been joined by long-term
displaced evicted from public buildings within the city. The IDPs have self-settled in
Mogadishu where the Shelter Cluster has been providing assistance in the form of
NFIs and improved shelter. This assistance will continue for the remainder of the
year.
Significant advances were made in Somaliland and Puntland with respect to land
tenure, permanent housing and durable solutions. Permanent housing projects where
the IDPs have strong security of tenure are being completed.
An increasing
acceptance by the authorities to find longer-lasting solutions is paving the way for
more permanent shelter solutions. Funding is urgently needed for housing projects to
work closely with emerging and supportive Government institutions to find durable
solutions, which supports female-headed households.

Cluster lead
agency

UNITED NATIONS HIGH COMMISSIONER FOR
REFUGEES

Cluster
member
organizations

Agrocare, COOPI, COSV, DFI, DKH, DIAL, DRC, FAO,
HACDESA, HOD, INTERSOS, NRC, Save the Children,
SSWC, SYPD, UNHABITAT, UNHCR, UNICEF, WRRS,
World Vision, YDA

Number of
projects

21

Cluster
objectives





Contribute to the protection of displaced and other
vulnerable groups from life-threatening elements
through the distribution of EAPs.
Improve the living conditions of the displaced
population in stabilized settlements through site
planning and the provision of transitional shelter.
Facilitate access to durable solutions for the
displaced population through return and relocation
where possible and appropriate.

Number of
beneficiaries

1.01 million

Funds
required

Original: $68,455,324
Revised at mid-year: $64,022,772

High: $54,178,086
The mid-year targets for NFIs were almost reached, while targets were exceeded for Funds
required per
Medium: $9,844,686
transitional shelter. These achievements alleviated the poor living conditions of the
priority level
IDPs while supporting the newly displaced across Somalia. However, the majority of
Funding to
$15,536,985 (24% of revised requirements)
the projects were funded in 2011 but reported in 2012 and so the cluster is concerned date
that unless new funding is received immediately, the end-of-year targets will not be Contact
Richard Evans evansr@unhcr.org
met. For the coming six months, the cluster priorities will remain: construction of semi- information
permanent shelter in Mogadishu accompanied by settlement planning as part of the tri-cluster strategy; ensuring that settlement planning allows for space for
women and girls, including focus group discussions with women and girls on site layout; continued long-term shelter projects in Puntland with more
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emphasis on security of tenure for IDPs in Puntland; continued distributions of EAPs to the newly displaced prioritising the regions of Lower Juba, Gedo,
Lower Shabbele, Hiraan and Galgaduud; and continued emphasis on solar lighting, lockable doors for buuls, dignity kits and fuel efficient stoves.

CLUSTER OBJECTIVE 1 – Supports IASC strategic priority one
Objective

Contribute to the
protection of displaced
and other vulnerable
groups from lifethreatening elements
through the distribution
of EAPs.

Activities
Procure and store contingency stocks of EAPs at
key locations / plan for local procurement and
strengthen the coordination for response capacity.
Identify the needs of women, girls, boys and men in
affected communities.

Success indicator
Number of target
beneficiaries receiving
EAPs disaggregated by
age and sex.

Distribute harmonized and minimum EAP package
to vulnerable households.
Conduct post-distribution monitoring and share the
result with the cluster.
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Indicator target
for end-May
505,000

End-May
achievement
472,620

Indicator target for year-end
1,010,000
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CLUSTER OBJECTIVE 2 – Supports IASC strategic priority two
Objective

Activities
Consult with affected IDP women and men and
authorities and conduct needs assessments to
identify the appropriate transitional shelter option.
Establish and keep updated a dynamic settlement
IMS, whereby key data on each settlement is
uniformly and consistently gathered and shared with
all actors through the cluster.

Improve the living
conditions of the
displaced population in
stabilized settlements
through site planning
and the provision of
transitional shelter.

Success indicator

Indicator target
for end-May

Number of beneficiary
households receiving
transitional shelter
disaggregated by age
and sex.

15,000

Consult with local authorities, traditional leaders and
religious leaders on land tenure issues to
understand the history of the land and ascertain
who has claims of tenure, and obtain land title of
existing settlements sites and transfer it to the
affected IDPs.
In close consultation with women and men from the
affected communities, local authorities, religious
leaders and transitional leaders, demarcate and
prepare a site plan (for existing sites) with essential
basic services, infrastructure, public spaces, fire
breaks and housing integrated therein.
Provide the appropriate response package,
including transitional shelter.
Implement shelter projects with community
participation and where possible maximizing
livelihood opportunities through the shelter
intervention
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End-May
achievement
25,075

Indicator target for year-end
35,000
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CLUSTER OBJECTIVE 3 – Supports IASC strategic priority three
Objective

Activities
Through the population movement tracking system
(managed by Protection Cluster) identify return
trends.
Identify IDPs wishing to return and ascertain
voluntariness.
Provide the initial response package, including
shelter assistance at place of origin.
Ensure linkage between the cluster‘s assistance
and other key priority areas including agriculture
and livelihoods.

Facilitate access to
durable solutions for
the displaced
population through
return and relocation
where possible and
appropriate.

Support local initiatives on voluntary relocation with
coordination of assistance, standards, legal advice
and the provision of basic services.

Success indicator

Indicator target
for end-May

Number of households
receiving assistance to
facilitate their return to
their place of origin
disaggregated by age
and sex.

5,000

350

15,000

5,000

1,700

15,000

Number of households
assisted to relocate
disaggregated by age
and sex.

Consult with all parties including local authorities,
traditional and religious leaders in order to
coordinate assistance, advocate for best practice,
document process and share experiences.
Obtain land title of existing settlements sites and
transfer it to the affected IDPs in order to secure
durability of voluntary relocations.
In close consultation with women and men from the
affected communities, local authorities, religious
leaders and traditional leaders, demarcate and
prepare a site plan (for new sites) with essential
basic services, infrastructure, public spaces and fire
breaks.
Provide the appropriate response package,
including shelter assistance at the relocation sites.
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End-May
achievements

Indicator target for year-end
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3.4.9 WATER, SANITATION AND HYGIENE
The cluster successfully established a new system to address the gaps, in
AWD/cholera prevention and response, left by the Al Shabaab ban on key
agencies in southern Somalia in November 2011. Prior to the main Gu rains, the
district focal points for AWD/cholera and flooding coordinated prevention activities
and reported regularly to regional and national clusters on response and gaps.
Regional supply hubs, run by local NGOs, were established to preposition
emergency WASH supplies (chlorine, jerry cans, aquatabs, soap) for use by all
agencies in response. A WASH/Health AWD/cholera taskforce tracked response,
as per the agreed WASH/health responsibility matrix. An improved mechanism for
the effective sharing of AWD/cholera rumours and outbreaks was established with
WHO surveillance. The CHF board agreed for CHF Emergency Reserve funds to
allow the Cluster to address gaps in the response. With an additional human
resource, provided by Global WASH Cluster, the cluster tracked AWD prevention
and response, technically reviewed CHF Emergency Reserve proposals, and
coordinated requests for supplies from regional hubs. Moving forward, the focus
is on capturing data on OIC, Turkish, Qatar, and Kuwaiti-funded projects in the
4W, to avoid overlaps and gaps.
In Mogadishu, the focus is on improved
sanitation facilities. This includes working with Government to establish a safe
location to dispose of sludge from latrines. The WASH Cluster will ensure that all
latrine and washing facilities are designed and located in consultation with women
and girls. Security is the major challenge for implementing agencies, especially in
the south. On-going fighting results in displacement as well as a challenging
implementing environment.

Cluster lead agency

UNITED NATIONS CHILDREN’S FUND; CO-LEAD:
OXFAM GREAT BRITAIN

Cluster member
organizations

112 (in WASH Cluster 4W as funded or implementing
organizations)

Number of projects

62

Cluster objectives





Strengthen capacity for emergency preparedness
and DRR.

Number of
beneficiaries

2.5 million

Funds required

Original: $105,145,624
Revised at mid-year: $86,760,265

Funds required per
priority level

High: $52,007,528
Medium: $22,718,637
Low: $12,034,100

Funding to date

$19,989,164 (23% of revised requirements)

Contact information

Kathryn Harries, WASH Cluster Coordinator,
kharries@unicef.org
Medard Hakizamungu – Cluster co-chair,
mhakizamungu@oxfam.org.uk

It is important to note that WASH Cluster agencies, as a group, have access to all areas of Somalia.
south. Many agencies find the newly recovered areas harder to access after the change in authority.
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Ensure that the most vulnerable displaced and
disaster-affected women, girls, boys and men have
increased equal and sustained access to safe and
appropriate water, sanitation services and hygiene
promotion, including complimentary activities with
Nutrition, Health, Education, Livelihood and Food
Clusters.

Not all agencies were banned from working in the
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Targets have been calculated, by the WASH Cluster Strategic Advisory Group, based on the number of: acutely malnourished children; IDPs; people living in
districts with high or medium risk of AWD/cholera; children enrolled in school; and people in drought-affected and drought-prone areas. This methodology
will be used rather than using the FSNAU IPC classification, as the IPC classification relates to ―food security‖ rather than access to safe drinking water,
sanitation or hygienic practice.
CLUSTER OBJECTIVE 1 – Supports CAP 2012 strategic priority “integrated life-saving assistance”, “resilience-building” and “minimal package of basic
services”
Objective

Ensure that the most
vulnerable displaced
and disasteraffected women,
girls, boys and men
have increased,
equal and sustained
access to safe and
appropriate water,
sanitation services
and hygiene
promotion, including
complementary
activities with
nutrition, health,
education,
livelihood, and food

Activities

Provision of safe water to people in need,
including temporary provision to IDPs and in
AWD/cholera responses, and sustained access to
safe water through the rehabilitation of existing
water systems and construction of new strategic
water facilities for improved longer-term resilience
of the community.

Success indicator

Number of people, disaggregated by sex, with
temporary access to safe water (e.g. water
access by voucher, chlorination of shallow
wells).
Number of people, disaggregated by sex, with
sustained access to safe water (e.g.
construction/ protection of a shallow well,
rehabilitation of a borehole, strategic water
catchments, household water filters - that is:
improved access to safe water remains after the
project finishes).

Indicator
target for
end-May
1.3 million*

1.3 million*

End-May
achievement
1.6 million or
122% of midyear - target
(at 30 May
2012).
1.16 million or
87% of midyear target (at
30 May 2012).

Indicator target
for year-end
2.5 million*
people in crisis
(as per FSNAU
minus the people
reached with
sustained access
in 2011).
2.5 million*
people in crisis
(as above).

With the full and equal participation of women and
men in the household, community or institution,
support the construction and rehabilitation of
appropriate and gender-sensitive sanitation
facilities.

Number of people, disaggregated by sex, with
increased access to appropriate sanitation
facilities.

0.7 million

0.6 million or
85% of midyear target (at
30 May 2012)

1.3 million

Promote dissemination of key hygiene messages
and practices, according to the differential needs
of men and women according to locations, also
addressing underlying causes of malnutrition for
both women and men equally in communities,
and key institutions (nutrition feeding centres,
health facilities, schools and CFSs).

Number of people, disaggregated by sex, who
have been reached by hygiene promotion
campaigns, including in nutrition feeding centres,
health facilities and schools.

2.3 million

1.3 million or
55% of midyear target (at
30 May 2012)

3.7 million

*The main WASH Cluster target is “sustained access to safe water” to improve resilience; however, “temporary access to safe water” will be implemented in high risk locations as needed.
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CLUSTER OBJECTIVE 2 – Supports CAP 2012 strategic priority “emergency preparedness and DRR”
Objective

Strengthen
capacity for
emergency
preparedness,
and disaster risk
reduction

Activities

Success indicator

Indicator target
for end-May

End-May achievement

Indicator target for
year-end

Assess capacity of Somalia-based WASH Cluster
members, and develop a capacity-building plan for
effective sustainable humanitarian WASH action to
result in improved knowledge, ability and resilience
of the community and address gender gaps.

Capacity assessment and
capacity development plan for
WASH Cluster members in
Somalia.

Capacity
assessment.
Capacity
development
plan.

Agreement in principle for
organization to conduct
capacity assessment and
develop recommended
methodology for future
training.

One capacity
development plan in
place.

Capacity development of WASH Cluster members
implementing WASH projects in Somalia in areas
identified as capacity gap areas, including hygiene
promotion and sustainable boreholes, using
effective training methodologies as per the
development plan.

Number of WASH Cluster
members, disaggregated by
gender, with improved ability to
implement equitable, sustainable
humanitarian WASH action in
Somalia by attending training.

50

55 WASH Cluster
members trained, of which
19 (or 35%) were women.

200 WASH Cluster
members (at least
10% women).

Improved emergency preparedness by zonal /
regional WASH Clusters via zonal / regional
emergency response plans (including for
AWD/cholera), pre-positioned emergency supplies,
and (for Somaliland and Puntland) emergency
response teams (to support, not replace community
ownership).

Zonal/regional emergency
response plans developed and in
use, linked to pre-positioned
emergency supplies.

Emergency
response plan
for one zone.

District level response
plans in place for over half
the districts in South for
AWD/cholera.
Regional supply hubs in
South, managed by
LNGOs.

Emergency
response plan per
zone.

Adapt early warning system in high-risk areas to be
more effective for communities and local
organizations, and improve live map of water
sources to improve strategic planning for disaster
risk reduction.

Early warning early action
systems strengthened and in use
Somali Water Information
Management
(SWIM) live water map up-todate and in use.

AWD early
warning, early
action system
used.

Improved early warning
from WHO surveillance on
AWD/cholera rumours and
outbreaks via weekly
tracking matrix.

AWD, flood and
drought, early
warning and early
action system used
up-to-date
SWIM live map.
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4.

FORWARD VIEW

Will there be a CAP in 2013?

YES

CAP 2013 Workshop Dates

Second half of August

EXISTING NEEDS ASSESSMENTS
The FSNAU provides the most comprehensive, evidence-based analysis of Somali food, nutrition and livelihood
security to enable both short-term emergency responses and long-term strategic planning to promote food and
livelihood security for Somali people. The key assessments are conducted twice yearly, following the Deyr and
Gu rainy seasons in Somalia, and are the basis of the analysis to inform the strategy for the CAP process in
Somalia. http://www.fsnau.org/
GAPS IN INFORMATION
One of the major gaps is related to the population figures that underpin needs analysis in Somalia. The 2005
UNDP population estimates that are the basis for many assumptions are out of date. Access constraints and
gate keepers allow only indirect estimates of IDP numbers in many locations.
PLANNED NEEDS ASSESSMENTS
See http://ochaonline.un.org/Somalia for updated information.
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ANNEX I: LIST OF PROJECTS AND FUNDING RESULTS TO DATE
TABLE IV.
OF EACH

LIST OF APPEAL PROJECTS (GROUPED BY CLUSTER), WITH FUNDING STATUS

Consolidated Appeal for Somalia 2012
as of 30 June 2012
http://fts.unocha.org
Compiled by OCHA on the basis of information provided by donors and appealing organizations.

Project code

Title

(click on hyperlinked project code to
open full project details)

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

COMMON HUMANITARIAN FUND (CHF)
SOM-12/SNYS/48824/R/7622

Common Humanitarian Fund for Somalia
(projected needs $100 million)

CHF

NOT
SPECIFIED

-

-

31,321,773 (31,321,773)

0%

-

-

31,321,773 (31,321,773)

0%

1,274,921

1,070,918

-

1,070,918

0%

A - HIGH

Caritas
Switzerland

980,300

498,300

-

498,300

0%

BMEDIUM

AFREC

831,055

697,865

-

697,865

0%

RI

608,500

608,500

-

608,500

0%

INTERSOS

900,354

445,104

-

445,104

0%

A - HIGH

SCC

400,500

400,500

-

400,500

0%

A - HIGH

NCA

1,000,000

600,000

-

600,000

0%

A - HIGH

Sub total for COMMON HUMANITARIAN FUND (CHF)
EDUCATION
SOM-12/E/48177/R/15231

SOM-12/E/48185/R/8769

SOM-12/E/48204/R/8028
SOM-12/E/48219/6971
SOM-12/E/48220/R/5660

SOM-12/E/48221/R/15093
SOM-12/E/48222/R/5527

Emergency Education Response for IDPs children
through Integration in Lower Shabelle region
Access to Quality and Equitable Education Access
to Quality and Equitable Education Opportunities
for women, girls, men and boys in Togdheer and
Sool Regions.
Education Support for IDPs and Vulnerable Host
Populations in Lower and Middle Juba
Emergency Education Assistance to Vulnerable
Communities in Puntland (EEA)
Emergency education for new IDPs in Bay, Lower
Shabelle, Banadir and Middle Shabelle Regions
Emergency Education Response for Drought
affected School Age Children in Hodan,
Wardhigley, Bondhere and Shingani districts of
Benadir Region
Emergency Education Support in Gedo Region

AYUUB
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/E/48223/R/15087
SOM-12/E/48224/R/8058
SOM-12/E/48294/R/5584

SOM-12/E/48300/R/14578

SOM-12/E/48303/R/14603

SOM-12/E/48341/R/8058
SOM-12/E/48348/R/8937

SOM-12/E/48352/R/5572

SOM-12/E/48353/R/6079

SOM-12/E/48356/R/5816

SOM-12/E/48361/R/15079
SOM-12/E/48394/R/8878
SOM-12/E/48397/R/5816

SOM-12/E/48429/R/15075

Emergency Education Support Project for Children
in Cadaado, Hobyo and Xarardhere Districts
Emergency Education Support Project in Somalia
(EESPS).
Enhancing Access to Education for Internally
Displaced Persons in Somalia
Enhancing Quality of Education for Drought
Affected Children in Jowhar, Balad, Adale and
Aden Yabaal Middle Shabelle, South Central
Somalia
Facilitating Access to Integrated Education for
Vulnerable Individuals with a Focus on Children
through Psycho Social Support Services
Improvement to Educational Development in
Drought Affected Communities in Togdheer and
Sool region
Increase Access to Education and Improve Quality
of Education for School children
Increase Quality Education for Children of the
Conflict and Famine Affected IDP and Hosting
Families in Lower Shabelle, Benadir and Gedo
Regions
Increased Access to Quality Education in a
Protective and Empowering Environment for
Children Affected by Ongoing Conflict and Drought
in Central and South Somalia
Increasing access to quality education in preprimary and primary schools in emergency affected
areas in Somalia for boys and girls
Increasing Access to Basic Education for 4,324
students (2,341 boys & 1,983 girls) in 13
Emergency-Hit Schools in Luuq and Elwak
Mogadishu Youth Literacy and Vocational Training
and Placement Program
Non formal education opportunities for young
women and men (with focus on IDPs) in Mudug,
Galgaduud, Hiraan and Benadir
Provision of Education and a School Feeding
Program to Children Affected by Drought and
Conflict in the Hiran Region of South Central
Somalia

Appealing
agency
IFEDA

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

194,922

194,922

-

194,922

0%

C - LOW

IRW

1,448,416

1,000,000

-

1,000,000

0%

A - HIGH

AET

434,082

217,041

-

217,041

0%

A - HIGH

Farjano

433,200

393,555

-

393,555

0%

C - LOW

GRT

257,610

128,805

-

128,805

0%

BMEDIUM

IRW

535,000

450,000

-

450,000

0%

A - HIGH

WOCCA

253,175

189,700

-

189,700

0%

A - HIGH

COSV

911,000

546,600

-

546,600

0%

A - HIGH

SC

982,480

602,769

-

602,769

0%

A - HIGH

1,162,922

697,754

-

697,754

0%

A - HIGH

DFI

374,622

334,214

-

334,214

0%

BMEDIUM

MURDO

162,561

524,900

-

524,900

0%

BMEDIUM

CISP

810,471

405,235

-

405,235

0%

A - HIGH

BUDO

288,300

288,300

-

288,300

0%

C - LOW

CISP
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/E/48434/R/6079

SOM-12/E/48449/R/8939

SOM-12/E/48455/R/14852

SOM-12/E/48494/R/14579
SOM-12/E/48501/R/5834

SOM-12/E/48502/5103

SOM-12/E/48503/R/124
SOM-12/E/48504/R/8940
SOM-12/E/48525/R/15107

Provision of Emergency Education for Vulnerable
Children Affected by Drought, Conflict and
Displacement in Somaliland and Puntland
Provision of Primary Education for Children
Affected by Conflict in Middle Shabelle and Banadir
Regions
Provision of Temporary Class Rooms, Gender
Specific Toilets for Famine Displaced Children in
Kismayo IDP camps. Teachers to Receive
Capacity Building
Support for Education for School Age Children in
Somalia Suffering from the Effects of Drought
Support to IDPS, Refugees and Returnees with
Youth Education Pack (YEP) and Alternative Basic
Education in Somalia
Support to vocational skills training for youth at risk
affected by drought and conflict in IDP camps in
Central and Southern Somalia and Puntland.
Supporting access to inclusive educational
opportunities for vulnerable children affected by
drought, famine, conflict, and poverty in Somalia
Supporting Better Education through Rehabilitation
of Schools and Skills Training
WCI Guriceel Education Support Program

Appealing
agency

SC

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

1,493,362

857,040

592,951

264,089

69%

A - HIGH

CED

650,733

610,040

-

610,040

0%

BMEDIUM

HOD

134,763

116,903

-

116,903

0%

BMEDIUM

FENPS

456,570

385,570

-

385,570

0%

A - HIGH

4,500,000

2,060,000

1,615,618

444,382

78%

A - HIGH

900,000

900,000

-

900,000

0%

A - HIGH

20,598,566

14,403,893

3,295,741

11,108,152

23%

A - HIGH

SRDO

366,000

256,200

-

256,200

0%

A - HIGH

WCI

268,200

235,500

-

235,500

0%

C - LOW

43,612,585

30,120,128

5,504,310

24,615,818

18%

10,742,605

10,115,183

9,167,222

947,961

91%

A - HIGH

434,700

434,700

-

434,700

0%

A - HIGH

NRC

UNESCO

UNICEF

Sub total for EDUCATION
ENABLING PROGRAMMES
SOM-12/CSS/48196/R/119
SOM-12/CSS/48299/R/5139

Strengthening Humanitarian Coordination and
Advocacy in Somalia
Enhancing Humanitarian Emergency Radio
Communications System (ECS) Network
Somaliland and Puntland

OCHA
UNDSS

SOM-12/CSS/48315/R/123

Food Security and Nutrition Analysis Unit (FSNAU)

FAO

3,000,000

3,500,000

2,980,000

520,000

85%

A - HIGH

SOM-12/CSS/48396/R/5181

NGO Safety Program (NSP)

DRC

1,951,597

1,951,597

-

1,951,597

0%

A - HIGH

SOM-12/CSS/48479/R/7037

Somalia NGO Consortium

CARE
Somalia

462,947

543,413

260,000

283,413

48%

A - HIGH

SOM-12/CSS/48485/R/8531

Strengthening Access to Humanitarian Information
in Somalia and the Somali-Speaking Region

IMS

861,336

978,655

-

978,655

0%

A - HIGH

85

SOMALIA CAP MID-YEAR REVIEW 2012

Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/CSS/51681/R/5767
SOM-12/S/48417/R/5139
SOM-12/S/48474/R/5139

Support to review of CHF processes & External
Monitoring of Selected CHF funded projects
Providing Emergency Medical and Mass Casualty
Incident Response
Security Aircraft in Support of Relief Operations in
Somalia

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

UNOPS

-

160,723

160,723

-

UNDSS

3,101,725

3,101,725

-

UNDSS

3,284,284

3,284,284

23,839,194

%
Covered

Priority

100%

A - HIGH

3,101,725

0%

A - HIGH

960,000

2,324,284

29%

A - HIGH

24,070,280

13,527,945

10,542,335

56%

496,320

486,320

-

486,320

0%

A - HIGH

SC

26,030,000

11,611,000

10,526,918

1,084,082

91%

A - HIGH

JCC

1,917,667

800,000

-

800,000

0%

A - HIGH

RRP

823,905

823,905

-

823,905

0%

A - HIGH

SHILCON

586,520

586,520

-

586,520

0%

A - HIGH

ADO

967,087

967,087

-

967,087

0%

A - HIGH

FAO

984,500

1,484,465

-

1,484,465

0%

A - HIGH

CHEE

595,300

595,300

-

595,300

0%

A - HIGH

3,000,000

3,000,000

248,192

2,751,808

8%

A - HIGH

872,806

872,806

872,806

-

100%

A - HIGH

Sub total for ENABLING PROGRAMMES
FOOD SECURITY
SOM-12/A/48179/R/14577

SOM-12/A/48182/6079

SOM-12/A/48183/R/8380

SOM-12/A/48184/14834

SOM-12/A/48186/14835

SOM-12/A/48191/8377

SOM-12/A/48192/R/123
SOM-12/A/48200/8011
SOM-12/A/48202/6458
SOM-12/A/48207/5179

Enhance and Protect Livelihoods of the AgroPastoral and Riverine Population Affected by
Droughts in Belet Weyne district, Hiran Region
Access to Essential Food and Non Food Needs
and Building Resiliency in Vulnerable Households
in South and Central Somalia, Puntland and
Somaliland
Access to Food through Cash for Work and
Distribution of Farm inputs to the most vulnerable
Households in Bakool and Middle Jubba
Access to Food through Vouchers for Vulnerable
Households in Qoryoley, Wanle Weyne and
Kurtunwarey Districts of Lower Shabelle Region (
RRP, MURDO, SDRO)
Addressing food security programme for Pastorals
in Humanitarian emergency and Acute Livelihood
Crisis of Coastal Deeh, Sool Plateau, Karkaar
Dharoor and east Golis Livelihood zones of
Bari/Karkaar regions
Building the Pastoral Communities? Resilience to
Drought By Strengthening Their Livelihoods' Assets
and Access to Humanitarian Assistance.
Capacity building project for effective
implementation and coordination of Cluster
activities.
Drought Mitigation and Diversification of
Livelihoods in Sanag Region
Early Recovery Support to vulnerable populations
in South, Central and Northern Somalia
Emergency and Livelihoods Recovery Project in
South Central Somalia

SAMRADO

ACTED
IRC
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/A/48207/5587
SOM-12/A/48207/5816

SOM-12/A/48208/R/8891

SOM-12/A/48209/14050

SOM-12/A/48209/15293
SOM-12/A/48210/5146
SOM-12/A/48215/123
SOM-12/A/48231/5120
SOM-12/A/48240/8015

SOM-12/A/48243/14852

SOM-12/A/48244/R/13148
SOM-12/A/48271/15105
SOM-12/A/48272/8890

SOM-12/A/48274/5167

SOM-12/A/48290/776

Emergency and Livelihoods Recovery Project in
South Central Somalia
Emergency and Livelihoods Recovery Project in
South Central Somalia
Emergency and Recovery Agriculture and
Livelihoods Support Programme for Famine
Affected Agro-Pastoral Communities in Lower Juba
Region
Emergency Assistance and Livelihood Recovery for
Drought Affected Communities in Bay, Bakool and
Middle Juba Regions of Somalia
Emergency Assistance and Livelihood Recovery for
Drought Affected Communities in Bay, Bakool and
Middle Juba Regions of Somalia
Emergency Assistance For Drought Affected
Familes
Emergency crisis response – livelihood support to
fishing coastal communities in crisis in Somalia
Emergency Food Security and Livelihoods support
to Drought-affected Populations of Somalia
Emergency Livelihood and Agriculture Support to
Communities Living in Sanaag Region
Emergency Livelihood Support to Pastoral, AgroPastoral and Riverine Populations in Humanitarian
Emergency in the Kismayo District of Lower Juba
Region
Emergency Livelihood Support to Vulnerable and
Destitute Riverine Households Affected by Chronic
Drought in the Middle and Lower Juba Regions
Emergency Support for Early Recovery for Drought
Affected Farmers in Jalalaqsi district, Hiran Region
Emergency Support for the Recovery of
Agropastoral and Pastoral Communities in
Southern Somalia
Emergency Support with Integrated Life-Saving
Assistance for Persons in Famine and
Humanitarian Crisis in South-Central Somalia
Enhance resilience of vulnerable communities in
South Central Somalia to absorb drought shocks
through restoration of livelihood and rehabilitation
of basic infrastructure

Appealing
agency
VSF
(Germany)

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

1,021,695

1,021,695

-

1,021,695

0%

A - HIGH

CISP

855,499

855,499

-

855,499

0%

A - HIGH

SRDA

459,170

459,170

-

459,170

0%

A - HIGH

ADA

1,281,655

1,281,655

-

1,281,655

0%

A - HIGH

ASD

1,107,155

1,107,155

-

1,107,155

0%

A - HIGH

CRS

524,300

524,300

-

524,300

0%

A - HIGH

FAO

4,291,832

4,291,832

870,736

3,421,096

20%

A - HIGH

20,555,310

20,555,310

6,629,722

13,925,588

32%

A - HIGH

PENHA

480,000

480,000

-

480,000

0%

A - HIGH

HOD

297,830

297,830

-

297,830

0%

A - HIGH

APD

926,920

657,680

-

657,680

0%

A - HIGH

TGV

442,499

442,499

-

442,499

0%

A - HIGH

SOADO

1,488,698

1,488,698

-

1,488,698

0%

A - HIGH

COOPI

17,855,518

17,855,518

4,789,943

13,065,575

27%

A - HIGH

UNDP

15,000,000

15,000,000

1,242,236

13,757,764

8%

A - HIGH

OXFAM GB
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/A/48293/15103

SOM-12/A/48295/8141

SOM-12/A/48306/15095
SOM-12/A/48308/8863

SOM-12/A/48314/8027

SOM-12/A/48362/R/123

SOM-12/A/48366/R/8937
SOM-12/A/48369/7515

SOM-12/A/48370/R/15086

SOM-12/A/48376/7513

SOM-12/A/48380/5527

SOM-12/A/48381/15288

SOM-12/A/48382/15104

Enhanced Livelihood and Food Security Support to
the Conflict and Disaster Ravaged Population in
Lower Juba, Southern Somalia
Enhancing Access to Food and Water and
Improving Livelihoods for Vulnerable Pastoralist,
Agro-Pastoralist, Riverine and IDP Communities in
Southern Somalia
Fishery Skill Trainings, income generations for
vulnerable host community, pastoralists and IDPs
in 3 districts in Bari region
Food and Livelihood Support Project for Pastoral
and Urban Communities
Food Security and Cash Emergency support to
severely affected riverine farmers and agropastoralists in Jowhar and Mahaday DistrictsMiddle Shabelle Region
Integrated approach to protecting the livelihood
assets of pastoral communities in Famine,
Humanitarian Emergency and Acute Food and
Livelihood Crisis in Somalia
Integrated Emergency Livelihood Support to AgroPastoral and Riverine Communities and Vulnerable
IDPs in the South Central region
Integrated Livelihood Support Project for Food
Insecure Communities in Gedo Region
Integrated Livelihood Support to Famine and
Conflict Affected Fishing IDPs in Xamar Weyne,
Shangaani and Cabducasiis Districts of Banadir
Region
Integrated Support to Boost the Agricultural
Production Capacity of Riverine Farmers in Afgoye,
Balcad and Jamama Districts (Lower/Middle
Shabelle and Lower Juba Regions)
Life saving and recovery support to IDPs and
vulnerable communities in Banadir, Gedo,
Galgaduud, Nugaal and Sool regions, Somalia
Livelihood Emergency Support for People Under
HE and AFLC Conditions in Sool, Sanaag and
Togdheer Regions of Somaliland
Livelihood Recovery for the Most Vulnerable
communities (Small Scale Farmers) in Marka and
Baidoa Districts (Lower Shabelle and Bay Regions)

Appealing
agency

Southern Aid

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

434,000

434,000

354,841

79,159

82%

A - HIGH

1,983,795

1,983,795

-

1,983,795

0%

A - HIGH

SPDS

213,224

213,224

-

213,224

0%

A - HIGH

Access Aid

789,046

789,046

-

789,046

0%

A - HIGH

CEFA

600,000

600,000

431,650

168,350

72%

A - HIGH

26,400,000

44,448,270

8,539,650

35,908,620

19%

A - HIGH

WOCCA

2,876,255

2,309,549

393,758

1,915,791

17%

A - HIGH

SADO

2,626,439

2,626,439

-

2,626,439

0%

A - HIGH

HIJRA

987,350

689,234

-

689,234

0%

A - HIGH

AGROSPHE
RE

852,000

852,000

440,300

411,700

52%

A - HIGH

3,264,000

3,264,000

83,594

3,180,406

3%

A - HIGH

HAVOYOCO

497,609

497,609

-

497,609

0%

A - HIGH

SWISSO Kalmo

858,140

858,140

-

858,140

0%

A - HIGH

HARDO

FAO

NCA
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/A/48383/R/8028
SOM-12/A/48384/R/123

SOM-12/A/48385/8016

SOM-12/A/48386/5633

SOM-12/A/48387/R/123

SOM-12/A/48389/7038
SOM-12/A/48390/7730

SOM-12/A/48416/8939

SOM-12/A/48432/8863
SOM-12/A/48436/7516

SOM-12/A/48438/8940

SOM-12/A/48439/7513

SOM-12/A/48459/8000

Livelihood Support for 54,000 Disaster Affected
Riverine people in Lower and Middle Juba
Livelihood support for agropastoral communities in
Famine, Humanitarian Emergency and Acute Food
and Livelihood crisis in Somalia
Livelihood support to agropastoralist and reverine
communities in Afgooye district of Lower Shabelle
and pastoralist in Ceelbuur of Galgaduud region.
Livelihood, food and agriculture assistance to meet
the emergency and recovery needs of crisis
affected populations in Gedo, Lower Juba and
Galgaduud Regions of South-Central Somalia.
Livelihood, nutrition and food security support for
agricultural communities in Famine, Humanitarian
Emergency and Acute Food and Livelihood Crisis
in Somalia
Livestock Redistribution to Drought Affected
Pastoralists
Marashow irrigation canal rehabilitation and
emergency support for JubbarRiverinefFarmers in
Jamaame District.
Provide Integrated Livelihood Support & Strengthen
the Capacities of Vulnerable Agro-Pastoral & Poor
Riverine Households in Balad & Adale Districts of
the Middle Shabelle Region
Provision of Emergency Basic Services to Famine
Affected Communities in Wanlaweyn District.
Provision of Emergency Livelihood Services to
Increase Food Access and Production
Provision of Farm Inputs, Rehabilitation of
Productive Assets and Capacity Building for
Affected Populations and IDPs in HE and AFLC in
Middle Shabelle and Banadir
Provision of Fodder Vouchers to 2200 Most
Affected Pastoralists and Agropastoralists to
Maintain Their Core Breeds During the Driest
Period of the Year in Lower Shabelle.
Rapid Life Saving, Resilience Building and Basic
Livelihood Interventions for Disaster Affected
Populations in Belet-Xaawo, Doolow, Ceel Waaq
and North of Luuq districts of North Gedo Regions
of South Somalia.

Appealing
agency
AFREC

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

1,691,222

1,701,554

881,498

820,056

52%

A - HIGH

94,765,000

80,737,262

70,747,016

9,990,246

88%

A - HIGH

411,040

411,040

-

411,040

0%

A - HIGH

5,950,000

5,950,000

1,992,032

3,957,968

33%

A - HIGH

46,640,000

25,145,854

6,234,068

18,911,786

25%

A - HIGH

VETAID

625,900

625,900

-

625,900

0%

A - HIGH

DIAL

387,400

387,400

-

387,400

0%

A - HIGH

CED

537,820

537,820

-

537,820

0%

A - HIGH

Access Aid

687,271

687,271

-

687,271

0%

A - HIGH

GH

850,380

850,380

-

850,380

0%

A - HIGH

SRDO

300,000

300,000

-

300,000

0%

A - HIGH

AGROSPHE
RE

261,150

261,150

-

261,150

0%

A - HIGH

4,385,000

4,385,000

-

4,385,000

0%

A - HIGH

FAO

FERO

Solidarités

FAO

ASEP
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/A/48467/5587
SOM-12/A/48469/R/8892
SOM-12/A/48470/8864
SOM-12/A/48477/5162
SOM-12/A/48478/R/6706

SOM-12/A/48483/R/5104

SOM-12/A/48487/R/15073

SOM-12/A/48493/5362

SOM-12/A/48498/R/123
SOM-12/A/48499/R/5834
SOM-12/A/48511/13152
SOM-12/ER/48213/R/7037
SOM-12/ER/48216/15077
SOM-12/ER/48218/R/6971
SOM-12/ER/48225/8890
SOM-12/ER/48241/R/298

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

Response to the Emergency Crisis in Somalia
(RECS)
Restoration of Livelihood Assets to 3,100
Households in Acute Food and Livelihood Crisis
(AFLC) in Galgaud and Mudug Regions

VSF
(Germany)

870,000

870,000

-

870,000

0%

A - HIGH

TARDO

425,000

390,000

-

390,000

0%

A - HIGH

Rural Livelihood Support Project

ASAL

342,000

342,000

-

342,000

0%

A - HIGH

Mercy Corps

3,000,000

3,000,000

881,874

2,118,126

29%

A - HIGH

Horn Relief

3,291,163

1,974,698

-

1,974,698

0%

A - HIGH

ILO

6,065,984

3,256,570

-

3,256,570

0%

A - HIGH

730,811

550,525

-

550,525

0%

A - HIGH

OXFAM
Netherlands
(NOVIB)

8,521,061

8,521,061

-

8,521,061

0%

A - HIGH

FAO

1,196,250

1,016,813

-

1,016,813

0%

A - HIGH

NRC

19,900,000

12,900,000

10,418,972

2,481,028

81%

A - HIGH

GEELO

424,000

424,000

-

424,000

0%

A - HIGH

CARE
Somalia

1,177,000

1,177,000

-

1,177,000

0%

A - HIGH

510,000

510,000

-

510,000

0%

A - HIGH

1,132,167

901,537

-

901,537

0%

A - HIGH

353,690

353,690

-

353,690

0%

A - HIGH

2,300,000

2,300,000

1,338,717

961,283

58%

A - HIGH

Somalia Agriculture and Livelihood Recovery
Program
Somalia Emergency Livelihoods Assistance Project
(SELAP)
Stabilizing host communities in Bay and Gedo
along key migratory routes while providing
assistance to IDPs wishing to return Jointly
managed by ILO & UNOPS
Strengthening Agriculture Based Livelihoods and
Food Security for the Most Vulnerable Farming
Households in Bulo Burte District
Strengthening the livelihoods of communities in
Bakool, Banadir, Galgadud, Gedo, Hiran, and
Middle Shabelle
Support to communities and institutions in disaster
risk reduction, resilience building and emergency
preparedness
Support to drought affected displaced populations
with improved food access and agricultural inputs.
Sustainable Crop Production Solutions to Increase
Food Security in Poor households in Hiran and
Middle Shabelle
Emergency Cash Relief and Livelihood Support in
Sool and Sanaag, Northwest Somalia
Emergency Drought and Famine Response to the
Vulnerable Populations in Sanaag and Sool
Regions of Somalia
Emergency Drought Response Initiative for Mudug,
Galgadud and Hiraan Regions - EDRI
Emergency Flood Prevention Support to Riverine
Farmers Between Jalalaqsi and Mahaday District
Emergency Livelihood Support through Community
Waste Management and Provision of Clean Water

AADSOM

CSDO
RI
SOADO
IOM
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/ER/48242/15110

SOM-12/ER/48261/8384

SOM-12/ER/48304/8938
SOM-12/ER/48311/R/6706

SOM-12/ER/48316/15290

SOM-12/ER/48317/7037
SOM-12/ER/48335/8878

SOM-12/ER/48344/R/13151

SOM-12/ER/48367/13158

SOM-12/ER/48377/7513

SOM-12/ER/48379/15088
SOM-12/ER/48388/R/5181
SOM-12/ER/48393/R/5104

SOM-12/ER/48442/14000

Emergency Livelihood Support to IDPs and
Drought Affected Communities in Bari Region
(Costal Area)
Emergency Response and Early Recovery
Assistance in Burhakaba District of Bay Region of
Somalia
Famine Survival and Livelihoods Response for
Woman-Headed Households with Special Needs in
Kismayo District
Food Assistance for Vulnerable Households in
South Central Somalia (Phase II)
Food Voucher Distribution for Vulnerable
Communities Including Elderly People and their
Dependants in Famine, HE and AFLC Regions in
Banadir and Gedo
Food Vouchers and Livelihood Support to IDPs and
vulnerable host communities in Puntland, Somalia
Improved Livelihoods for Blacksmiths in Banadir
and Fishermen in Middle Shabelle through Asset
and Tool Distribution and Training
Improving Food Access, Food Security and
Livelihoods in South Mudug, Lower Shabelle and
Bakool Regions
Integrated Humanitarian Intervention Targeting 464
Most Vulnerable Households by Providing Food
Voucher and Capacity Building
Integrated Support to Help the Most Vulnerable
IDPs/Returnees (Especially Women-Headed
Households) Gain New Livelihood Opportunities in
Districts Bordering Banadir (Afgoye and Balcad).
Life saving and livelihood support project for
populations in HE and AFLC
Livelihoods Support to disaster and conflictaffected communities in Somalia
Mogadishu Reconstruction & Employment Support
to Youths, Women & IDPs. Jointly managed by ILO
& UNOPS
Provision of food as an emergency life-saving
intervention to 1500 (9000 persons) Famine
affected urban poor households in Wajid town,
Bakol region

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

YAHAN
NETWORK

276,000

276,000

-

276,000

0%

A - HIGH

PASOS

801,750

801,750

-

801,750

0%

A - HIGH

KISIMA

479,000

479,000

372,620

106,380

78%

A - HIGH

17,327,790

10,396,674

-

10,396,674

0%

A - HIGH

368,580

368,580

-

368,580

0%

A - HIGH

CARE
Somalia

1,284,000

1,284,000

-

1,284,000

0%

A - HIGH

MURDO

426,500

426,500

269,504

156,996

63%

A - HIGH

ARDO

695,000

313,000

-

313,000

0%

A - HIGH

ADRO

249,999

249,999

-

249,999

0%

A - HIGH

AGROSPHE
RE

497,200

497,200

-

497,200

0%

A - HIGH

IDRO

528,932

528,932

-

528,932

0%

A - HIGH

DRC

28,246,700

26,821,100

3,275,482

23,545,618

12%

A - HIGH

ILO

2,462,783

2,462,783

-

2,462,783

0%

A - HIGH

500,000

500,000

-

500,000

0%

A - HIGH

Horn Relief

SHA

NAPAD
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/ER/48458/7038
SOM-12/ER/48465/R/6971

SOM-12/ER/48468/R/5104

SOM-12/ER/48500/15098

SOM-12/ER/48505/R/8892

SOM-12/ER/48507/15097
SOM-12/ER/48515/R/14584
SOM-12/ER/48518/15074
SOM-12/ER/48519/124
SOM-12/F/48178/14852
SOM-12/F/48226/6458

SOM-12/F/48227/8863
SOM-12/F/48228/R/13148
SOM-12/F/48229/R/8891

SOM-12/F/48230/15089
SOM-12/F/48232/7515

Rain Water Harvesting Project
Relief and Resilience through Cash Transfers in
Gedo and Lower Shabelle
Restoration of livelihood assets for drought affected
communities in humanitarian emergency and acute
food and livelihood crises in Sool and Sanaag
region. Jointly managed by ILO & UNOPS
Support to Drought-Affected Pastoral Communities
in Sool Region through Cash for Work
Supporting 2,000 Vulnerable Households from
Agro Pastoral, Pastoral and Urban Poor
Communities in Baraawe and Sablale Districts of
Lower Shabelle Region
Supporting Rehabilitation of Drought-Affected
Pastoral Households in Sool Plataeu of Karkaar
Region
Increasing access of food to vulnerable people in
Buale and Xarardheere Districts
Unconditional Cash Grants to Support Drought and
Famine-Affected Households
Unconditional cash transfers and vouchers to the
most vulnerable households in central and south
Somalia
Emergency Food Assistance for Those in
Humanitarian Emergency in Kismayo IDP Camps
Emergency food aid to vulnerable households in
Famine and Humanitarian Emergency (HE) in
South-Central Somalia
Emergency Food Assistance for Agro-Pastoralists
Affected by Famine in the Wallowayn District of
Lower Shabelle Region
Emergency Food Assistance for Drought-Affected
and Vulnerable Households in Juba Regions
Emergency Food Assistance for Famine Affected
Agro pastoralists in Kurtunwaarey District of Lower
Shabelle Region
Emergency Food Assistance to Famine Affected
People in Buaale and Salagle Districts through
Food Voucher Distribution
Emergency Food Support for Pastoral and Agropastoral communities

Appealing
agency
VETAID

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

568,800

568,800

-

568,800

0%

A - HIGH

RI

6,615,981

2,530,752

-

2,530,752

0%

A - HIGH

ILO

5,396,000

4,727,638

-

4,727,638

0%

A - HIGH

SOMTRAG

449,000

449,000

-

449,000

0%

A - HIGH

TARDO

402,320

320,000

-

320,000

0%

A - HIGH

SORAC

334,760

334,760

-

334,760

0%

A - HIGH

RAWA

2,526,164

727,344

-

727,344

0%

A - HIGH

BWDN

389,240

389,240

-

389,240

0%

A - HIGH

60,380,100

60,380,100

23,131,074

37,249,026

38%

A - HIGH

299,223

299,223

-

299,223

0%

A - HIGH

2,113,828

2,113,828

4,183,000

(2,069,172)

198%

A - HIGH

500,943

500,943

-

500,943

0%

A - HIGH

1,564,847

113,270

-

113,270

0%

A - HIGH

SRDA

425,515

371,315

-

371,315

0%

A - HIGH

JDO

326,700

326,700

326,700

-

100%

A - HIGH

1,291,768

1,291,768

-

1,291,768

0%

A - HIGH

UNICEF
HOD
ACTED

Access Aid
APD

SADO
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/F/48233/15073

SOM-12/F/48234/8890

SOM-12/F/48264/R/8380

SOM-12/F/48269/15087
SOM-12/F/48307/8016
SOM-12/F/48309/R/14583

Emergency Food Voucher Intervention for DisasterAffected Communities in Belet Weyne and Bulaburte of Hiran regions, Jowhar in Middle shabelle
region and Tayeeglow districts in Bakool region
Emergency food voucher support to famine
affected rural population in southern Somalia
Emergency Response to increase access to food in
order to save lives and livelihoods of , 21,000(
3,500 households)facing humanitarian emergency
in Bu'ale and Sakow/salagle, Middle Jubba Region,
through Cash for Work.
Emergency School Feeding Programme for three
Village Schools in Xarardher and Cadaado Districts
Food Aid for Emergency Relief and Protection of
Livelihoods in Afgooye and Ceelbuur Districts
Increasing food access and resilience to Famine
Affected Households in Sablaale District of the
Lower Shabelle Region

Appealing
agency

2,590,652

0%

A - HIGH

SOADO

2,044,224

2,044,224

-

2,044,224

0%

A - HIGH

JCC

875,391

500,000

-

500,000

0%

A - HIGH

IFEDA

281,699

281,699

-

281,699

0%

A - HIGH

FERO

459,620

459,620

-

459,620

0%

A - HIGH

HRDO

1,114,852

254,855

-

254,855

0%

A - HIGH

625,670

625,670

-

625,670

0%

A - HIGH

2,229,456

721,914

-

721,914

0%

A - HIGH

505,860

505,860

467,942

37,918

93%

A - HIGH

CARE
Somalia

1,214,450

593,600

-

593,600

0%

A - HIGH

CARE
Somalia

5,200,000

-

-

-

0%

A - HIGH

DEH

553,755

284,526

-

284,526

0%

A - HIGH

SWC

244,000

244,000

-

244,000

0%

A - HIGH

Southern Aid

475,280

475,280

-

475,280

0%

A - HIGH

HOPEL

292,452

292,452

-

292,452

0%

A - HIGH

Food Assistance to Populations in Famine and
Humanitarian Emergency in Lower and Middle
Shabelle

WOCCA

SOM-12/F/48313/5789

Food Relief for Famine Affected Women, Girls,
Boys and Men in Lower Shabelle, South Somalia

Diakonie
Emergency
Aid

SOM-12/F/48440/15100
SOM-12/F/48441/15103
SOM-12/F/48443/14580

Priority

-

SOM-12/F/48312/R/8937

SOM-12/F/48418/R/15078

($)

%
Covered

2,590,652

BWDN

SOM-12/F/48319/R/7037

Unmet
requirements
($)

2,590,652

Food Assistance Distribution to Vulnerable People

Food Vouchers for vulnerable IDP and host
community households in Lower Juba and Gedo,
Somalia
Food Vouchers for vulnerable IDP and host
community households in Mogadishu
(WITHDRAWN)
Providing Food Rations for 825 Households in
Sakow Districts in Middle Juba, and Jowhar District
of Middle Shabelle
Provision of food aid to drought and conflict
affected IDPs in Mogadishu, Somalia
Provision of Food Aid to the Drought-Ravaged
People in Middle Juba Districts of Jilib and Sakow
Provision of Food Assistance Support for 610 Food
Insecure Households in Wajid district of Bakool
region in Southern Somalia.

Funding

AADSOM

SOM-12/F/48310/15074

SOM-12/F/48318/R/7037

Original
Revised
requirements requirements
($)
($)
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/F/48444/R/14584
SOM-12/F/48448/R/5181

Provision of food to famine affected areas in Jaher
district .
Provision of prepared food aid meals to disaster
affected people in Mogadishu, Somalia

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

RAWA

2,759,272

727,344

-

727,344

DRC

8,049,817

2,821,901

5,255,633

%
Covered

Priority

0%

A - HIGH

(2,433,732)

186%

A - HIGH

SOM-12/F/48513/R/561

Tackling hunger and food insecurity in Somalia

WFP

309,919,764

209,378,781

194,430,270

14,948,511

93%

A - HIGH

SOM-12/F/48524/R/15107

WCI Food Voucher Project

WCI

226,900

226,900

-

226,900

0%

A - HIGH

830,367,890

651,459,552

359,630,748 291,828,804

55%

MDM France

401,000

401,000

-

401,000

0%

BMEDIUM

SWISSO Kalmo

467,269

257,900

-

257,900

0%

A - HIGH

HDC

397,165

397,165

-

397,165

0%

BMEDIUM

INTERSOS

646,000

462,674

462,674

-

100%

A - HIGH

UNOPS

4,213,728

4,213,728

-

4,213,728

0%

BMEDIUM

UNICEF

3,512,116

2,202,595

-

2,202,595

0%

A - HIGH

HIJRA

600,000

520,000

-

520,000

0%

BMEDIUM

ACF

338,700

338,700

-

338,700

0%

BMEDIUM

RI

828,661

510,932

-

510,932

0%

BMEDIUM

UNFPA

838,880

838,880

843,598

(4,718)

101%

A - HIGH

Sub total for FOOD SECURITY
HEALTH
SOM-12/H/48197/8772

SOM-12/H/48205/R/15104
SOM-12/H/48235/R/8874
SOM-12/H/48236/R/5660
SOM-12/H/48238/5767
SOM-12/H/48256/124

SOM-12/H/48257/R/15086

SOM-12/H/48258/R/5186
SOM-12/H/48259/R/6971

SOM-12/H/48265/1171

Delivery of Quality Mother and Child Health
Services for IDPs and the Vulnerable Urban
Population in Bosaso Puntland State of Somalia
Emergence Integrated Primary Healthcare Services
for IDPs and Host Communities in Lower Shabelle
and Bay Regions
Emergency Health Care for Rural and Remote
Populations Targeting Women and IDPs
Emergency health support to the populations living
in the districts of Jowhar and Balad (Middle
Shabelle Region) and BurHakaba (Bay Region).
Emergency intervention in support of health service
delivery in Somalia
Emergency Outbreak preparedness and response Measles and Acute Watery Diarhoea (AWD)
Emergency Primary health Care Assistance for
Vulnerable Women and Children in Banadir
(Hodan-Zone K – Jaamacadda) and Lower
Shabelle (Lafoole) Regions of South Central
Somalia
Emergency Primary Health Care Interventions for
Conflict Affected Populations in South Central
Somalia
Emergency Primary Healthcare Services for
Mudug, Banadir, Hiran and Galgadud Regions
Emergency response to pregnancy and child birth
complication in IDP settlements in three regions
(Mogadishu,Lower Shabelle and Middle Shabelle)
of Somalia Jan-Dec 2012
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/H/48267/5586
SOM-12/H/48301/5128

SOM-12/H/48302/R/122

SOM-12/H/48320/8028
SOM-12/H/48322/R/122

SOM-12/H/48342/8396

SOM-12/H/48343/8058
SOM-12/H/48345/R/122

SOM-12/H/48345/R/14603

SOM-12/H/48364/5095

SOM-12/H/48391/124

Emergency Response to the Cholera Outbreak in
the Rajo and Baadbado IDP Camps in Mogadishu,
Somalia
Ensuring access to quality emergency health
services in South Central Somalia
Expansion of emergency health care and lifesaving services, including emergency surgical
procedures in Banadir, Bay, Bakool, Lower
Shabelle, Middle Shabelle, Lower Juba, Middle
Juba, Galkayo, Gedo and Hiran regions of Somalia
Health Support for IDPs and Vulnerable Host
Populations in Lower Juba.
HIV/AIDS interventions for at-risk and vulnerable
groups, including truckers, sex workers and
internally displaced people in Somalia
improving access to basic health services for
children under 5 years, pregnant and lactating
women and general vulnerable population to
reduce the morbidity and mortality arising from lack
of or limited access to basic health services within
the targeted
Improving Access to Quality Health Care Services
for IDPs and Host Communities in Mudug Region
IImproving mental health service delivery in
Somalia by strengthening family- and communitybased care and referral systems.
IImproving mental health service delivery in
Somalia by strengthening family- and communitybased care and referral systems.
Integrated Emergency Health, Nutrition and WASH
(Water Sanitation and Hygiene) Programme in
Togdheer, Sool and Sanaag regions, Somaliland
Mass provision of a package of evidence based low
cost highly effective life saving health and nutrition
interventions to reduce death and disability among
women and children under 5 through Child Health
Days (conducted twice a year).

Appealing
agency

ARC

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

418,050

418,050

-

418,050

0%

C - LOW

CESVI

1,220,000

1,220,000

1,005,362

214,638

82%

A - HIGH

WHO

5,010,920

2,900,160

1,000,000

1,900,160

34%

BMEDIUM

AFREC

478,710

478,710

477,378

1,332

100%

A - HIGH

WHO

959,255

399,999

-

399,999

0%

C - LOW

1,361,000

1,361,000

-

1,361,000

0%

BMEDIUM

IRW

715,000

715,000

-

715,000

0%

A - HIGH

WHO

188,320

133,851

-

133,851

0%

A - HIGH

GRT

163,341

116,148

-

116,148

0%

A - HIGH

MEDAIR

1,346,700

1,346,700

993,789

352,911

74%

BMEDIUM

UNICEF

5,664,705

3,568,450

370,290

3,198,160

10%

A - HIGH

Mercy-USA
for Aid and
Development
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/H/48392/R/122

SOM-12/H/48395/R/15092

SOM-12/H/48407/14580
SOM-12/H/48408/R/14048
SOM-12/H/48420/5586
SOM-12/H/48421/13148

SOM-12/H/48423/15090

SOM-12/H/48424/R/122

SOM-12/H/48425/R/5572

SOM-12/H/48426/5179

SOM-12/H/48435/5195
SOM-12/H/48445/R/8896

Mass provision of a package of evidence based low
cost highly mass provision of a package of
evidence-based, low-cost, life-saving public health
interventions to reduce death and disability among
women and children under five (through Child
Health Days to be conducted twice a year)
Mortality and Morbidity Reduction and Provision of
Safe Motherhood Health Services through
Accessible Health Services in Mudug and Banadir
Regions
Primary Health Care Expansion in Balanbale,
Abudwak and Their Surrounding Villages
Primary Health Care Provision for Vulnerable
Populations and IDPs in Mogadishu and the Afgoi
Corridor
Providing Primary Health Care and Secondary
Care to IDPs and Host Communities in Mogadishu
Provision and Support for Primary Health Care for
Vulnerable Populations and IDPs in the Middle
Juba, Bari and Nugaal regions.
Provision and Support of Primary Health Care
Services for Conflict and Famine affected
Populations of Adaan Yabaal District in Middle
Shabelle
Provision of a coordinated response for the delivery
of essential health services to famine-affected and
vulnerable populations in order to reduce morbidity
and mortality in Somalia.
Provision of Accessible, Affordable and Acceptable
Health Services for Famine Affected and
Vulnerable Populations to Reduce Morbidity and
Mortality in Lower Shabelle,Gedo and Banadir
regions.
Provision of Basic and Life Saving Primary Health
Care (PHC) Services to People Living in IDP
Camps and Surrounding Communities in Galkacyo
District
Provision of Emergency Health, Nutrition and
WASH Services in Mudug region of Somalia
Provision of Live Saving Health Care Services in
Mogadishu, Wanlaweyn and Hiraan

Appealing
agency

WHO

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

9,298,300

3,899,717

-

3,899,717

0%

A - HIGH

SAFUKInternational

443,214

193,500

-

193,500

0%

C - LOW

HOPEL

250,020

250,020

-

250,020

0%

C - LOW

SOYDA

546,690

307,450

-

307,450

0%

BMEDIUM

ARC

1,049,115

1,049,115

484,134

564,981

46%

BMEDIUM

APD

619,000

619,000

-

619,000

0%

BMEDIUM

Mulrany
International

605,500

605,500

553,584

51,916

91%

A - HIGH

WHO

1,622,495

1,100,008

219,457

880,551

20%

A - HIGH

COSV

1,043,000

706,100

249,496

456,604

35%

A - HIGH

IRC

1,500,000

1,500,000

-

1,500,000

0%

A - HIGH

MERLIN

760,000

760,000

760,000

-

100%

A - HIGH

WARDI

633,610

309,060

-

309,060

0%

BMEDIUM
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/H/48446/R/124

SOM-12/H/48447/14014

SOM-12/H/48451/R/122

SOM-12/H/48473/R/6079

SOM-12/H/48486/R/5816

SOM-12/H/48488/5816

SOM-12/H/48495/7730
SOM-12/H/48496/7730
SOM-12/H/48509/R/122

SOM-12/H/48516/8058

Provision of maternal, neonatal and child health
services through delivery of essential medicines,
medical supplies, bundle vaccines, equipment to
health facilities; capacity building of health workers;
and establishment of community based care by
village
Provision of Mobile Ambulance Services in
Mogadishu and Af-goi in Banadir and Lower
Shabelle Region
Provision of quality basic and comprehensive
emergency obstetric care to displaced populations
and populations affected by the nutritional crisis in
South Central Somalia
Saving lives through improved access to critical
primary health care services in Hiran, Bay and
Benadir regions of South Central Somalia.
Strengthening access to PHC services in areas
affected by emergency and with high IDP influx in
Benadir and Hiraan Regions
Strengthening and improving Primary Health Care
services, epidemic diseases prevention and
treatment for vulnerable men and women in
Galgaduud and Mudug Regions
Support for Primary Health Care (MCH/OPD) in
Sool Region.
Support for Primary Health Care Delivery in
Kismayo District.
Surveillance, response to and control of
communicable disease outbreaks in IDP camps
and settlements in Somalia
To Increase Access to Emergency Obstetric and
Neonatal Health Care Services and Information to
250,000 Vulnerable Individuals in South Central
Somalia

Appealing
agency

UNICEF

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

16,764,231

11,507,573

1,455,000

10,052,573

13%

A - HIGH

230,672

230,672

217,360

13,312

94%

A - HIGH

1,190,406

1,190,406

-

1,190,406

0%

A - HIGH

10,620,000

1,870,000

-

1,870,000

0%

A - HIGH

CISP

650,000

260,000

-

260,000

0%

C - LOW

CISP

1,138,960

455,584

-

455,584

0%

C - LOW

DIAL

596,600

596,600

-

596,600

0%

BMEDIUM

DIAL

589,800

589,800

533,853

55,947

91%

A - HIGH

WHO

2,715,339

948,000

539,480

408,520

57%

A - HIGH

IRW

2,232,000

2,232,000

586,100

1,645,900

26%

A - HIGH

84,868,472

53,981,747

10,751,555

43,230,192

20%

WFP

14,207,901

14,207,901

4,965,586

9,242,315

35%

A - HIGH

WFP

17,713,930

27,553,178

20,705,868

6,847,310

75%

A - HIGH

AVRO

WHO

SC

Sub total for HEALTH
LOGISTICS
SOM-12/CSS/48480/561
SOM-12/CSS/48481/R/561

Special Operation 10578.0 - Rehabilitation of
Logistics Infrastructure in Somalia
Special Operation 10681.0 - Humanitarian Air
Service in support of relief operations in Somalia
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/CSS/48482/R/561

Special Operation 200344 - Logistics Cluster
Augmentation in Response to the Humanitarian
Situation in Somalia

Appealing
agency

WFP

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

5,069,200

3,666,370

666,667

2,999,703

18%

36,991,031

45,427,449

26,338,121

19,089,328

58%

1,457,104

321,000

-

321,000

0%

BMEDIUM

MURDO

372,000

320,000

-

320,000

0%

C - LOW

INTERSOS

968,500

239,131

239,132

(1)

100%

A - HIGH

CEDA

274,772

137,386

-

137,386

0%

A - HIGH

1,474,000

509,900

-

509,900

0%

A - HIGH

504,600

252,300

-

252,300

0%

A - HIGH

7,216,506

1,378,242

-

1,378,242

0%

A - HIGH

SORDES

508,000

189,785

189,785

-

100%

C - LOW

DIAL

988,200

1,270,000

599,670

670,330

47%

BMEDIUM

Mercy-USA
for Aid and
Development

914,374

457,187

-

457,187

0%

A - HIGH

SWISSO Kalmo

388,624

196,400

-

196,400

0%

BMEDIUM

Sub total for LOGISTICS

A - HIGH

NUTRITION
SOM-12/H/48180/R/5816

SOM-12/H/48247/R/8878

SOM-12/H/48248/R/5660

SOM-12/H/48249/R/15076
SOM-12/H/48250/R/5186
SOM-12/H/48251/R/14048

SOM-12/H/48252/R/6079

SOM-12/H/48253/R/14585
SOM-12/H/48254/R/7730

SOM-12/H/48255/R/8396

SOM-12/H/48262/R/15104

"Strengthening the selective Feeding and nutritio n
capacity building pro gram in Harardeere, Hobyo
and Dhusamareeb district of South Mudug and
Galgaduud regions"
Emergency Nutrition Assistance for Affected
Women and Children in Banadir
Emergency Nutrition Intervention to reduce
morbidity and mortality related to malnutrition of
children <5 years and pregnant and lactating
women living in the districts of Jowhar and Balad
Emergency Nutrition Interventions for Conflict
Affected Populations in Dolow Gedo, South Central
Somalia
Emergency Nutrition Interventions for Conflict
Affected Populations in South Central Somalia
Emergency Nutrition Interventions for Drought and
Conflict Affected Populations and Mogadishu and
Afgoi Corridor IDPs
Emergency Nutrition Interventions for Drought and
Conflict Affected Vulnerable Populations in Bari,
Nugal,karkar, Galgadud, Banadir, Hiran, Bay and
Bokool regions
Emergency Nutrition Interventions: Child and
Maternal Nutrition Programme for Vulnerable
Communities in Buale Districts
Integrated nutrition response and capacity building
of nutrition actors in Somalia
Emergency Nutrition Support for Children and
Pregnant and Lactating Mothers through A Quality,
Integrated Basic Nutrition Services Package
(BNSP)
Emergency Response for the Treatment and
Prevention of Severe and Moderate Malnutrition in
Lower Shabelle and Bay Regions

CISP

ACF
SOYDA

SC
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/H/48275/R/6971

SOM-12/H/48289/R/7037

SOM-12/H/48305/15090

SOM-12/H/48321/R/15106

SOM-12/H/48326/15102

SOM-12/H/48327/R/124

SOM-12/H/48329/R/14755

SOM-12/H/48330/8380

SOM-12/H/48338/5160

SOM-12/H/48346/R/14050

SOM-12/H/48347/R/15078

SOM-12/H/48349/R/5572

Emergency Therapeutic Feeding and Nutrition
Education Services for Mudug and Lower Shebelle
Regions
Emergeny Nutritional Support to IDPs and
vulnerable host communities in Mogadishu WITHDRAWN
Feeding Programmes to Prevent and Treat
Malnutrition for the Most Vulnerable in Adan Yabaal
district in Middle Shabelle and Waardhiigleey,
Waaberi, Karaan,Yaaqshiid, XamerWeyne and
Boondheer Districts of Banadir Region.
Helping Prevent and Manage Malnutrition in
IDP/Urban Poor Settlements in Hargeisa and
Gabiley Districts
Improve and Maintain Child and Mother Nutrition
and Reduce Morbidity and Mortality Related to
Malnutrition in Jilib, Middle Juba
Improve and maintain optimum child and maternal
nutrition status by ensuring access to and utilization
of a quality integrated Basic Nutrition Services
Package
Improve the Health and Nutrition Status of Children
under Five and Pregnant and Lactating Women in
Hagar District, Lower Juba Region
Improve the Health and Nutritional Status of the
Women and Children of Buale and Sakow/Salagle
Populations.
Improvement of nutritional status and reduction in
malnutrition through high-impact nutrition
interventions in South Central, Somalia and
Somaliland
Improving the Nutritional Status of Acute
Malnourished Pregnant and Lactating Women and
Children in Gedo region
Improving the Nutritional Staus of Malnourished
Children both boys and girls in 24 villages in Hobyo
District of Mudug Region for One Year
Increase Access to Nutrition Services and Build the
Capacity of Health Workers in Lower Shabelle and
Gedo Regions.

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

1,079,448

515,698

-

515,698

0%

BMEDIUM

445,951

-

-

-

0%

C - LOW

1,255,452

1,255,452

245,352

1,010,100

20%

A - HIGH

ANPPCAN
Som-Chapter

294,400

200,200

-

200,200

0%

BMEDIUM

SomaliAid

232,300

232,300

147,888

84,412

64%

C - LOW

142,678,206

48,223,534

12,138,115

36,085,419

25%

A - HIGH

WRRS

225,670

144,299

144,299

-

100%

C - LOW

JCC

246,350

246,350

222,923

23,427

90%

A - HIGH

IMC

1,496,972

1,496,972

-

1,496,972

0%

BMEDIUM

ADA

448,200

311,200

-

311,200

0%

C - LOW

DEH

207,440

114,750

-

114,750

0%

C - LOW

1,536,000

889,500

-

889,500

0%

A - HIGH

RI
CARE
Somalia

Mulrany
International

UNICEF

COSV
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Project code
(click on hyperlinked project code to
open full project details)

SOM-12/H/48365/5095

SOM-12/H/48368/R/14581

SOM-12/H/48371/R/15096

SOM-12/H/48372/5362

SOM-12/H/48373/R/5128

SOM-12/H/48374/R/15082

SOM-12/H/48375/R/15080

SOM-12/H/48398/R/8016
SOM-12/H/48400/8028

SOM-12/H/48402/R/8937

SOM-12/H/48403/13148

SOM-12/H/48404/R/15092

Title

Appealing
agency

Integrated Emergency Health, Nutrition and WASH
(Water Sanitation and Hygiene) Programme in
MEDAIR
Togdheer, Sool and Sanaag Regions, Somaliland
Integrated Emergency Nutrition Intervention in
Waberi and Hodan Districts of Mogadishu, Banadir SORRDO
Region and Afgoye District of Lower Shabelle
Integrated Management of Acute Malnutrition
through an Outpatient Therapeutic Programme and
SRDA
Supplementary Feeding Programme in Luuq
District of Gedo Region
OXFAM
Integrated Management of Acute Malnutrition
Netherlands
(IMAM) in Mogadishu and Hiran region.
(NOVIB)
Integrated management of acute malnutrition at
community level through implementation of
CESVI
outpatient therapeutic care programme (0TP)
Integrated Management of Acute Malnutrition for
Drought-affected Communities in Garbaharey and GEWDO
Burdubo of Gedo Region
Integrated Management of Acute Malnutrition for
the Drought Affected Populations in Gedo and
DA
Lower Shabelle Regions
Nutrition Interventions for Populations Facing
Emergency in Afgooye District of Lower Shabelle
FERO
and Ceelbuur District of Galgaduud Region
Preventing Nutrition-Related Morbidity and
AFREC
Mortality in Lower Juba
Prevention and treatment of Acute Malnourished
boys, girls, Pregnant and Lactating Women through
therapeutic care, SFP and BNSP to avert nutrition
WOCCA
related morbidity and mortality rates in Afgoye
(Lafoole), Adale, and Adan Yabal in Middle and
lower Shabell
Prevention and Treatment of Acute Malnutrition
among Children Under Five in Puntland Regions of
APD
Nugaal, Bari and Middle/Lower Juba, Southern
somalia
Prevention and Treatment of Acute Malnutrition
SAFUKthrough Provision of Accessible Nutrition Services
International
in Mudug and Banadir Regions

100

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

1,318,700

1,318,700

-

1,318,700

0%

BMEDIUM

387,500

201,539

-

201,539

0%

A - HIGH

300,600

280,600

-

280,600

0%

BMEDIUM

5,867,126

5,867,126

-

5,867,126

0%

A - HIGH

499,512

439,512

-

439,512

0%

A - HIGH

394,215

295,661

-

295,661

0%

A - HIGH

630,166

424,774

-

424,774

0%

A - HIGH

399,580

249,670

-

249,670

0%

C - LOW

373,706

373,706

298,096

75,610

80%

BMEDIUM

360,790

159,722

160,937

(1,215)

101%

BMEDIUM

655,495

655,495

294,375

361,120

45%

A - HIGH

362,562

284,042

-

284,042

0%

BMEDIUM

SOMALIA CAP MID-YEAR REVIEW 2012

Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/H/48405/R/14049

SOM-12/H/48456/R/15091

SOM-12/H/48460/R/14582

SOM-12/H/48461/R/8896

SOM-12/H/48463/R/8868
SOM-12/H/48512/561
SOM-12/H/48514/8887

SOM-12/H/48517/R/8885

SOM-12/H/51112/R/8502
SOM-12/H/51190/R/14602
SOM-12/H/51274/R/15567

Prevention and Treatment of Severe and Moderate
Acute Malnutrition through Supplementary and
Therapeutic Feeding in Gedo and Middle Juba
Provision of TSFP/OTP Service Delivery and
Community Based Behavior Change to 10 Villages
under Garbahaarey/Buurdhuubo District in Gedo
Region
Reaching Out: A Supplementary Feeding & OTP
Program for IDPs and Local Communities in Luuq
and Dolow Rural Communities and Beled-Hawa
Districts, Gedo Region
Reduce Morbidity & Mortality Malnutrition rate
among children under five and PLW in Lower
Shabelle and Mogadishu.
Reducing Malnutrition Among Vulnerable Children
and Women in IDP Camps and Host Communities
in South Central Somalia
Tackling hunger and acute malnutrition in Somalia
Targeted Feeding and Nutrition Education
Programme for Acutely Malnourished Children
under 5 and Lactating and Pregnant Women in
South Mudug Region
To Support and Assist Malnourished Children
Under 5 and Pregnant and Lactating Women from
Afmadow Pastoral, and Jilib and Buale Riverine
Populations in Middle and Lower Juba Regions
Emergency Nutrition for drought affected IDPs and
host communities in Gedo Region, Somalia.
Emergency Nutrition for drought affected IDPs and
host communities in Middle Shabelle, lower
shabelle and Middle Juba Regions, Somalia.
OPERATIONAL RESEARCH ON DETERMINANTS
OF MALNUTRITION IN SOMALIA

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

HARD

524,090

261,510

227,634

33,876

87%

BMEDIUM

RAAS

248,900

124,450

-

124,450

0%

C - LOW

CAFDARO

807,067

371,996

-

371,996

0%

BMEDIUM

WARDI

355,600

200,765

-

200,765

0%

C - LOW

CPD

2,767,125

1,365,580

-

1,365,580

0%

BMEDIUM

WFP

77,479,940

77,479,940

48,495,437

28,984,503

63%

A - HIGH

SDRO

151,093

151,093

-

151,093

0%

BMEDIUM

SAF

459,100

384,000

214,141

169,859

56%

C - LOW

WVI

-

341,000

-

341,000

0%

A - HIGH

Zamzam
Foundation

-

411,000

-

411,000

0%

A - HIGH

SAGE

-

480,000

-

480,000

0%

BMEDIUM

259,555,936

151,023,467

63,617,784

87,405,683

42%

7,405,828

8,005,828

5,581,177

2,424,651

70%

Sub total for NUTRITION
PROTECTION
SOM-12/MA/48245/R/5116

Emergency Mine Action in Somalia

UNMAS
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Project code

Title

(click on hyperlinked project code to
open full project details)

A Humanitarian Intervention to Protect Vulnerable
Internally Displaced Populations and Host
SOM-12/P-HR-RL/48181/R/14586
Communities in the Ceelwaaq District of Gedo
Region
Addressing Mixed Migration Challenges by
Improving Protection of IDPs, Asylum Seekers and
SOM-12/P-HR-RL/48187/R/298
Others through Advocacy, Awareness and
Outreach, Basic Services, Livelihood and Capacity
Building
Community Based Protection mechanism for GBV
survivors and HH facing threats in Galgaduud,
SOM-12/P-HR-RL/48193/R/5816
Hiraan, Mudug and Mogadishu (with focus on IDPs,
women and girls)
Community Protection and Capacity Building
SOM-12/P-HR-RL/48194/R/5162
Program, Somalia
Contributing to establish a protective environment
for drought and conflict-affected Somali
communities in Somalia, with a focus on women
SOM-12/P-HR-RL/48195/R/5660
and girls GBV survivors, involuntary separated
individuals and victims of trafficking by providing a
comprehensive emergency response

Appealing
agency

DF

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

234,000

284,000

-

284,000

0%

A - HIGH

2,000,000

1,000,000

579,109

420,891

58%

A - HIGH

795,113

795,113

258,630

536,483

33%

A - HIGH

Mercy Corps

1,500,000

1,500,000

-

1,500,000

0%

BMEDIUM

INTERSOS

1,622,805

1,622,805

349,986

1,272,819

22%

A - HIGH

IOM

CISP

SOM-12/P-HR-RL/48203/R/6971

Economic Empowerment and Protection (EEP)

RI

556,011

556,011

-

556,011

0%

BMEDIUM

SOM-12/P-HR-RL/48214/R/5128

Emergency Child Protection intervention in South
Central Somalia through strenghtening of PSS and
preventive and response mechanisms in IDPs
settlements.

CESVI

814,270

629,470

-

629,470

0%

A - HIGH

SOM-12/P-HR-RL/48266/R/1171

Emergency response to sexual violence in Somalia UNFPA

2,290,980

2,290,980

-

2,290,980

0%

A - HIGH

SOM-12/P-HR-RL/48296/R/776

Enhancing access to justice for vulnerable groups

1,750,000

875,000

-

875,000

0%

A - HIGH

750,000

750,000

-

750,000

0%

A - HIGH

750,000

750,000

-

750,000

0%

A - HIGH

2,931,555

2,256,238

724,576

1,531,662

32%

A - HIGH

SOM-12/P-HR-RL/48336/R/120

SOM-12/P-HR-RL/48336/R/298

SOM-12/P-HR-RL/48358/R/5181

UNDP

Improved Response and Protection of Migrants and
other vulnerable groups traveling through Somalia UNHCR
to the Gulf States and other countries
Improved Response and Protection of Migrants and
other vulnerable groups traveling through Somalia IOM
to the Gulf States and other countries
Increasing the availability of prevention and
response protection mechanisms for survivors of
DRC
human rights violations
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Project code

Title

(click on hyperlinked project code to
open full project details)

Information Counselling and Legal Assistance
SOM-12/P-HR-RL/48360/R/5834 (ICLA) Somaliland and Puntland to promote
durable solutions
Prevention and response to GBV, particularly rape
and other forms of sexual violence amongst IDPs
SOM-12/P-HR-RL/48401/R/120
and host communities in humanitarian crisis and
conflict affected areas in Somalia
Preventive and Response Services and
Mechanisms to Identify, Record and Respond to
SOM-12/P-HR-RL/48406/R/15100
Rights Violations against Women and Children in
Southern Somali IDP settlements
Protecting children from recruitment or use by
SOM-12/P-HR-RL/48410/R/124
armed forces or armed groups in central south
Somalia
Protection Assistance for Refugees, and vulnerable
SOM-12/P-HR-RL/48411/R/120
Asylum Seekers in Puntland, Somaliland and South
Central
Protection Mainstreaming, Capacity Development
SOM-12/P-HR-RL/48412/R/120
and Coordination
Protection Mainstreaming, Capacity Development
SOM-12/P-HR-RL/48412/R/5181
and Coordination
Protection Response for Unaccompanied and
SOM-12/P-HR-RL/48413/R/13145 Separated Children and Survivors of SGBV in
Tarabuunka and Zone K IDP camps
SOM-12/P-HR-RL/48414/R/120
SOM-12/P-HR-RL/48415/R/5104

SOM-12/P-HR-RL/48415/R/5767

SOM-12/P-HR-RL/48422/R/6079

SOM-12/P-HR-RL/48450/R/5586

Protection Risk Mitigation
Protection Through Livelihoods and Empowerment
for the Most Vulnerable in Mogadishu, jointly
managed by ILO and UNOPS
Protection Through Livelihoods and Empowerment
for the Most Vulnerable in Mogadishu, jointly
managed by ILO and UNOPS
Providing Protection in the IDP Settlements and
Host Communities for Boys and Girls and their
Caregivers through Community Mobilization,
Establishment of Child Friendly Spaces and links to
referral mechanisms
Provision of Protection Services for IDPs in Rajo,
Badbaad, and Taribunka IDP Camps near
Mogadishu

Appealing
agency

NRC

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

750,000

375,000

-

375,000

0%

A - HIGH

3,734,466

3,734,466

-

3,734,466

0%

A - HIGH

248,000

248,000

-

248,000

0%

A - HIGH

UNICEF

1,447,646

1,447,646

1,109,728

337,918

77%

A - HIGH

UNHCR

9,438,916

9,438,916

-

9,438,916

0%

A - HIGH

UNHCR

942,000

942,000

147,900

794,100

16%

A - HIGH

DRC

58,000

58,000

-

58,000

0%

A - HIGH

IIDA

430,615

285,000

-

285,000

0%

BMEDIUM

5,155,890

5,155,890

-

5,155,890

0%

A - HIGH

904,314

560,837

-

560,837

0%

BMEDIUM

3,280,550

1,310,157

-

1,310,157

0%

BMEDIUM

SC

947,500

947,500

872,777

74,723

92%

A - HIGH

ARC

751,558

627,876

-

627,876

0%

A - HIGH

UNHCR

SWC

UNHCR
ILO

UNOPS
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Project code

Title

(click on hyperlinked project code to
open full project details)

Reduce the Risks/Threats Suffered by IDP and
Host Communities through Capacity Building,
SOM-12/P-HR-RL/48462/R/8937
Awareness Raising and Support in Livelihood
Activities, and Education Opportunities
Reduction of Gender-Based Violence through Fuel
SOM-12/P-HR-RL/48464/R/8878 Efficient Stove Production and Distribution for IDPs
in Banadir and Lower Shabelle
Respond to the Safety Risks Faced by Vulnerable
Groups and Victims of conflict and displacement in
SOM-12/P-HR-RL/48466/R/5572
the Afgoye Corridor (Lower Shabelle) and
Mogadishu
Somali Lifeline: Humanitarian Communication for
SOM-12/P-HR-RL/48476/R/5897 People and Host Communities Affected by the
Crisis (Withdrawn)
Strengthen IDP and host community's ability to
prevent and respond to protection issues, including
SOM-12/P-HR-RL/48484/R/124
GBV, affecting children and women in humanitarian
crisis and conflict.
Strengthening Local Protection Capacities in
SOM-12/P-HR-RL/48489/R/5179
Central Somalia (Withdrawn)
Strengthening monitoring and reporting on grave
SOM-12/P-HR-RL/48490/R/124
child rights violations in Somalia for improved
advocacy, prevention and response
Strengthening Monitoring and Reporting on
Population Movements and Protection Monitoring
SOM-12/P-HR-RL/48491/R/120
of Violations of Human Rights and International
Humanitarian Law in Somalia
Strengthening Response Mechanisms for High
Risk Groups and Survivors of Gender Based
SOM-12/P-HR-RL/48492/R/14603
Violence by Providing Community Based
Approaches and Services
Supporting Increased Community Safety in
SOM-12/P-HR-RL/48506/R/5182
Somalia

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

WOCCA

370,040

82,890

-

82,890

MURDO

258,500

258,500

307,165

COSV

813,200

440,000

BBC World
Service Trust

794,666

%
Covered

Priority

0%

A - HIGH

(48,665)

119%

A - HIGH

-

440,000

0%

A - HIGH

-

-

-

0%

BMEDIUM

9,630,000

5,671,000

1,836,082

3,834,918

32%

A - HIGH

418,000

-

-

-

0%

A - HIGH

UNICEF

1,397,293

1,397,293

221,945

1,175,348

16%

A - HIGH

UNHCR

2,019,174

2,019,174

-

2,019,174

0%

A - HIGH

GRT

903,947

453,445

-

453,445

0%

A - HIGH

DDG

999,661

999,661

-

999,661

0%

A - HIGH

69,094,498

57,768,696

11,989,075

45,779,621

21%

259,848

259,848

259,848

-

100%

UNICEF

IRC

Sub total for PROTECTION
SHELTER AND NFIs
SOM-12/S-NF/48189/R/14574

Building Resilience Among IDP Households in
Mogadishu through Provision of NFI's and EnergySaving Stoves

AGROCARE
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/S-NF/48201/R/7039

SOM-12/S-NF/48206/R/15084

SOM-12/S-NF/48211/R/5789

SOM-12/S-NF/48246/R/14852

SOM-12/S-NF/48260/R/15101

SOM-12/S-NF/48291/R/5660

SOM-12/S-NF/48292/R/5834

SOM-12/S-NF/48328/R/14755

SOM-12/S-NF/48363/R/120

SOM-12/S-NF/48363/R/123

SOM-12/S-NF/48427/R/7730

SOM-12/S-NF/48428/R/8884

Early recovery of IDPs and vulnerable communities
- Improving livelihoods and living conditions
through employment, capacity building, basic
services, shelter, and security of land tenure
Emergence Provision of Non Food Items (NFIs)
and hygiene Instruction to 1200 households among
the needy IDPs, returnees and Host Communities
in Burdho, Dhanaawe, Tiyeglow and Hawiyo in
Tiyeglow District, Bakol Region.
Emergency Assistance Package for Famine
Affected Women, Girls, Boys and Men in Lower
Shabelle, South Somalia
Emergency NFI Support to Newly-Displaced
Individuals in Humanitarian Crisis in the Kismayo
District
Emergency project to distribute 25,000 NFI kits to
drought- uprooted IDPs in Bay, Bakool and Middle
Shabelle regions.
Enhance shelter condition and availability of NFIs
for IDP population in Bay, Lower Shabelle and
Middle Shabelle and related response capacity to
new potential IDP influx.
Enhance the Protection and Improve Basic Living
Conditions for IDPs in Somalia through the
Provision of Emergency and Transitional Shelter
and Non-Food Items (NFIs)
Provision of temporary shelter and NFIs to IDPs
and People in Host Communities in Buale and
Sakow Districts of Middle Juba Region
Integrated Assistance to Voluntary Returns
(Replaced by SOM-12/S-NF/51078 and SOM-12/SNF/51162)
Integrated Assistance to Voluntary Returns
(Replaced by SOM-12/S-NF/51078 and SOM-12/SNF/51162)
Provision of Basic NFIs and Shelter for FamineAffected Internally Displaced Persons in Kismayo
and Jamame Districts.
Provision of dignity kits, NFIs and energy saving
stoves to 48.600 (8100 HH) famine/drought
displaced people in Lower Shebelle Region and
Mogadishu IDP camps.

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

6,700,000

3,497,400

405,672

3,091,728

12%

BMEDIUM

HACDESA

266,277

266,277

-

266,277

0%

A - HIGH

Diakonie
Emergency
Aid

328,000

328,000

328,000

-

100%

A - HIGH

HOD

214,441

214,441

-

214,441

0%

A - HIGH

SYPD

1,962,951

1,407,606

-

1,407,606

0%

A - HIGH

INTERSOS

2,682,597

2,682,597

-

2,682,597

0%

A - HIGH

NRC

8,500,000

8,500,000

6,798,186

1,701,814

80%

A - HIGH

102,600

102,600

-

102,600

0%

A - HIGH

UNHCR

3,450,000

-

-

-

0%

BMEDIUM

FAO

2,807,000

-

-

-

0%

BMEDIUM

DIAL

458,600

458,600

-

458,600

0%

A - HIGH

1,204,500

1,404,500

-

1,404,500

0%

A - HIGH

UN-HABITAT

WRRS

SSWC
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/S-NF/48430/R/5181

SOM-12/S-NF/48431/R/15108

SOM-12/S-NF/48433/R/15079

SOM-12/S-NF/48437/R/124

SOM-12/S-NF/48454/R/120
SOM-12/S-NF/48475/R/5167

SOM-12/S-NF/48508/R/5572

SOM-12/S-NF/51078/R/120

SOM-12/S-NF/51083/R/6079

SOM-12/S-NF/51162/R/123
SOM-12/S-NF/51163/R/8502

Provision of Emergency Assistance Packages
(EAPs) and temporary shelters to conflict and
disaster-affected populations in Somaliland,
Puntland and South Central Somalia
Provision of Emergency Assistance Packages to
IDPs and other Vulnerable Groups in Adhicadeeye,
Canjiid, Dalyar, Gambade in Laas Canood District
Sool Region
Provision of Emergency EAPs and Temporary
Shelter to Conflict and Drought/Famine Affected
Men and Women in El-wak and Luuq Districts
Provision of emergency Non Food Items (NFIs) and
Family Relief Kits to improve the living conditions of
emergency affected populations including
displaced populations - mainly women and children
- and other affected vulnerable communities
(Withdrawn)
Provision of shelter and basic domestic items for
IDPs in Somalia
Shelter and NFI Interventions for Displaced and
Most Vulnerable Populations in Puntland, South
and Central Somalia
Supporting the Psychological and Physical Survival
of 8500 Famine Affected Internally Dispaced
Households in Lower Shabelle, Gedo and Benadir
Regions
Integrated assistance to voluntary returns in
Somalia
Saving the lives of conflict, drought and flood
affected children, women and men in Somalia by
ensuring their access to essential emergency
shelter and household items
Integrated assistance to voluntary returns in south
and central Somalia
Community-constructed Transitional Shelters for
Puntland Internally Displaced Persons

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

DRC

5,491,780

5,491,780

1,745,271

3,746,509

32%

A - HIGH

YDA

295,256

295,256

-

295,256

0%

BMEDIUM

DFI

600,000

600,000

-

600,000

0%

A - HIGH

UNICEF

4,784,835

-

-

-

0%

A - HIGH

UNHCR

23,072,844

20,522,844

-

20,522,844

0%

A - HIGH

COOPI

3,398,795

2,204,425

-

2,204,425

0%

A - HIGH

COSV

1,875,000

983,750

-

983,750

0%

A - HIGH

UNHCR

-

6,052,030

2,795,350

3,256,680

46%

BMEDIUM

SC

-

1,936,818

-

1,936,818

0%

A - HIGH

FAO

-

5,614,000

3,204,658

2,409,342

57%

A - HIGH

WVI

-

1,200,000

-

1,200,000

0%

A - HIGH

68,455,324

64,022,772

15,536,985

48,485,787

24%

583,261

583,261

428,890

154,371

74%

Sub total for SHELTER AND NFIs
WATER, SANITATION AND HYGIENE
SOM-12/WS/48188/6579

Banadir Drought Assistance and Response
(BANDAR) Project

ADRA
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Project code

Title

(click on hyperlinked project code to
open full project details)

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

SOM-12/WS/48190/7515

Building Resilience among the Famine-Affected
Population in Dinsor and Qansadheere in Bay
Region and Bardera in Gedo Region by Providing
WASH Interventions

SADO

905,373

905,373

-

905,373

0%

SOM-12/WS/48198/6579

Drought Assistance Response Project (DARP)

ADRA

522,343

522,343

-

522,343

0%

ADRA

671,123

671,123

-

671,123

0%

IRC

740,040

740,040

990,284

(250,244)

134%

A - HIGH

3,354,430

3,354,430

-

3,354,430

0%

A - HIGH

WASDA

392,868

392,868

-

392,868

0%

BMEDIUM

ACF

500,000

500,000

-

500,000

0%

BMEDIUM

JCC

610,540

610,540

478,097

132,443

78%

C - LOW

TGV

517,682

517,682

-

517,682

0%

BMEDIUM

CESVI

1,035,200

1,035,200

-

1,035,200

0%

C - LOW

HAPO

290,925

290,925

-

290,925

0%

BMEDIUM

IRW

2,744,947

1,168,311

-

1,168,311

0%

A - HIGH

IRW

2,973,526

1,310,083

-

1,310,083

0%

BMEDIUM

ACTED

2,039,401

2,039,401

481,306

1,558,095

24%

BMEDIUM

SOM-12/WS/48199/6579

SOM-12/WS/48212/5179

SOM-12/WS/48217/6552

SOM-12/WS/48237/6048

SOM-12/WS/48239/R/5186

SOM-12/WS/48263/8380

SOM-12/WS/48268/15105

SOM-12/WS/48270/5128

SOM-12/WS/48273/14576

SOM-12/WS/48276/R/8058
SOM-12/WS/48277/R/8058
SOM-12/WS/48278/6458

Drought Emergency Response in Hiran and
Galgadud (DERHAG)
Emergency Assistance to Famine and Conflict
Diplaced Persons and Resilience Building for Host
Communities in Mudug, Hiran and Galgaduud
Regions, Central Somalia
Emergency Drought Mitigation and Improvement of
WASH Intervention to Vulnerable and Conflict
Affected Communities in Galgaduud, Mudug and
Mataban Districts in Hiiraan in Central Somalia
Emergency Integrated WASH Response Project in
Lower and Middle Juba Region for DroughtAffected Communities
Emergency Life-Saving Interventions for DisasterAffected, Vulnerable Households in Bakool and
Benadir Regions of Southern Somalia
Emergency Response through Water Vouchers to
Most Vulnerable Households and IDPs and
Rehabilitation of Strategic Water Sources
Emergency Rural Water Supply Improvement and
Health and Hygiene Education for Drought and
Conflict affected Vulnerable Communities in Hiran
Region
Emergency Solid Waste Management and Hygiene
Promotion Programme for IDPs in Mogadishu
Emergency Support to Vulnerable Communities in
Belet Weyne district, Hiran Region, to Help Them
Access Safe Drinking Water, Sanitation and Good
Hygiene
Emergency WASH assistance for IDPs and Famine
Affected Communities in South Central Somalia
Emergency WASH Assistance to Drought Affected
Communities and IDPs in Puntland and Somaliland
Emergency WASH assistance to vulnerable
households in Dinsor, Qansahdhere and Sakow
Districts

YME
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/WS/48279/R/6971
SOM-12/WS/48280/R/8868

SOM-12/WS/48281/R/15289

SOM-12/WS/48282/R/8896
SOM-12/WS/48283/7037
SOM-12/WS/48284/15288

SOM-12/WS/48285/R/5120

SOM-12/WS/48286/R/6971

SOM-12/WS/48287/R/5120

SOM-12/WS/48288/R/5120

SOM-12/WS/48297/5660

SOM-12/WS/48298/R/5527

SOM-12/WS/48323/R/124

Emergency WASH Intervention for Mudug,
Galgaduud,Hiraan and Banadir Regions ( EWI)
Emergency WASH Interventions for Vulnerable
Poplulations in Targeted Regions in South Central
Somalia
Emergency WASH Response for the Most
Vulnerable, Disaster-Affected Communities in the
Bay Region
Emergency WASH Response to Disaster Affected
and IDP Populations in Lower/Middle Shabelle,
Hiran & Bay Regions
Emergency WASH support to vulnerable IDPS and
host communities in Mogadishu
Emergency Water and Sanitation Intervention in
Sool, Sanaag and Togdheer
Emergency Water, Hygiene and sanitation
Intervention for Conflict- and Disaster-Affected
Populations in Lower, Middle Juba and Gedo in
South Somalia
Emergency Water, Hygiene and Sanitation
(EWASH) Program in Lower Shabelle and Gedo
Regions
Emergency Water, Sanitation and Hygiene
Intervention for Conflict- and Disaster-Affected
Populations in South Somalia
Emergency Water, Sanitation and Hygiene
Intervention for Displaced and Disaster-Affected
Populations in Sool, Togdheer and Woqooyi
Galbeed regions of Somaliland
Enhancing access to safe water and increasing
sanitation facilities in the IDP settlements and
strengthening flood emergency preparedness in
Middle Shabelle, Lower Shabelle and Bay regions.
Enhancing Access to Safe Water, Appropriate
Sanitation and Hygiene Practices for Women, Girls,
Men and Boys in Gedo, Mudug, Galgadud, Sool
and Nugaal Regions of Somalia
Humanitarian Response to Increase and Sustain
Access to Safe Water, Appropriate Sanitation
Facilities and Hygiene Promotion for IDPs, Disaster
Affected Populations in Somalia.

Appealing
agency
RI

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

767,052

707,485

-

707,485

0%

A - HIGH

5,040,260

3,456,990

749,904

2,707,086

22%

BMEDIUM

419,440

419,440

344,029

75,411

82%

BMEDIUM

WARDI

1,613,459

1,613,459

262,148

1,351,311

16%

A - HIGH

CARE
Somalia

1,000,000

1,000,000

476,821

523,179

48%

C - LOW

387,710

387,710

-

387,710

0%

BMEDIUM

OXFAM GB

1,661,131

996,679

669,134

327,545

67%

A - HIGH

RI

1,624,470

1,148,450

-

1,148,450

0%

C - LOW

OXFAM GB

3,105,276

1,863,165

2,245,160

(381,995)

121%

A - HIGH

OXFAM GB

3,095,517

1,857,310

-

1,857,310

0%

BMEDIUM

INTERSOS

1,135,484

1,135,484

-

1,135,484

0%

C - LOW

NCA

3,039,025

2,900,635

-

2,900,635

0%

A - HIGH

22,272,157

13,363,294

2,261,870

11,101,424

17%

A - HIGH

CPD
GREDO (GolYome)

HAVOYOCO

UNICEF
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/WS/48324/15094
SOM-12/WS/48325/14577
SOM-12/WS/48331/15074
SOM-12/WS/48332/5160
SOM-12/WS/48333/5160
SOM-12/WS/48334/15081
SOM-12/WS/48337/5162

SOM-12/WS/48339/5816

SOM-12/WS/48340/5586

SOM-12/WS/48350/8887

SOM-12/WS/48351/8884

SOM-12/WS/48354/R/5572

SOM-12/WS/48355/14050

Implementation of WASH Interventions and
Rehabilitation of Water Sources in Luuq District
Improve access to WASH Activities for Vulnerable
Communities and New IDPs affected by Drought,
Floods and Conflict in Hiran Region
Improve Water Access, Sanitation and Hygene
among Drought-Affected Communities
Improved Access to Safe Water and Sanitation in
Sanaag Region, Somaliland
Improved Access to Safe Water and Sanitation in
South Central Somalia
Improved Access to Water, Sanitation and Better
Hygiene for Rural, Urban and Integrated IDP
populations in Herale, Galgadud in Somalia
Improvement of Access to Safe Drinking Water and
Resilience Building Program in Somalia
Improvement of Water Access For Pastoralist
Communities and Newly Displaced People in rural
and urban areas of Galgaduud, Hiraan, Mudug and
Benadir
Improvement of Water, Sanitation, and Hygiene at
the Benadir Hospital, Mogadishu, Somalia
Increase Access to Safe Drinking Water and
Sanitation Facilities and Strengthen Hygiene
Practices among Drought Displaced and
Vulnerable Host Communities in South Mudug
Region
Increase Access to Sustainable Safe Drinking
Water, Enhance Sanitation Facilities and
Strengthen Good Hygiene Practices among
Vulnerable Populations and Host Communties in
Cadado District, Galgadud Region
Increased Access to Safe Drinking Water for
Conflict and Disaster Affected IDP Families and
Hosting Communities in Lower Shabelle, Benadir
and Gedo Regions.
Increased Access to Safe Water and Sanitation for
Drought Affected Vulnerable Communities in Gedo,
Middle and Lower Juba Regions

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

SHRA

300,000

300,000

-

300,000

0%

BMEDIUM

SAMRADO

349,080

349,080

-

349,080

0%

C - LOW

BWDN

281,670

281,670

-

281,670

0%

C - LOW

IMC

577,651

577,651

-

577,651

0%

C - LOW

IMC

650,444

650,444

-

650,444

0%

C - LOW

GARDO

465,280

465,280

-

465,280

0%

C - LOW

Mercy Corps

3,000,000

3,000,000

-

3,000,000

0%

A - HIGH

CISP

1,210,976

1,210,976

-

1,210,976

0%

BMEDIUM

ARC

268,729

268,729

-

268,729

0%

C - LOW

SDRO

579,693

579,693

144,151

435,542

25%

BMEDIUM

SSWC

347,180

347,180

-

347,180

0%

C - LOW

COSV

1,089,460

1,089,460

-

1,089,460

0%

C - LOW

978,216

978,216

-

978,216

0%

C - LOW

ADA
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/WS/48357/5181

SOM-12/WS/48359/R/123
SOM-12/WS/48378/R/8028

SOM-12/WS/48399/8769

SOM-12/WS/48409/8937

SOM-12/WS/48419/R/6079

SOM-12/WS/48452/5633

SOM-12/WS/48453/14584

SOM-12/WS/48457/R/5834
SOM-12/WS/48471/14052

SOM-12/WS/48472/14000

SOM-12/WS/48497/15231

Increasing access to water, sanitation and hygiene
education and strengthening institutional capacity
to enhance resilience to displaced and disastervulnerable women, girls, boys and men in IDP
settlements and host communities in Somalia
Information and tools for early warning and
emergency preparedness
Integrated WASH Support for Disaster-Affected
IDPs and Host Populations in Middle and Lower
Juba.
Participatory Response and Preparedness for
Disaster Risk Reduction in Somaliland (PROPDRR)
Promote Sustained Access to Safe Water and
Sanitation and Reduce the Rate of AWD Infection
in Middle and Lower Shabelle
Providing Life Saving WASH Facilities in IDP
Camps and in Host Communities and Building
Resilience through Restoration and Rehabilitation
of Water and Sanitation Facilities
Provision of Safe Water, Appropriate and Gender
Sensitive Sanitation and Hygiene Promotion to
Vulnerable Groups in Gedo, Lower Juba and
Galgaduud Regions of South-Central Somalia
Provision of Safe Water, Sanitation and Hygiene
Services to 67,033 People in Xarardheere, Hobyo
and Buale Districts in 2012
Provsion of Appropriate Sanitation Assistance and
Hygiene information and support to IDPs in
Somalia
Rural Water Supply and Environmental Sanitation
in the Hiran Region
Safe and Sustainable Water Provision, Sanitation
and Hygiene Promotion to IDPs and Vulnerable
Urban Poor Households in Cabudwaaq Town,
Galgaduud Region, Somalia
Support Primary Schools and IDPs Camps on
WASH Intervention in Lower Shabelle region

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

DRC

3,032,441

3,032,441

1,308,813

1,723,628

43%

A - HIGH

FAO

750,200

600,160

-

600,160

0%

BMEDIUM

1,266,968

816,019

802,004

14,015

98%

A - HIGH

Caritas
Switzerland

513,600

513,600

-

513,600

0%

BMEDIUM

WOCCA

827,700

827,700

429,282

398,418

52%

A - HIGH

SC

5,572,844

2,786,424

638,672

2,147,752

23%

A - HIGH

Solidarités

4,050,000

4,050,000

2,855,757

1,194,243

71%

A - HIGH

288,385

288,385

-

288,385

0%

C - LOW

NRC

2,333,334

2,333,334

2,770,917

(437,583)

119%

BMEDIUM

HWS

250,075

250,075

-

250,075

0%

C - LOW

NAPAD

834,400

834,400

-

834,400

0%

A - HIGH

AYUUB

259,257

259,257

-

259,257

0%

C - LOW

AFREC

RAWA
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Project code

Title

(click on hyperlinked project code to
open full project details)

SOM-12/WS/48510/6552

SOM-12/WS/48520/R/5167
SOM-12/WS/48521/7730
SOM-12/WS/48522/7730
SOM-12/WS/48523/R/8396

SOM-12/WS/51343/R/5103
SOM-12/WS/51678/R/15584
SOM-12/WS/51679/R/8878

SOM-12/WS/51680/R/15583

Sustainable and Integrated WASH Interventions for
the Disaster Affected Population in Bay, Lower
Shabelle and Hiiran Regions of Somalia through
Participatory and Gender Sensitive Access to Safe
Water, Improved Sanitation and Hygiene Practices
WASH Intervention for Disaster Affected IDPs,
Urban Poor and Rural Populations in South,
Central and Puntland Zones of Somalia
WASH Support for Vulnerable IDPs and Host
Populations in Kismayo and Badhaadhe Districts
WASH Support to Vulnerable Population Groups in
Mudug Region
Water, Hygiene and Sanitation Intervention for
Target Communities
Rapid groundwater development for emergency
water and sanitation services in South-Central
Somalia
Acute Watery Diarrhea/Cho era prevention and
response of Jamame district, Lower Juba Region
Strengthening of Community based response to
AWD/Cholera intervention in Shibis, Huriwa and
Karaan of Mogadishu of South Central Somalia
Distribution of WASH, AWD/Cholera Prevention
Items to Famine-Affected, IDPs People in Huddur,
Wajid and Rabdure District, Bakool, Somalia

Appealing
agency

Original
Revised
requirements requirements
($)
($)

Funding

Unmet
requirements
($)

($)

%
Covered

Priority

YME

3,909,626

3,909,626

-

3,909,626

0%

BMEDIUM

COOPI

6,816,776

4,074,774

1,334,820

2,739,954

33%

A - HIGH

DIAL

378,500

378,500

-

378,500

0%

C - LOW

DIAL

388,500

388,500

-

388,500

0%

C - LOW

Mercy-USA
for Aid and
Development

531,999

531,999

-

531,999

0%

C - LOW

UNESCO

-

4,750,000

-

4,750,000

0%

A - HIGH

JS

-

225,200

225,200

-

100%

A - HIGH

MURDO

-

227,906

-

227,906

0%

A - HIGH

GRRN

-

91,905

91,905

-

100%

A - HIGH

105,145,624

86,760,265

19,989,164

66,771,101

23%

Sub total for WATER, SANITATION AND HYGIENE
CLUSTER NOT YET SPECIFIED
SOM-12/SNYS/49522/R/120

Awaiting allocation to specific project/sector

UNHCR

-

-

15,254,523

n/a

n/a

SOM-12/SNYS/49534/R/124

Awaiting allocation to specific projects

UNICEF

-

-

2,759,269

n/a

n/a

-

-

18,013,792 (18,013,792)

0%

1,521,930,554 1,164,634,356

576,221,252 588,413,104

49%

Sub total for CLUSTER NOT YET SPECIFIED

Grand Total
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TABLE V.
TOTAL FUNDING TO DATE PER DONOR TO
PROJECTS LISTED IN THE APPEAL
Consolidated Appeal for Somalia 2012
as of 30 June 2012
http://fts.unocha.org
Compiled by OCHA on the basis of information provided by donors and appealing organizations.

Donor

Funding

% of
Grand Total

($)

Uncommitted
pledges
($)

Carry-over (donors not specified)

134,214,360

23%

-

United States

127,960,413

22%

-

European Commission

54,529,816

9%

1,568,439

United Kingdom

49,682,109

9%

-

Various (details not yet provided)

28,956,292

5%

-

Brazil

26,597,475

5%

-

Norway

24,698,652

4%

-

Canada

24,360,692

4%

-

Japan

24,099,560

4%

-

Sweden

22,487,691

4%

-

Private (individuals & organisations)

9,280,153

2%

-

Denmark

7,256,933

1%

-

Australia

6,952,400

1%

-

Finland

5,327,508

1%

-

Italy

5,259,786

1%

-

Saudi Arabia

4,070,450

1%

-

Ireland

4,069,942

1%

-

Germany

3,181,666

1%

-

Allocation of unrmarked funds by UN agencies

3,092,719

1%

-

Switzerland

2,368,822

0%

216,000

Russian Federation

2,000,000

0%

-

Belgium

1,453,488

0%

-

Austria

1,369,628

0%

-

United Arab Emirates

1,000,000

0%

-

458,398

0%

-

1,492,299

0%

-

Spain
Others
Grand Total

576,221,252
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100%

1,784,439
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TABLE VI.
TOTAL HUMANITARIAN FUNDING TO DATE
PER DONOR (APPEAL PLUS OTHER)
Somalia 2012
as of 30 June 2012
http://fts.unocha.org
Compiled by OCHA on the basis of information provided by donors and appealing organizations.

Donor

Funding**

% of
Grand Total

($)

Uncommitted
pledges
($)

United States

185,177,166

27%

-

Carry-over (donors not specified)

134,214,360

19%

-

European Commission

70,365,546

10%

1,568,439

United Kingdom

52,769,668

8%

51,804,015

Japan

38,081,734

6%

-

Various (details not yet provided)

28,956,292

4%

-

Canada

28,760,692

4%

-

Norway

26,618,038

4%

-

Brazil

26,597,475

4%

-

Sweden

25,296,976

4%

-

Denmark

10,763,800

2%

-

Private (individuals & organisations)

9,280,153

1%

-

United Arab Emirates

7,463,543

1%

-

Australia

6,952,400

1%

-

Finland

6,055,814

1%

-

Italy

5,259,786

1%

-

Turkey

4,219,281

1%

-

Allocation of unearmarked funds by UN agencies

4,091,984

1%

-

Saudi Arabia

4,070,450

1%

-

Ireland

4,069,942

1%

-

Germany

3,774,689

1%

-

Switzerland

2,564,687

0%

216,000

Russian Federation

2,000,000

0%

-

Belgium

1,453,488

0%

-

Austria

1,369,628

0%

-

Spain

458,398

0%

-

Poland

297,921

0%

-

Kuwait

250,000

0%

-

Tanzania, United Republic of

248,518

0%

-

Netherlands

200,000

0%

-

South Africa

198,903

0%

-
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Donor

Funding**

% of
Grand Total

($)
Mozambique

Uncommitted
pledges
($)

105,944

0%

-

Estonia

92,715

0%

-

Cyprus

64,599

0%

-

Malta

33,699

0%

-

Grand Total

692,178,289

100%

53,588,454

NOTE:

"Funding" means Contributions + Commitments + Carry-over

Contribution:
Commitment:

the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity.
creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be
contributed.
a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these
tables indicates the balance of original pledges not yet committed.)

Pledge:

* Includes contributions to the Consolidated Appeal and additional contributions outside of the Consolidated Appeal Process
(bilateral, Red Cross, etc.)
Zeros in both the funding and uncommitted pledges columns indicate that no value has been reported for in-kind contributions.

The list of projects and the figures for their funding requirements in this document are a snapshot as of 30 June 2012. For continuously
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org).

114

SOMALIA CAP MID-YEAR REVIEW 2012

TABLE VII.
HUMANITARIAN FUNDING TO DATE PER
DONOR TO PROJECTS NOT LISTED IN THE APPEAL
Other Humanitarian Funding to Somalia 2012
as of 30 June 2012
http://fts.unocha.org
Compiled by OCHA on the basis of information provided by donors and appealing organizations.

Donor

Funding

% of
Grand Total

($)

Uncommitted
pledges
($)

United States

57,216,753

49%

-

European Commission

15,835,730

14%

-

Japan

13,982,174

12%

-

United Arab Emirates

6,463,543

6%

-

Canada

4,400,000

4%

-

Turkey

4,219,281

4%

-

Denmark

3,506,867

3%

-

United Kingdom

3,087,559

3%

51,804,015

Sweden

2,809,285

2%

-

Norway

1,919,386

2%

-

Allocation of unearmarked funds by UN agencies

999,265

1%

-

Finland

728,306

1%

-

Germany

593,023

1%

-

Switzerland

195,865

0%

-

Grand Total

115,957,037

100%

51,804,015

NOTE:

"Funding" means Contributions + Commitments + Carry-over
This table also includes funding to Appeal projects but in surplus to these projects' requirements as stated in the Appeal.

Contribution:
Commitment:

the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity.
creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be
contributed.
a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these
tables indicates the balance of original pledges not yet committed.)

Pledge:

The list of projects and the figures for their funding requirements in this document are a snapshot as of 30 June 2012. For continuously
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org).
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TABLE VIII. REQUIREMENTS AND FUNDING TO DATE
PER GENDER MARKER SCORE
Consolidated Appeal for Somalia 2012
as of 30 June 2012
http://fts.unocha.org
Compiled by OCHA on the basis of information provided by donors and appealing organizations.

Gender marker

Original
Revised
requirements requirements
($)
A

Funding

Unmet
requirements

%
Covered

Uncommitted
pledges

($)
C

($)
D=B-C

E=C/B

($)
F

($)
B

2b-The principal
purpose of the project
is to advance gender
equality

7,375,945

7,709,143

1,277,810

6,431,333

17%

-

2a-The project is
designed to contribute
significantly to gender
equality

802,569,392

631,487,580

240,258,688

391,228,892

38%

216,000

1-The project is
designed to contribute
in some limited way to
gender equality

711,985,217

525,437,633

285,188,466

240,249,167

54%

1,568,439

-

-

49,496,288

n/a

1,521,930,554

1,164,634,356

576,221,252

588,413,104

-Not specified
Grand Total

n/a
49%

1,784,439

NOTE:

"Funding" means Contributions + Commitments + Carry-over

Contribution:
Commitment:

the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity.
creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be
contributed.
a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these
tables indicates the balance of original pledges not yet committed.)

Pledge:

The list of projects and the figures for their funding requirements in this document are a snapshot as of 30 June 2012. For continuously
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org).
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TABLE IX.
REQUIREMENTS AND FUNDING TO DATE
PER GEOGRAPHICAL AREA
Consolidated Appeal for Somalia 2012
as of 30 June 2012
http://fts.unocha.org
Compiled by OCHA on the basis of information provided by donors and appealing organizations.

Location

Original
Revised
requirements requirements
($)
A

Funding

Unmet
requirements

%
Covered

Uncommitted
pledges

($)
B

($)
C

($)
D=B-C

E=C/B

($)
F

Multi Zone

1,110,992,516

835,127,216

445,276,867

389,850,349

53%

216,000

North East

9,167,287

9,695,290

904,151

8,791,139

9%

-

North West

21,730,473

19,162,704

993,789

18,168,915

5%

-

380,040,278

300,649,146

79,710,880

220,938,266

27%

1,568,439

-

-

49,335,565

n/a

n/a

-

1,521,930,554 1,164,634,356

576,221,252

588,413,104

South Central
NOT SPECIFIED
Grand Total

49%

1,784,439

NOTE:

"Funding" means Contributions + Commitments + Carry-over

Contribution:
Commitment:

the actual payment of funds or transfer of in-kind goods from the donor to the recipient entity.
creation of a legal, contractual obligation between the donor and recipient entity, specifying the amount to be
contributed.
a non-binding announcement of an intended contribution or allocation by the donor. ("Uncommitted pledge" on these
tables indicates the balance of original pledges not yet committed.)

Pledge:

The list of projects and the figures for their funding requirements in this document are a snapshot as of 30 June 2012. For continuously
updated information on projects, funding requirements, and contributions to date, visit the Financial Tracking Service (fts.unocha.org).
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ANNEX III: ACRONYMS AND ABBREVIATIONS
3W (or 4W)

Who does What Where (When)

AAD
AADSOM
AAHI
ACF
ACTED
ADA
ADO
ADRA
ADRO
AET
AFLC
AFP
AFREC
AGROCARE
AIM-WG
AMISOM
ANPPCAN
APD
ARC
ARDO
ART
ASAL
ASEP
ASWJ
AVRO
AWD
AYUUB

Access Aid and Development
Action Against Disasters Somalia
Action Africa Help International
Action Contre la Faim (Action Against Hunger)
Agency for Technical Cooperation and Development
Active Development Aid
Agriculture Development Organization
Adventist Development and Relief Agency
Access Development and Relief Organization
Africa Educational Trust
Acute Food and Livelihood Crisis
agencies, funds and programmes
African Rescue Committee
(not an acronym – a Netherlands-based NGO)
Assessment and Information Management Working Group
African Union Peacekeeping Mission in Somalia
African Network for the Prevention and Protection against Child Abuse and Neglect
Agency for Peace and Development
American Refugee Committee
Aragti Relief and Development Organization
anti-retroviral treatment
Action in Semi-Arid Lands
Advancement for Small Enterprise Programme
Ahlu Sunnah Wal-Jama‘a
Aamin Voluntary and Relief Organization
acute watery diarrhoea
Ayuub Organisation

BNSP
BSFP
BUDO
BWDN

basic nutrition services package
blanket supplementary feeding programme
Bulay Development Organization
Bay Women Development Network

CAFDARO
CAP
CARE
CARITAS
CEC
CED
CEDA
CEFA
CERF
CESVI
CFS
CFW
CHD
CHF
CISR
CISP

CPD
CRS
CSDO

Community Activity for Development and Relief Organization
consolidated appeal or consolidated appeal process
Cooperative for Assistance and Relief Everywhere
International Conference of Catholic Churches
community education committees
Center for Education and Development
Community Empowerment and Development Action
European Committee for Training and Agriculture
Central Emergency Response Fund
Cooperazione E Sviluppo (Italian NGO)
child-friendly space
cash-for-work
child health day
Common Humanitarian Fund
critical incident stress response
Comitato Internazionale per lo Sviluppo dei Popoli (International Committee for the
Development of People)
Candlelight for Health, Education and Environment
crude mortality rate
Concern Worldwide
concept of operations
Cooperazione Internazionale (International Cooperation)
Comitato di Coordinamento delle Organizzazioni per il Servizio Volontario
(Coordinating Committee for International Voluntary Service)
Centre for Peace and Democracy
Catholic Relief Services
Community Sustaining Development Organisation

DA
DDG
DF

Direct Aid
Danish Demining Group
Dialog Forening (Finland Dialog Association)

CLHE
CMR
CONCERN
CONOPS
COOPI
COSV
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DFI
DKH
DIAL
DRC
DRR

Development Frontiers International
Diakonie Katastrophenhilfe (Diakonie Emergency Aid)
Development Initiative Access Link
Danish Refugee Council
disaster risk reduction

EAP
EiE
EMOC
ENDF
EPI
EWARS

emergency assistance package
education in emergencies
emergency obstetric care
Ethiopian National Defence Forces
expanded programme on immunization
Early Warning Alert System

FAO
FERO
FEWSNET
FSC
FSCO
FSNAU
FSNWG
FTR
FTS

Food and Agriculture Organization of the United Nations
Family Empowerment and Relief Organization
Famine Early Warning System Network
Food Security Cluster
field security coordination officers
Food Security and Nutrition Analysis Unit
Food Security Nutrition Working Group
family tracing and reunification
Financial Tracking Service

GAM
GARDO
GBV
GEELO
GEWDO
GREDO
GRT

global acute malnutrition
Galgaduud Relief and Development Organisation
gender-based violence
Gender Education Empowerment and Leadership Organization
Gedo Women Development Organization
Gol-yome Rehabilitation and Development Organization
Gruppo per le Relazioni Transculturali (Group for Transcultural Relations)

HACDESA
HADO
HARD
HARDO
HAVOYOCO
HCT
HDC
HDI
HDR
HF
HIJRA
HIV/AIDS
HOD
HOPEL
HRDO
HRF
HWS

Hadful Cooperative Construction and Development For Social Affairs
Horn-Africa Aid and Development Organization
Humanitarian Africa Relief Development Organization
Humanitarian Action for Relief and Development Organization
Horn of Africa Voluntary Youth Committee
Humanitarian Country Team
Human Development Concern
Human Development Index
Human Development Report
high frequency
Humanitarian Initiative Just Relief Aid Organization
human immune-deficiency virus / acquired immune deficiency syndrome
Himilo Organization for Development
Horn of Africa Organization for Protection of Environment and Improvement of
Livelihoods
Horsed Relief and Development Organization
Humanitarian Response Fund
Hiraan Water Supply

IASC
ICCM
ICRC
ICWG
IDP
IDRO
IDSR
IFEDA
IGA
ILO
IMR
INGO
INTERSOS
IOM
IPC
IR
IRC
IYCF

Inter-Agency Standing Committee
integrated community case management
International Committee of the Red Cross
Inter-Cluster Working Group
internally displaced people
Integrated Development and Relief Organization
Integrated Diseases Surveillance and Reporting Network
Iftiin Education and Development Association
income-generating activity
International Labour Organization
infant mortality rate
international non-governmental organization
(not an acronym – an Italian NGO)
International Organization for Migration
integrated phase classification
Islamic Relief
International Rescue Committee
infant and young-child feeding
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IRD

International Relief and Development

JCC
JDO

Juba-Land Charity Centre
Juba-Land Development Organization

KAP
KDF
KPD

knowledge, attitudes and practices
Kenyan Defence Forces
Kisima Peace and Development

LCA
LNGO
LSA

logistics capacity assessment
local non-government organization
local security assistants

m
2
m
3
m
MAM
MC
MCHN
MDM
MDG
MEDAIR
MEDEVAC
MERLIN
MMR
MRE
MRM
MSU
MT
MURDO
MYR

metre
square metre
cubic metre
moderate acute malnutrition
Mercy Corps
maternal-child health and nutrition
Médecins du Monde (Doctors of the World)
Millennium Development Goals
Medical Environmental Development with Air Assistance
medical evacuation
Medical Emergency Relief International
maternal mortality rate
mine risk education
monitoring and reporting mechanism
mobile storage units
metric ton
Mubarak for Relief and Development Organization
mid-year review

NAPAD
NCA
NERAD
NFI
NGO
NID
NRC
NSP

Nomadic Assistance for Peace and Development
Norwegian Church Aid
National Environmental Research and Disaster-Preparedness
non-food item
non-governmental organization
National Immunization Day
Norwegian Refugee Council
NGO Security Programme

OCHA
OIC
OTP
OXFAM
OXFAM GB
OXFAM Novib

Office for the Coordination of Humanitarian Affairs
Organisation for Islamic Cooperation
outpatient therapeutic care programme
Oxford Committee for Famine Relief
Oxfam Great Britain
Oxfam Netherlands

PASOS
PDM
PENHA
PHC
PLW
PMN
PMT
PMTCT
PSEA
PTSD

Peace Action Society Organization for Somalia
post-distribution monitoring
Pastoral and Environmental Network in the Horn of Africa
primary health care
pregnant and lactating women
Population Monitoring Network
Population Movement Tracking
prevention of mother-to-child transmission
protection against sexual exploitation and abuse
post-traumatic stress disorder

RAAS
RAWA
RMU
RRP

Rainwater Association of Somalia
Rasawad Welfare Association
Risk Management Unit
Riverine Relief Program

SADO
SAF
SAFUK-International
SAM
SAMRADO

Social-Life and Agricultural Development Organisation
Somali Aid Foundation
Skills Active Forward International
severe acute malnutrition
Safa Marwa Relief and Development Organization
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SC
SC
SCC
SDRO
SHA
SHARDO
SHILCON
SHRA
SIOC
SMT
SOADO
SOMTRAG
SORAC
SORDA
SORDES
SORRDO
SOYDA
SPDS
SPHERE
SRDA
S-SAFE
SSWC
SWALIM
SWC
SWIMs
SWISSO-KALMO
SYPD

Save the Children
stabilization centre
Somali Community Concern
Somali Development and Rehabilitation Organization
Somali Help Age
Shabelle Relief and Development Organization
Shilale Rehabilitation and Ecological Concern
Somali Humanitarian Relief Action
Security Information and Operations Centre
Security Management Team
Somali Organic Agriculture Development Organization
Somali Transformation Group
Somali Rescue Action Committee
Somali Rehabilitation and Development Agency
Somali Relief and Development Society
Somali Relief, Rehabilitation and Development Organization
Somali Young Doctors Association
Somali Peace and Development Society
Project on Minimum Humanitarian Standards in Disaster Response
Somali Relief and Development Action
Safer and Secure Access to Field Environment
Save Somali Women and Children
Somali Water and Land Information Management
Somali Women Concern Organization
Somali Water Information Management
Switzerland-Somalia ‗Kalmo‘ (peace and affinity)
Somali Youth for Peace and Development

TARDO
TB
TFG
TGV
TOR
TSFP
TT

Tanad Relief and Development Organization
tuberculosis
Transitional Federal Government
Technoplan Group of Volunteers
terms of reference
targeted supplementary feeding programme
tetanus

UN
UNCT
UNDP
UNDSS
UNESCO
UNFPA
UNHABITAT
UNHAS
UNHCR
UNICEF
UNMAS
UNOPS
URDO
USAID/OFDA

United Nations
United Nations Country Team
United Nations Development Programme
United Nations Department for Safety and Security
United Nations Education Scientific and Cultural Organization
United Nations Population Fund
United Nations Human Settlements Programme
United Nations Humanitarian Air Service
United Nations High Commissioner for Refugees
United Nations Children's Fund
United Nations Mine Action Service
United Nations Office for Project Services
Urban and Rural Development Organisation
United States Agency for International Development / Office for Foreign Disaster
Assistance

VCT
VHF
VSF-Germany

voluntary counselling and testing
very high frequency
Vétérinaires Sans Frontières – Germany (Veterinarians Without Borders)

WARDI
WASDA
WCI
WFP
WHO
WOCCA
WRRS
WASH

WARDI Relief and Development Initiatives
Wajir South Development Association
Women and Child Initiative Organization
World Food Programme
World Health Organization
Women and Child Care Organization
Wamo Relief and Rehabilitation Services
water, sanitation and hygiene

YADA
YAHAN NETWORK
YME

Young Africans Development Action
Youth and HIV/AIDS Network
YME Foundation
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